

Unique Document #

5746800050030000

MHSMP-90-36

FY91 through FY93

PROCESS DEVELOPMENT PLANS AND BUDGETS

WEAPON SYSTEMS DEVELOPMENT

September 1990

Unclassified Controlled Nuclear Information
Not for Public Dissemination
Unauthorized dissemination is subject to Civil and
Criminal Sanctions under Section 148 of the Atomic
Energy Act of 1954, as amended (42 U.S.C. 2169).

DEPARTMENT OF ENERGY UCNI REVIEW	
UNCLASSIFIED/CONTROLLED INFORMATION REVIEWED DATE: <u>10-11-94</u>	1. CONTAINS UCNI 2. DOES NOT CONTAIN UCNI 3. UCNI BLACKED 4. NO LONGER CONTAINS UCNI

PCB

FY91 through FY93

PROCESS DEVELOPMENT PLANS AND BUDGETS

WEAPON SYSTEMS DEVELOPMENT

DEPARTMENT OF ENERGY UCIN REVIEW	
UNCLASSIFIED	1. CONTAINS UCIN
NUCLEAR INFORMATION	2. DOES NOT CONTAIN UCIN
REVIEWING OFFICIAL	3. UCIN BRACKETED
DATE: 10-11-94	4. NO LONGER CONTAINS UCIN

BCA

September 1990

Unclassified Controlled Nuclear Information
 Not for Public Dissemination
 Unauthorized dissemination subject to civil and
 criminal sanctions under Section 148 of the Atomic
 Energy Act of 1954, as amended (42 U.S.C. 2161)

Reviewed by *William Thompson*
 (Name)
William Thompson
 (Title)
 9-1-90
 (Date)

CONTENTS

Page

WEAPON SYSTEMS DEVELOPMENT

W89	1
B90	4
SRAM T	5
Cost and Manpower Summary Table	6
Distribution	7

WEAPON SYSTEM M89
 PLANT PX
 PROCESS DEVELOPMENT
 WEAPON SYSTEMS DEVELOPMENT
 FY 91 - 93 PLANS & BUDGETS

MY = Manyears
 PA = Producibility Assessment
 * = Information Not Available/Not Applicable

FY 1991		FY 1992		FY 1993	
TECHNOLOGY		TECHNOLOGY		TECHNOLOGY	
(or Task Description)	MY PA	(or Task Description)	MY PA	(or Task Description)	MY PA
Target Plate:	2.0 C	Target Plate:	1.3 C		
Develop fabrication, inspection, and test-fire procedures for the Target Plate.		Complete development activities and transfer to production.			

DOE
 (b)(3)

TOTAL MY	2.5	TOTAL MY	1.6	TOTAL MY	
ID \$K	158	ID \$K	102	ID \$K	
EST. FY 1991 REIMBURSABLES	\$70K				

PLANT COMMENTS: The purpose of this project is to develop manufacturing processes for the Target Plate [redacted] Stainless steel [redacted] tests (b)(3) as well as alignment tests between the Target Plate [redacted] were completed. Aging study components [redacted] were completed.

Plant Contact: D. P. Hilleary

Lab Designator and Contact: R. R. Weirmaster/SNLA, M. M. Wraith/LLNL, C. W. Pretzell/SNLL

Interdependent Program:

Phase 3 to 5 Costs:

POD COMMENTS:

MPD COMMENTS:

~~SECRET~~

WEAPON SYSTEM M89PLANT PX

PROCESS DEVELOPMENT

WEAPON SYSTEMS DEVELOPMENT

FY 91 - 93 PLANS & BUDGETS

MY = Manyyears

PA = Producibility Assessment

* = Information Not Available/Not Applicable

FY 1991		FY 1992		FY 1993	
TECHNOLOGY (or Task Description)		TECHNOLOGY (or Task Description)		TECHNOLOGY (or Task Description)	
Gas Sampling and Leak Testing: Complete system for dew point measurement. Begin fabrication of prototype gas sampling cart.	0.6 *	Gas Sampling and Leak Testing: Complete and test prototype gas sampling cart.	0.6 *	Gas Sampling and Leak Testing: Develop the capability to do outside/ in leak testing of warheads.	0.4 *
	MY PA		MY PA		MY PA

TOTAL MY 0.6ID \$K 25EST. FY 1991 REIMBURSABLES TOTAL MY 0.6ID \$K 25TOTAL MY 0.4ID \$K 24

PLANT COMMENTS: The purpose of this project is to improve gas sample, dew point, internal pressure, and leak rate measurements. The benefit of this project is to provide improved and more consistent stockpile evaluation data.

Plant Contact: L. C. Myers

Lab Designator and Contact: SL-PX-005-WD-91/J. E. Costa, J. B. Woodard/SNLL

Interdependent Program:

Phase 3 to 5 Costs:

POD COMMENTS:

MPD COMMENTS:

WEAPON SYSTEM B90PLANT PXPROCESS DEVELOPMENT
WEAPON SYSTEMS DEVELOPMENT
FY 91 - 93 PLANS & BUDGETSMY = Manyears
PA = Producibility Assessment
* = Information Not Available/Not Applicable

FY 1991

TECHNOLOGY
(or Task Description) MY PA

MC4043/MC4256: 5.0 C

Continue evaluation of automated loading and radiusing techniques for the MC4043 Jettison Cutter. Develop real-time quality assurance and post-load inspection techniques for Type VI PLSC. Refine MC4043 and MC4256 component assembly and testing procedures. Continue to evaluate alternate extrudable formulations and PLSC optimization parameters. Develop leak-check techniques.

TOTAL MY 5.0ID \$K 317EST. FY 1991 REIMBURSABLES \$100K

FY 1992

TECHNOLOGY
(or Task Description) MY PA

MC4043/MC4256: 3.2 C

Continue alternate extrudable explosive material investigations. Further refine automated loading, quality monitoring and inspection techniques for Type VI PLSC. Continue PLSC optimization investigations. Finalize assembly and testing procedures and transfer process technology to production.

TOTAL MY 3.2ID \$K 204

FY 1993

TECHNOLOGY
(or Task Description) MY PA

MC4043/MC4256: 2.6 C

Evaluate target material response to PLSC jet impact for MC4043 Jettison Cutter. Continue to support technology transfer to production. Identify ultimate in-process inspection technique for PLSC. Continue PLSC optimization and alternate extrudable materials studies.

TOTAL MY 2.6ID \$K 200

PLANT COMMENTS: The purpose of this project is to develop manufacturing, inspection, and test-fire processes for the MC4043 Jettison Cutter and the MC4256 Parachute Deployment System. Type VI PLSC performance characterization has been completed. Feasible inspection techniques are currently under investigation. Semi-automated radiusing and loading of PLSC has been accomplished. Several alternate extrudable explosive candidates have been identified for further testing.

Plant Contact: S. G. Hallett

Lab Designator and Contact: SA-PX-006-AD-91, SA-PX-010-AD-91/M. G. Vigil, D. L. Marchi, D. R. Begeal, R. R. Weirmaster/SNLA

Interdependent Program:

Phase 3 to 5 Costs:

POD COMMENTS:

WPD COMMENTS:

WEAPON SYSTEM SRAM I
PLANT PX

PROCESS DEVELOPMENT
WEAPON SYSTEMS DEVELOPMENT
FY 91 - 93 PLANS & BUDGETS

MY = Many Years
PA = Productibility Assessment
* = Information Not Available/Not Applicable

FY 1991

TECHNOLOGY

(or Task Description)

MY PA

Converter:

1.7 C

Provide design assistance for the
converter. Conduct evaluation tests.
Develop processes for manufacture,
inspection, and test fire.

FY 1992

TECHNOLOGY

(or Task Description)

MY PA

Converter:

1.6 C

Continue development of fabrication,
inspection, and test-fire techniques.

FY 1993

TECHNOLOGY

(or Task Description)

MY PA

Converter:

1.7 C

Complete test-fire technique develop-
ment and begin transfer of the
technology to production.

TOTAL MY 1.7

ID \$K 111

EST. FY 1991 REIMBURSABLES \$15K

TOTAL MY 1.6

ID \$K 102

TOTAL MY 1.7

ID \$K 136

PLANT COMMENTS: The purpose of this project is to provide design assistance, conduct evaluation tests, and develop processes for the manufacture, inspection, and test fire of the converter.

Plant Contact: P. E. Kramer

Lab Designator and Contact: D. R. Begeal/SNLA

Interdependent Program:

Phase 3 to 5 Costs:

POD COMMENTS:

WPD COMMENTS:

FY91 THROUGH FY93 PROCESS DEVELOPMENT PLANS AND BUDGETS

Weapon Systems Development

COST AND MANPOWER SUMMARY TABLE

	FY91		FY92		FY93	
	MY	TD \$K	MY	TD \$K	MY	TD \$K
W89	5.0	278	4.9	264	1.4	84
B90	5.0	317	3.2	204	2.6	200
SRAM-T	1.7	111	1.6	102	1.7	136
Weapon Systems Development Total	11.7	706	9.7	570	5.7	420

DISTRIBUTION

DEPARTMENT OF ENERGY - AL

G. N. Pappas, POD

DEPARTMENT OF ENERGY - AAO

P. M. Ramey, Area Manager
L. M. Paradee, Chief, Production Operations Branch

MASON & HANGER - PANTEX PLANT

R. E. Bailey, Development, 11-2
C. L. Brasher, Development, 11-2
G. C. Cockrell, Development, 11-2
B. D. Faubion, Development, 11-2
D. W. Garrett, Development, 11-2
J. E. Hemphill, ES&H, 12-2
E. J. Henke, Fabrication, 12-97B
D. P. Hilleary, Development, 11-2
M. S. Johnson, Fabrication, 12-6
P. E. Kramer, Development, 11-2
L. C. Myers, Fabrication, 12-6
R. Ortiz, Fabrication, 12-97B
E. D. Poynor, Assembly, 12-69
D. W. Prigel, Quality, 12-28
R. J. Slape, Development, 11-2
R. E. Taylor, Program Management, 12-36

Circulation Copy:

1. C. D. Alley, Plant Manager, 12-36
2. R. J. Barton, Asst. Plant Manager, 12-36
3. Publications Section, Development, 11-2