1. **SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS**

a. The total amount allotted to this contract is $ 53,488,924.37 (Incremental Funding). It is estimated that this amount is sufficient to cover performance through September 30, 2000.

2. **SECTION G - CONTRACT ADMINISTRATION DATA**

Paragraph G.08 is deleted in its entirely and replaced with the following.

G.08 Accounting and Appropriation Data (Please see attachment)

3. All other terms and conditions remain unchanged.

5/11/00 11:53

Contract DE-AC13-96GJ87460
Modification A075
Attachment

G.08 Accounting and Appropriation Data

B&R Number	Fund Type	Approp. Symbol	Allot Symbol	ADS/Other	Amount Obligated This Action	Cumulative Obligations
EX05A1010	YN	89X0250	AL0091	AL022		11,716,690.00
EX05A102A	YN	89X0250	AL0091	AL024		29,441,722.64
EX05A8010	YN	89X0250	AL0091	AL023		5,523,580.48
EX05A8020	YN	89X0250	AL0091	AL020		2,532,122.17
EX05AA990	YN	89X0250	AL0091	ALGJ1007		572.29
EX05AA990	YN	89X0250	AL0091	ALOR999941		50,000.00
EX05AA990	YN	89X0250	AL0091	ALGJ1003		102,889.00
EW1001206	TE	89X0242	AL0291	ALAL1000PD		239.96
EW1001209	TE	89X0242	AL0291	ALAL1000SS		6,852.06
EW1001209	TE	89X0242	AL0291	ALHQ770		5,759.98
EW1001209	TE	89X0242	AL0291	HQ1070-SS		4.70
EW04A7020	TE	89X0242	AL0291	AL018		71,169.06
EW04AA990	TE	89X0242	AL0291	ALHQ999920		163,384.18
EW04MM010	TE	89X0242	AL0291	ALHQ999920		21,407.00
EW04A1010	TE	89X0242	AL0291	AL021		4,973.52
EW04MM010	TE	89X0242	AL0291	AL002		56,030.00
EW04AA990	TE	89X0242	AL0291	ALAL2		8,698.00
EW04MM010	TE	89X0242	AL0291	HQAL973401		1,054.00
EW04MM010	TE	89X0242	AL0291	HQAL973101		2,759.99
EW04MM010	TE	89X0242	AL0291	HQAL973301		1,701.00
EW04MM010	TE	89X0242	AL0291	HQAL973501		3,544.00
EW02BB030	TE	89X0242	AL0291	CA03		13,499.14
EW4040000	TE	89X0242	AL0291	AL06PS01		5,194.00
EW4040000	TE	89X0242	AL0291	AL07PS14		1,507.00
EW4010000	TE	89X0242	AL0291	AL08SD12		161,059.43
EW02MM11A	TE	89X0242	AL0291	HQ1005		1,563.01
EW02AA990	TE	89X0242	AL0291	ALGJ6109A		51,453.00
EW04A6020	TE	89X0242	AL0291	AL025		152,408.22
EW02MM080	TE	89X0242	AL0291	ALHQ770GJ		463.09
EW02MM080	TE	89X0242	AL0291	ALGJ7601		5,563.00
EW02MM080	TE	89X0242	AL0291	AL7603		4,500.00
WM1026000	SN	899/10228.91	AL0891			9,419.40
400403109	3T	89X0240	AL0093	NASCEMP9600023		36,534.00
400406000	3Y	89X0224	AL0493	6LA47490001		23,929.21
400406000	3Y	90X0224.93	AL0493	9IA47490001		2,636.09
400406000	3Y	89X0224	AL0493	142598PA4600002		12,421.53
400406000	3Y	89X0224.93	AL0493	99PA4600022		2,120.39
400408000	3Y	89X0224	AL0493	DW8995376701		2,016.00
820101CH9	YA	89X0224	AL0491	97CW002		6,456.00
820101ID9	JA	89X0213	AL0391	M7NORM		5,650.00
820101ID9	TC	89X0240	AL0091	M7GJRAD/82EC		55,000.00
820101ID9	TC	89X0240	AL0091	M7GJRAD/82EC		77,848.47
820101ID9	TC	89X0240	AL0091	M0ID048/82I8		32,000.00

5/11/00 11:53

Contract DE-AC13-96GJ87460
Modification A075
Attachment

G.08 Accounting and Appropriation Data

B&R Number	Fund Type	Approp. Symbol	Allot Symbol	ADS/Other	Amount Obligated This Action	Cumulative Obligations
820101ID9	YA	89X0224	AL0091	M700077/82GZ		31.00
820101ID9	TC	89X0240	AL0091	PA300		100,000.00
820101ID9	TC	89X0240	AL0091	PA300/82MP		(97,889.56)
820101ID9	TC	89X0240	AL0091	AL909933/8293		100,000.00
820101ID9	TE	89X0242	AL0291	M0ID085/82P6		5,250.00
820101ID9	TE	89X0242	AL0291	M9ID177/8286		7,465.00
820101ID9	TE	89X0242	AL0291	AL909919/828T		6,684.24
820101ID9	TE	89X0242	AL0291	AL909922/828Z		2,824.00
820101ID9	TE	89X0242	AL0291	AL909921/828Y		4,221.00
820101ID9	TE	89X0242	AL0291	AL909904/82ZR		4,060.00
820101ID9	TE	89X0242	AL0291	AL909905/82YZ		3,867.71
820101ID9	TE	89X0242	AL0291	AL909909/82ZW		603.83
820101ID9	TE	89X0242	AL0291	AL909907/822B		25,501.10
820101ID9	TE	89X0242	AL0291	M800049/82GA		822.00
820101ID9	TE	89X0242	AL0291	M800049		6,220.00
820101ID9	TE	89X0242	AL0291	97IDBSA		24,000.00
820101ID9	TE	89X0242	AL0291	97IDBSA/82GW		45,901.45
820101ID9	TE	89X0242	AL0291	98IDFOA02/82PV		4,889.00
820101ID9	TE	89X0242	AL0291	98IDLFB01/82NY		2,034.00
820101ID9	TE	89X0242	AL0291	98IDKDL02/82NS		91,243.38
820101ID9	TE	89X0242	AL0291	AL909818/820J		8,777.00
820101ID9	TE	89X0242	AL0291	BSAADS4001/82PU	(11,969.02)	8,163.98
820101ID9	TE	89X0242	AL0291	IDBSA13/82RE		1,541.00
820101ID9	TE	89X0242	AL0291	M7IDTEP01		79,500.00
820101ID9	TE	89X0242	AL0291	M700114		7,249.00
820101ID9	TE	89X0242	AL0291	M700147		2,200.00
820101ID9	TE	89X0242	AL0291	M700150		64.00
820101ID9	TE	89X0242	AL0291	M8ID107		1,900.00
820101ID9	TE	89X0242	AL0291	M8ID185/82OW		10,006.00
820101ID9	TE	89X0242	AL0291	AL909824/82TX		11,538.53
820101ID9	TE	89X0242	AL0291	AL909825/82TY		30,820.00
820101ID9	TE	89X0242	AL0291	AL909911/823J		2,612.25
820101ID9	TE	89X0242	AL0291	AL909912/823L		18,785.00
820101ID9	TE	89X0242	AL0291	AL909913/824N		3,510.00
820101ID9	TE	89X0242	AL0291	AL909914/824O		6,030.00
820101ID9	TE	89X0242	AL0291	AL909925/821U		11,307.59
820101ID9	TE	89X0242	AL0291	AL909927/8214		6,110.00
820101ID9	TE	89X0242	AL0291	AL909928/8222		13,180.00
820101ID9	TE	89X0242	AL0291	AL909929/8229		14,250.00
820101ID9	TE	89X0242	AL0291	AL909930/8228		20,651.29
820101ID9	TE	89X0242	AL0291	AL909934/82B5		6,355.00
820101ID9	TE	89X0242	AL0291	M9ID083/825M		5,249.25
820101ID9	TE	89X0242	AL0291	AL909917/825Y		2,304.37

5/11/00 11:53

Contract DE-AC13-96GJ87460
Modification A075
Attachment

G.08 Accounting and Appropriation Data

B&R Number	Fund Type	Approp. Symbol	Allot Symbol	ADS/Other	Amount Obligated This Action	Cumulative Obligations
820101ID9	TE	89X0242	AL0291	AL909923/829U		2,585.00
820101ID9	Y8	89X0224	AL0491	M800020/82DL		-
820101ID9	YN	89X0250	AL0091	98IDA001/82NR		1,632.00
820101OH9	TE	89X0242	AL0291	M7G000006		4,651.00
820101OR9	YA	89X0224	AL0491	AR222GA1/823G		46,784.36
820101OR9	YA	89X0224	AL0491	AR222GA1		343,957.64
820101RF9	TP	89X0251	AL0091	M9FKIW106/824U		73,863.00
820101RL9	TE	89X0242	AL0291	M7AL9OE03		202,097.00
820101RL9	TE	89X0242	AL0291	M7ALHOLE14		3,474.00
820101RL9	TE	89X0242	AL0291	M7RAL90E03/82AT		15,698.82
820101RL9	TE	89X0242	AL0291	M7RAL90E03		27,235.00
820101RL9	TE	89X0242	AL0291	M6ALJOE0A		40,055.00
820101SF9	TE	89X0242	AL0291	M9LANDTECH/822C		150,000.00
820201AL1	TC	89X0240	AL0091	GJ87460/82BZ		600,000.00
820201AL1	TC	89X0240	AL0091	D58950017/82BZ		200,000.00
820201ALH	TC	89X0240	AL0091	GJ87460/82BZ		12,549.00
820201ALH	TE	89X0240	AL0091	GJ87460/82BZ		(4,114.00)
820201ALM	TC	89X0240	AL0091	M7AL77730		10,000.00
820201ALM	TC	89X0240	AL0091	GJ87335		3,500.00
820201ALM	TC	89X0240	AL0091	GJ87460		1,151.00
820201ALW	TC	89X0240	AL0091	72908/82BZ		167,000.00
820201ALW	TC	89X0240	AL0091	GJ87460/82BZ		204,090.00
820201ALW	TC	89X0240	AL0091	GJ87460/82BZ		116,168.00
820201ALW	TE	89X0242	AL0291			50,700.00
820201ALW	TC	89X0240	AL0091	82I4		84,900.00
AF9500000	YA	89X0224	AL0491			4,400.00
CD1012010	XA	89X0226	AL0691			3,884.00
CD1015010	YA	89X0226	AL0691			430.00
CD1015020	XA	89X0226	AL0691			5,820.00
DP0401271	TC	89X0240	AL0091			6,304.00
GG0701206	TF	89X0243	AL0391			2,775.00
GG0801000	TF	89X0243	AL0391			3,402.00
GG0803000	TF	89X0243	AL0391			35,201.13
KC0403030	YA	89X0224	AL0491			6,895.00
KC0403030	WA	89X0224	AL0291			73,609.00
				Modification Total	(11,969.02)	
				Contract Total		$ 53,488,924.37