D000134 74

TRANSFERRED TO OTHER
TRANSFER FOR DIRECT RE

US Spent Fuel Team

To: **Cherie Fitzgerald, US DOE NN-42**
202 586 2323
From: **Ken Ames, DOE onsite monitor**
Date: **Sunday, September 17, 1995**

Dr. Devanny and I arrived at guest house were in separate cars because it had taken of our luggage. This meant that we had to p two cars. In future, when more than one per the site, those at the site should request the luggage can be accomodated. I will try to se Tuesday when Gordon and Warren come in expected Gordon to be with us, but of cours

One of the first questions I was asked wa arrival dates, number, sizes, and weights of is, of course, being provided to Air Koryo, bu they're not getting it to General Department A fax to the guest house as soon as the info available would allow us to be as helpful as the right ground transport.

Date: **Monday, September 18, 1995**

We worked standard hours today: Leave AM, arriving about 8:20 AM. Work until noo guest house for lunch. Leave guest house a back at site about 2:15 PM. Work until 6 PM

In the morning there were six of us: Asay Grim, VanNeida, and myself. Asay and Grir return to the U.S.

In our opening meeting with the Chief En things we wanted to accomplish today.

1. Complete installation of 3rd chiller, which temporary chiller. With 2 chillers operati

CONFIRMED TO BE UNCLASSIFIED
DOE OFFICE OF CLASSIFICATION HS-13
T. Sieler DR DATE: 1/15/2009
T Sieler

DO
UNCLA
NUC

D000134178

TRANSFE
TRANSFE

To: Cherie Fi
202 586 2
From: Ken Arne
Date: Tuesday,

We worked st
In our openin
discussed what w

Ken Continu
system
area.

Make p
installal

John Work o
which w
treatme
going o

Continu
supplies

Johan Take ne
system

Continu

Conside
sample

George Install d

CONFIRMED TO BE UN
DOE OFFICE OF CLAS
T. Sieler DR DAT

D000/3479

TRANSFERRED TO OTHE
TRANSFER FOR DIRECT

US Spent Fuel Te

To: **Cherie Fitzgerald, US DOE NN-**
202 586 2323
From: **Ken Ames, DOE onsite monitor**
Date: **Wednesday, Sep 20, 1995**

We worked standard hours again tod
In our opening meeting with the Chie
discussed what we wanted to accomplis

Ken — Finish work on as-built drawing
system installation and drawing
area. Also make drawings to u

Make photographs of spent fue
of water clarity.

John — Make a radiation survey of the
determine where cleanup is ne
DPRK a sketch of a stanchion
separate clean areas from rad
it would be considered.

Johan — Continue work on gamma scan
helping George with make-up s

George — Replace depleted ion exchange
water skid. These resins were
DPRK passed all water used to
basin through them. What we
raw water would go into the ba
the main water treatment syste
replaced and the other will be
with new resin.

CONFIRMED TO BE UNCLASSIFIED
DOE OFFICE OF CLASSIFICATION HS-
T. Sieler DR DATE: 1/15/200
T Sieler

D000 13481

TRANSFERRED TO OTHER
TRANSFER FOR DIRECT RE

MB

US Spent Fuel T

To: Cherie Fitzgerald, US DOE NN
202 586 2323
From: Ken Ames, DOE onsite monit
Date: Thursday, Sep 21, 1995

We worked standard hours again to
filter changeout ran late so four worked
7 PM.

In our opening meeting with the Chi
discussed the following items:

1. Movement of the spent fuel from the
east basin needs to be completed b
system is installed.
2. Shipment is in Beijing and we have
and weights of crates from a CenTe
morning—thanks, Roseanne! We c
information to metric and provided i
delivery of the shipment to Pyongya
the 22nd and arrival at the site as e
3. We delivered to the DPRK the prop
water supply system.

Work continued on refilling the resi
up skid.

After examining the operation of the
Galbraith decided that it is time to put i
greater water clarity. Johan had wante
changeout before he leaves on Friday,
with DPRK, it was decided to wait until
available. Each filter skid has one set
clean. These filters will be the ones re
filters.