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The Lawrence Livermore National Laboratory (LLNL), located in California about 50 miles east of  San 
Francisco, is dedicated to advancing science and engineering to meet national security needs in a global 
context. It is organized into several scientific and technical principal directorates. The Director’s Office and 
Operations & Business principal directorate support these organizations (see Figure 1-1).

Prior Year Accomplishments
LLNL has seen many scientific and technical accomplishments in nuclear weapons stockpile stewardship, 
nonproliferation and homeland security, energy and environment, and fundamental science and engineering 
R&D in the past year. Some of  these accomplishments are listed below. 

Section 1
Executive Summary

Figure 1-1.  Lawrence Livermore National Laboratory organizational chart.
IFM-06-0068_RevC

Director’s O�ce
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• NIF preparations for ignition continue.  
Between October 1 and February 28, NIF fired 
117 system shots; 62 with targets.

• The Titan supercomputing cluster, a multi-
million dollar institutional investment to support 
classified calculations, is nearing completion.

• The Advanced Simulation and Computing effort 
decommissioned Purple, the first supercomputer 
capable of  routinely producing 3-dimensional 
simulations of  nuclear weapons performance 
that underpin stockpile stewardship, paving the 
way for Sequoia—the next-generation high-
performance computing system. 

• LLNL is a key member of  the US/China Clean 
Energy Research Center developing new “Clean 
Coal” equipment to cut power plant pollution.

• LLNL participated in the Comprehensive Test 
Ban Treaty (CTBT) Working Group B and 
continues to be a key technical contributor to 
the development of  the treaty required on-site 
inspection capability.

• An LLNL-developed microarray confirmed the 
presence of  a viral contaminant in a commercial 
vaccine.

• A maritime pilot to deploy a preventive rad/
nuc detection capability was successfully 
transitioned. Similar support for the San 
Francisco Bay Area is being explored.

• Detection of  chemical warfare agents now fits 
inside a briefcase. Nuclear magnetic resonance 
spectroscopy has been revamped to weigh only 
20 pounds.

• A Montana company has licensed LLNL’s zinc-
air fuel cell technology, an alternative to batteries 
using lithium, to develop a product for vehicles. 

• Using LLNL-developed optics, astronomers 
have discovered a fourth giant planet in an 
extrasolar planetary system (named HR8799).

• Supporting the prevention of  nuclear terrorism, 
LLNL leverages knowledge of  system 
requirements and expertise in developing 
radiation detecting materials and crystal growth.
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• LLNL and UC Santa Cruz researchers have 
found an extensive biological community living 
in porous rock beneath the ocean floor. The 
microbes appear to be an important source of  
dissolved organic matter, a finding that could 
dramatically change ideas about the ocean 
carbon cycle. 

• Compact Proton Radiotherapy Treatment 
Concept, a licensed technology that can be 
used to treat cancer, will mimize damage to 
surrounding tissues and organs.

• First shot executed at JASPER as the facility is 
brought back up as a CAT 3 nuclear facility.

• The Argus II, an LLNL-developed artificial 
retina, is on sale in the European Union. Clinical 
trials are under way in the U.S.

• LLNL and NASA researchers discovered the 
first known microorganism on Earth that 
substitutes arsenic for phosphorous in its cell 
component and thrives and reproduces using 
arsenic. 

• LLNL developed the Regional Seismic Travel 
Time model to reduce travel time error and 
improve small seismic event detection, providing 
crucial information regarding nuclear explosions. 

Current State of Site
LLNL continues to deliver on its Stockpile Stewardship Program (SSP) obligations as its primary mission 
and supports NNSA’s efforts to achieve a smaller, more efficient weapons complex.  Execution of  efforts 
to support the SSP requires special multi-disciplinary capabilities that are also used to pursue programs 
in advanced defense technologies specifically aiming to ensure safety, security, and reliability of  the U.S. 
nuclear deterrent; reduce or counter threats to national and global security; improve the energy and 
environmental security of  the nation; strengthen the nation’s economic competitiveness; and continue 
research in basic science to meet important national needs.
The strategic importance of  major facilities and infrastructure (F&I) reinvestment and recapitalization 
activities must be addressed to support LLNL’s missions. Current conditions have revealed that 
more funding is required for deferred maintenance associated with major system replacements and 
recapitalization requirements. In addition, new or modernized facilities are required to support evolving 
mission need. Funding is still required, even after a decade of  the NNSA’s Facility and Infrastructure 
Recapitalization Program (FIRP) efforts, to revitalize a number of  LLNL F&I assets. FIRP investments 
have increased power capacity for high-performance computing, upgraded electrical reliability and safety in 
a Category II nuclear facility, improved utility systems reliability, eliminated seismic issues in mission-critical 
facilities, enhanced transportation safety, and reduced Lab-wide energy consumption, but it has not been 
enough.
Work is well underway following NNSA’s endorsement of  the Livermore Valley Open Campus (LVOC) 
concept to embrace capabilities to promote collaboration between world-class scientists at the nuclear 
laboratories and partners in industry and academia in hastening the transfer of  lab breakthroughs to the 
marketplace, and the development of  solutions to pressing national challenges.

Future Plans for the Ten- and Twenty-Year Horizons
To support LLNL’s core capabilities needed to achieve NNSA’s strategic goals, several significant projects 
have been proposed to be accomplished in the ten- and twenty-year horizons (see Figure 1-2). Detailed 
discussions are included in Section 5 and Attachment A. 

Changes, Issues and Concerns 

Readiness in Technical Base and Facilities (RTBF) 
RTBF provides state-of-the-art F&I and advanced scientific and technical tools to support NNSA 
nuclear weapons stockpile mission. The President’s budget for RTBF in FY11is reduced from prior years.  
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Carryover from FY10 is being used to manage the gap.  However, going forward the RTBF budget as 
presented in the FY12-FY16 Future Years Nuclear Security Program is not consistent with the expected site 
operations requirements over this time period. Maintaining future funding is critical for RTBF operations 
of  facilities to continue supporting the existing capabilities base. 

Facilities and Infrastructure Recapitalization Program
FIRP investments have helped to prepare LLNL—a site encumbered by legacy facilities—for future 
mission opportunities.  As discussed in Section 6, the current FIRP program will sunset at the end of  
FY13.  Without sustained funding, it is predicted that LLNL’s infrastructure will degrade, increasing our 
deferred maintenance to an unacceptable level. The proposed Capability Based Facilities and Infrastructure 
(CBFI) program will sustain the infrastructure needed to support the mission.  

Facility Modernization
In the near future,  a modernization assessment will be incorporated into LLNL’s ongoing condition 
assessment program, supplementing the prioritization process for TYSP recapitalization requirements to 
ensure that the condition and quality of  the real property portfolio is supportive of  mission requirements 
and maximizes the program’s cost-effectiveness.

Facility Capabilities
In support of  LLNL’s F&I Five-Year Strategy, the Institutional Facilities Management organization (IFM) 
is implementing initiatives to help define a robust asset portfolio with adequate flexibility in F&I to support 
the types of  capabilities needed for the current and future missions of  the Laboratory.

Sustainability
LLNL has implemented many water and energy saving projects including opportunities to secure dedicated 
sources of  renewable energy. LLNL has renewed its efforts to identify private sector funding for renewable 
projects to provide power and is committed to executing its Site Sustainability Plan. There is no direct 
funding available to support the Laboratory’s challenge in achieving sustainability goals.

LVOC
Conceptual Site
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19

1

14

311
2

15 15

4

8

13

17
18

16

LVOC
Conceptual Site

10

5

Building-specific projects:
(projects listed in no specific order)

1. Target Fabrication Consolidation Project
2. Nuclear Threat Countermeasures Facility
3. Network Intelligence Research Facility
4. Weapons Engineering Science  
 and Technology
5. Materials Science Modernization
6. LEP and Warhead Assessment Facility 

Recap (Multiple Building Locations)
7. High Explosives SFE Recapitalization
 (S300)
8. High Performance Computing Center
9. Center for High Energy Density Science
10. LVOC Commons and Visitor Center
11. Emergency Operations Center
12. HEAF Office Extension
13. Center for Modeling and Simulation 
 Interim Facility
14. Integrated Global Security Center
15. General Office Building
16. Energy and Climate Complex
17. Biosecurity and Bioscience 
 Research Facility
18. High Performance Computing 
 Sustainability Unit
19. HEAF Atrium Office Mod
20. Operations Facility
Site-wide projects:
Electrical Reliability and Distribution
Seismic Rehabilitation of Lab Building
LLNL City Water System Rehab Project
LLNL Low Conductivity Systems Rehab
Site 300 Mechanical Infrastructure Rehab
LVOC Infrastructure

9

20
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Figure 1-2.  LLNL proposed F&I projects—20-year projection.
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Location:  Livermore, California Contract Operator:  Lawrence Livermore National Security, LLC

Type:  Multi-Program Site Responsible Field Office:  NNSA Livermore Site Office

Website:  https://www.llnl.gov Site Manager:  Alice Williams 

LLNL is located about 50 miles east of  San Francisco at the outskirts of  the City of  Livermore in Alameda 
County. It has been in operation since 1952 on the one mile-square main site at Livermore (Site 200), and 
since 1955 at Site 300, a 7000-acre remote test site 17 miles east of  Livermore. LLNL’s workforce, including 
more than 2,800 technical staff  and more than 3,700 support staff, operate within a matrix framework to 
foster efficient transfer of  knowledge among programs, enable staff  members to develop wide-ranging 
sets of  skills, and infuse projects with diverse ideas and solutions. LLNL’s current NNSA core capabilities 
include design, certification, testing, surveillance, and science, technology and engineering (ST&E) base; 
plutonium operations and pit manufacture; tritium production and R&D; high explosives R&D; infra-
structure support facilities; nuclear counterterrorism; nuclear nonproliferation; and support to other sites. 

Real Property:* 
• 7,727 acres (owned)
• 490 buildings/trailers

• 5,559,739 gsf  active and operational
• 627,944 gsf  non-operational
• 69,798 gsf  leased

• Replacement plant value: $5,531,938,440
• Deferred maintenance: $401,008,313
• Facility condition index (FCI):

• Mission critical: 3.35%
• Mission dependent: 7.14%
• Asset utilization index (overall): 69.82%

FY2010 Funding by Source:
• FY2010 total site operating cost:  

$1,563.2M
• FY2010 total NNSA funding:  

$1,104.4M
• FY2010 total DOE (non-NNSA) funding:  

$115.7M
• FY2010 total other funding:  

$349.6M

Figure 2-1.  Maintenance and FCI by Mission Dependency

Figure 2-2.  FY2010 Funding by Source

Section 2
Site Overview and Snapshot

*Includes both sites; excludes NIF non-reported assets and other 
structures and facilities (OSF). 
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Key program and other assumptions that affect facilities and infrastructure planning at the site are as 
follows:

• LLNL will continue to operate as a multi-program, continuing mission site, with a primary focus on 
stockpile stewardship as part of  the DOE/NNSA integrated program of  surveillance, assessment, and 
refurbishment of  stockpile components.  

• The 2010 Nuclear Posture Review reaffirmed LLNL’s important responsibilities to sustain a safe, secure, 
and effective nuclear deterrent and prevent nuclear proliferation and terrorism; facilities & infrastructure 
investments are proposed in coordination with Capability Based Facilities and Infrastructure (  ) sub-
program to the existing RTBF.    

• Planned project construction at LLNL will be funded as scheduled.

• Expanding opportunities are expected to continue from non-NNSA sponsors such as the Department 
of  Defense (DOD) and the Department of  Homeland Security; LLNL also expects growth 
with science sponsors to engage the Laboratory’s unique multidisciplinary capabilities in working 
collaborative projects.  

• The development of  anchor facilities for the LVOC concept is expected to continue for LLNL/Sandia 
National Laboratory to partner in R&D activities with industry and academia.

• The Laboratory workforce is anticipated to grow to 8,000 full-time employees with a $2B budget. As 
the Laboratory successfully removes legacy substandard facilities, there will also be demands for new 
replacement office housing.

• The design basis threat continues to impose heightened security measures and restrictions on 
Laboratory operations.  Although the plan is proceeding to deinventory Category I/II quantities of  
special nuclear material (SNM) from LLNL, the Security organization anticipates maintaining the 
current security posture until the SNM reduction is complete.  

• Sandia National Laboratory-California has reconfigured an area adjacent to the southeast perimeter of  
LLNL to a general access area (GAA) to support the LVOC concept.  It is anticipated that a portion of  
the LLNL southwest site quadrant will be reconfigured to follow the GAA model within the next few 
years.

• LLNL will advance its mission and pursue facility improvements while keeping its sustainability goals, as 
addressed in the Site Sustainability Plan, present in the decision-making process.

• The RTBF budget profile for FY12-FY16 time frame supports minimum operations requirements as 
submitted in NNSA’s Enterprise Portfolio Analysis Tool.  Variances from the minimum operations 
requirements case and the Future Years Nuclear Security Program (FYNSP) budget targets , as 
identified at the February 2011 RTBF Planning Meeting, will result in inability to address facility risk 
reduction activities through the FYNSP and major loss of  capability at S300 starting in FY16.

Section 3
Assumptions
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Specific project and data changes from the “Limited Update” FY2011-2020 TYSP are noted in the 
Attachment A-series spreadsheets with a double plus (“++”) in front of  the applicable project name(s). 

Section 4
Changes from Prior Year TYSP
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LLNL’s future vision is strongly tied to continued development and sustainment of  its core capabilities.  
As provided in this year’s Ten Year Site Plan guidance document, LLNL contributes to eight of  NNSA’s 
thirteen core capabilities, as noted below in Figure 5-1.  These capabilities are at the heart of  what will allow 
LLNL to meet its future vision: National Security in a Global Context.

Figure 5-1.  LLNL contributes to eight of NNSA’s thirteen core capabilities. 

Section 5
Future Vision and Core Capabilities

IFM-11-0008_RevA

Design, Certi�cation, Testing, Surveillance, and ST&E Base 

NNSA Core Capabilities at LLNL

Plutonium Operations and Pit Manufacture

Uranium Operations and Secondary and Case Fabrication

Non-Nuclear Component Production/Testing

Assembly/Disassembly and High Explosive (HE) Production

Transportation

Category I/II SNM Storage

C5

C11

C12
C13

C6

C4

C10

C3

C7

C8

C9

C1
C2

Tritium Production and R&D

High Explosives (HE) R&D

Nuclear Nonproliferation

Infrastructure Support Facilities

Counterterrorism

Support of Other Mission/Program Capability
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Core Capability: Design, Certification, Testing, Surveillance, and 
Science Technology & Engineering Base (C1)
This capability is central to LLNL’s historical, current and future mission to provide our nation a safe, secure 
and reliable nuclear weapon system as it supports the NNSA mission.  As stated in the “Infrastructure 
Sustainment and Modernization Report; February 1, 2010,” released by the NNSA Office of  Defense 
Programs, LLNL’s mission as a Design Agency is to: Develop and sustain design, simulation, modeling, and 
experimental capabilities and competencies with the required fidelity to ensure stockpile confidence without nuclear testing and 
to sustain the Nation’s stockpile consistent with National policy.  This core capability is applicable to other areas of  
our national security to include nonproliferation and homeland security, energy and environmental security, 
bioscience and biotechnology and basic fundamental science and advanced technologies. 

Near Term (FY2012-2021) Mission and Objective
LLNL has developed objectives (listed below) to meet mission goals.  Reinvestment into our infrastructure 
at both Site 200 and 300 is essential to the success of  meeting our objectives.  
Nuclear Weapons Stockpile Stewardship.  Complete the National Ignition Campaign. Continued 
support of  weapon systems assessment and Annual Certification Report: Deployment of  Sequoia; 
Hardened Engineering Test Building; Target Fabrication Facility.  Support final stages of  B61 LEP and 
starting of  activities for the W78 LEP: Thermal and Dynamic Environmental Test Facility.
Nonproliferation and Homeland Security.  Nuclear expertise utilized to meet the increasing global threat 
of  the improper use of  nuclear materials and technology.  Expected growth of  the ability to address nuclear 
counterterrorism (NCT) and nonproliferation will require sustainment of  existing facilities with the need 
for new facilities at Site 200: Nuclear Security Applications Facility (new facility); and Network Intelligence 
Research Facility (coupled with a High Performance Computing [HPC] Sustainability Unit) (new facilities).
Energy and Environment.  Continued scientific and technical research to form the basis to develop 
means to meet our nation’s power requirements with sustainable, reliable and clean energy: Energy and 
Climate Complex (new facilities).
Bioscience and Biotechnology.  Leverage LLNL technical/scientific expertise to increase the 
understanding of  disease and hence disease prevention to include the development of  biodefense 
capabilities: Biosecurity and Biosciences Research Facility (new facility).

Fundamental Science and Engineering R&D.  Enable LLNL’s technical workforce to pursue 
key scientific challenges in fundamental science and applied technology: Material Fabrication and 
Characterization Facility (new facility); and LVOC concept.    

Long Term (FY2022-2031) Mission and Objective
LLNL will continue to rely on this core capability as a design agency for its nuclear weapons system and 
ST&E base to fulfill its role as a national asset, meeting and addressing the nation’s security challenges in 
the ten to twenty year horizon.  The same mission areas are expected to continue with changes anticipated 
as to the focus within each of  these missions.  
Weapons Stockpile Stewardship. Retirement of  legacy facility liabilities; transformation of  Superblock 
hazard categorization.
Nonproliferation and Homeland Security. Integrated Global Security Center (new facility; discussion in 
Core Capability C11).
Energy and Environment. Laser Inertial Fusion Energy (LIFE).
Biosciences. Integrated Global Security Center (new facility; discussion in Core Capability C11).
Basic Research. The LVOC concept will serve as an interface between LLNL and the outside scientific 
community to enable advances in High Energy Density Science and High Performance Computing.
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Core Capability: Plutonium Operations and Pit Manufacture (C2)
LLNL capability associated with plutonium operations is principally centered within the facility complex 
referred to as the Superblock.  This capability resides within facilities that are managed and operated as 
nuclear facilities (Hazard Category 2) per DOE and federal regulatory codes and orders; however, LLNL 
does not manufacture pits. Although the Superblock is currently in the process of  removing Security 
Category I/II SNM with the deinventory project scheduled for completion by the end of  FY12, the 
Plutonium capability within the Superblock is still required for the continuing SSP as well as the growing 
mission to address NCT and nonproliferation.

Near Term (FY2012-2021) Mission and Objective
As noted, following deinventory in FY12 the security posture required for the Superblock will be lowered.  
However it is anticipated that programmatic needs may necessitate security requirements be increased to 
handle Security Category I/II materials for a defined period of  time.  A decision about these programmatic 
needs is being formulated at the time of  this writing.  It is also worth noting that Superblock’s plutonium 
capability in material characterization and chemical analysis will be required to support the ongoing 
Stockpile Stewardship Program as the Chemistry and Metallurgy Research Replacement at Los Alamos 
National Laboratory is being designed and built.

The major second mission supported with LLNL plutonium capabilities are NCT and nonproliferation. 
These specific missions will rely on the unique capability within the Superblock for nuclear forensics (pre- 
and post-detonation), diagnostic/detector developments and training associated with nuclear materials.

Nuclear Weapons Stockpile Stewardship
• Plutonium material property studies, advanced nuclear materials manufacturing

• Pit surveillance

• Surety technology studies: Superblock Complex

• Expected growth of  ability to address NCT and nonproliferation will require sustainment of  
existing facilities

Nonproliferation and Homeland Security
• Nuclear expertise utilized to meet the increasing global threat of  improper use of  nuclear materials 

and technology: Superblock Complex

Long Term (FY2022-2031) Mission and Objective
LLNL will continue to rely on the core capability as a design agency for its nuclear weapons system and 
ST&E base to fulfill its role as a national asset, meeting and addressing the nation’s security challenges in 
the ten to twenty year horizon.  The same mission areas are expected to continue with changes anticipated 
as to the focus within each of  these missions.  Potential changes to LLNL infrastructure to support these 
missions with regard to this capability are listed below:

Weapons Stockpile Stewardship
• Retirement of  legacy facility liabilities

• Transformation of  Superblock hazard categorization

Nonproliferation and Homeland Security
• Expected growth of  ability to address NCT and nonproliferation will require sustainment of  

existing facilities
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Core Capability: Tritium Operations and R&D (C4)
The tritium capability at LLNL resides within a Hazard Category 3 nuclear facility within the Superblock 
complex.  Its current primary mission is to support NIF and the National Ignition Campaign (NIC).  
Additional program support is provided to the Containers Program with maintenance and recertification of  
selected containers.  Also supported are tritium recovery operations in Work For Others agreements with 
DOD and the United Kingdom.

Near Term (FY2012-2021) Mission and Objective
With NIF’s successful completion of  the first integrated ignition experiment at the end of  FY10, the 
number and complexity of  targets utilizing tritium will continue to increase.  To meet this program 
requirement, existing capabilities and assets as provided by the completed Tritium Facility Modernization 
project will need to be maintained and be operational at high reliability.  An additional facility capability 
has been requested through the line item project submittal process managed by the Construction Working 
Group.  This capability will consolidate existing infrastructure capabilities into a single location which will 
increase efficiencies and improve the quality of  delivered tritium fill targets.  The line item project titled the 
Target Fabrication Facility was included in LLNL’s project submittal.

Nuclear Weapons Stockpile Stewardship

• NIC/NIF target fill/support

• Container maintenance and surveillance

Long Term (FY2022-2031) Mission and Objective
With the expected lifetime of  NIF being 30 years, it is expected LLNL will continue to rely on this 
capability.  Additional work is ongoing within LLNL on a potentially “game-changing” technology with the 
development of  a fusion power plant termed LIFE.  It is expected that technologies associated with the 
development of  LIFE will rely on the technical capabilities and core competence of  the tritium expertise.

Nuclear Weapons Stockpile Stewardship

• NIC/NIF target fill/support

Energy and Environment

• Support technology development for future fusion power reactor—LIFE
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Core Capability: High Explosive (HE) R&D (C5)
LLNL has been designated as a center of  excellence for HE R&D including formulation, processing, and 
testing of  high explosives and other energetic materials of  national interest.  Although LLNL’s historical 
interest has always been, and continues to be, the nuclear stockpile, within recent years there has been a 
significant national need to perform energetic materials R&D toward other applications.  These include 
conventional and thermobaric explosive materials for DOD applications, as well as improvised explosives 
to support Homeland Security initiatives.  The High Explosives Applications Facility (HEAF) is unique in 
the world for its collocation of  R&D personnel along with a sizeable array of  chemistry labs and contained 
firing tanks capable of  up to 10 Kg detonation experiments.  Site 300 provides additional capabilities that 
complement HEAF including a contained firing facility (CFF) capable of  experiments up to 65 Kg of  HE.  
Site 300 also provides HE capabilities for synthesis, formulation, casting, machining, radiography, assembly, 
storage, and waste disposal. LLNL capability in this area extends to the Nevada National Security Site 
(formerly the Nevada Test Site) with the planning and execution of  HE experiments.  

Near Term (FY2012-2021) Mission and Objective
The maintenance, sustainment and enhancement (to include additional office space) of  existing facilities 
will be required to meeting the following missions and objectives.

Nuclear Weapons Stockpile Stewardship.  Stockpile stewardship of  existing HE and detonator 
inventories; new material development including thermobaric, conventional, and insensitive HEs; safety, 
surety; physics and engineering performance determination.

Nonproliferation and Homeland Security.  Nuclear counterterrorism: support to U.S. Department of  
Homeland Security (DHS), Transportation Security Administration (TSA), Federal Bureau of  Investigations 
(FBI); emergency response; transportation security.

Fundamental Science and Engineering R&D.  Development of  new explosives; support to DOD on 
conventional weapons including 3rd generation weapons.

Long Term (FY2022-2031) Mission and Objective
With continued reliance on LLNL as a center of  excellence, existing facilities will require revitalization.  
Selected facilities as referenced in submitted line item project (HE Facility –Special Facility Equipment 
Recapitalization Project) should undergo recapitalization to maintain this capability.  Expected continued 
growth in the mission areas of  nonproliferation, NCT and homeland security will require this capability.

Nuclear Weapons Stockpile Stewardship.  Stockpile stewardship of  existing HE and detonator 
inventories.

Nonproliferation and Homeland Security.  Nuclear counterterrorism; sransportation security.

Fundamental Science and Engineering R&D.  Development of  new explosives.



5-6

UCLR-AR-143313-11

Lawrence Livermore National Laboratory 

Core Capability: Infrastructure Support Facilities (C10)
LLNL supports its infrastructure and facilities so that its short- and long-term mission goals can be 
achieved with little or no hindrance to ongoing and future programmatic missions.  LLNL supports 
identifying the long-term, sustainable benefits to facility and infrastructure endurance, from both a financial 
and environmental perspective.

Near Term (FY2012-2021) Mission and Objective
Proposed site-wide infrastructure projects are necessary to ensure the reliability of  utility systems, allow for 
preventive maintenance without major outages and interruptions to mission-critical facilities, and to replace 
aging equipment.

Nonproliferation and Homeland Security.  Nuclear Security Applications Facility (new facility); Network 
Intelligence Research Facility (coupled with an HPC Sustainability Unit) (new facilities).

Energy and Environment.  Energy and Climate Complex (new facilities); the 24/7 operational National 
Atmospheric Release Advisory Center (NARAC)/Interagency Modeling and Atmospheric Assessment 
Center (IMAAC) facility is able to provide ongoing information on environmental and other hazardous 
events to its many stakeholders.

Bioscience and Biotechnology.  Biosecurity and Biosciences Research Facility (new facility).

Fundamental Science and Engineering R&D.  Proposed projects included in Attachment A; continued 
pursuit of  energy-efficient high-performance computing will aid the many lines of  research that LLNL is 
pursuing so that ground-breaking projects in science and engineering can be implemented and visualized.

Operations and Business.  Emergency Operations Center; Operations Facility (new facility); Alarms/
Supervisory Control and Data Acquisition (SCADA) Infrastructure Reliability Facility (new facility).

Long Term (FY2022-2031) Mission and Objective
LLNL will continue to rely on its infrastructure support and facilities to meet the long term challenges 
facing the nation as well as the world.  It is anticipated that the threats to national and global stability will 
increase as resources are further constrained resulting in both state and non-state organizations seeking pre-
eminence. The same mission areas are expected to continue with changes anticipated as to the focus within 
each of  these missions based upon an evolving social and political landscape.  

Nonproliferation and Homeland Security. Integrated Global Security Center (new facility; discussion in 
Core Capability C11).
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Core Capability: Nuclear Nonproliferation (C11)
The Nonproliferation Program at LLNL supports NNSA’s nonproliferation mission by providing technical 
leadership to advance technologies to monitor, detect, and limit or prevent the proliferation of  materials, 
technology, and expertise relating weapons of  mass destruction (WMD) worldwide. The Program also 
provides technical leadership to eliminate or secure inventories of  surplus materials and infrastructure 
usable for nuclear weapons. In keeping with the vision of  One NNSA this program is critically dependent 
upon the infrastructure investments and capability stewardship provided by Defense Programs (NA-10) 
supporting the programmatic requirements of  Defense Nuclear Nonproliferation (DNN).

Near Term (FY2012-2021) Mission and Objective
LLNL utilizes unique capabilities in computing, materials development, sensor technologies and its nuclear 
weapons expertise to support the nonproliferation mission.  

Nonproliferation and Homeland Security

• Advance technologies to monitor and detect the proliferation of  weapons of  mass destruction 
(WMD) worldwide

• Nuclear Security Applications Facility (new facility)

• Limit or prevent the spread of  materials, technology, and expertise relating to WMD 

• Network Intelligence Research Facility (coupled with an HPC Sustainability Unit) (new 
facilities)

• Eliminate or secure inventories of  surplus materials and infrastructure usable for nuclear weapons

Long Term (FY2022-2031) Mission and Objective
Nonproliferation and Homeland Security are only parts of  the overall mission of  Global Security  and the 
countering of  threats both domestic and international.   LLNL utilizes its significant systems engineering 
expertise to create integrated countermeasures to varied and yet at times coupled threats.   In the long 
term, a facility is proposed which would integrate together diverse teams (academia, sponsors, end-users) to 
anticipate threats, innovate solutions and create deployable systems of  countermeasures.

Nonproliferation and Homeland Security

• Integrated Global Security Center (new facility)
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Core Capability: Counterterrorism (C12)
LLNL has an integrated nuclear counterterrorism program which is part of  a national program to address 
the threat posed by nuclear and radiological devices.  LLNL applies its expertise in nuclear weapons design 
to enable assessments related to all types of  nuclear technologies. In keeping with the vision of  One 
NNSA this program is critically dependent upon the infrastructure investments and capability stewardship 
provided by Defense Programs (NA-10) supporting the programmatic requirements of  the Nuclear 
Counterterrorism Incident Response Program (NCTIR).

Near Term (FY2012-2021) Mission and Objective
LLNL develops, enhances and applies the expertise and capabilities to analyze nuclear technologies, develop 
nuclear detection and countermeasures strategies and hardware, provide expertise, analysis and disablement 
technologies in support of  emergency response, and to perform the full range of  nuclear materials analysis, 
pre- and post-detonation nuclear forensics to support attribution and consequence management. 

Nuclear Counterterrorism

• Nuclear Security Applications Facility (new facility)

Long Term (FY2022-2031) Mission and Objective
Nuclear counterterrorism is only one part of  the overall mission of  the national program to address the 
threat, both domestic and international, posed by nuclear technologies in the hands of  terrorists.  LLNL 
utilizes its significant multidisciplinary science and engineering expertise and nuclear weapons design 
knowledge to create an integrated approach to the broad spectrum of  nuclear security challenges.  In the 
long term, a facility is proposed which would integrate diverse teams (academia, sponsors, end-users) to 
anticipate threats and innovate solutions. 

Nuclear Counterterrorism

• Integrated Global Security Center (new facility; discussion in Core Capability C11)
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Core Capability: Support of Other Mission/Program  
Capability (C13)
Other sites and the LLNL capabilities that support them include:

Los Alamos National Laboratory

• Nuclear Material Technology Program

• Plutonium Operations

• Contained Firing Facility; national hydro plan, surety experiments

• Terascale Facility

PANTEX

• High Explosive Application Facility

• Nuclear Material Technology Program

• Plutonium Operations

Savannah River Site

• Tritium Facility

Sandia National Laboratory-California 

• LLNL provides water and electrical resources to SNL for its ongoing operations

Near Term and Long Term Mission and Objective
For both the near and long term mission and objective capabilities supporting other U.S. Nuclear Security 
Enterprise sites is captured in previous seven core capabilities.
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To meet DOE Order 430.1B, Real Property Asset Management and to support NNSA real property 
performance goals, the Laboratory is establishing a corporate, holistic, and performance-based real property 
life-cycle asset management program. LLNL’s program links real property asset planning, programming, 
budgeting, and evaluation to program mission projections and performance outcomes. 

The Laboratory’s facility management organization is responsible to assure that operable and well 
maintained infrastructure and facilities assets are in place to support site research missions and objectives.

LLNL’s asset management program supports facilities operations and maintenance sustainment that 
addresses NNSA’s real property performance goals as noted in the chart below for FY10 performance. The 
process includes the prioritization of  all real property related to preventive, corrective, and replacement 
maintenance activities, and ensures that they are performed in a safe, secure, compliant, and cost-effective 
manner that supports and enables world class science and technology. 

Section 6
Real Property Asset Management

Figure 6-1. Real property asset management. All information in this chart includes both Site 200 and 300 and 
excludes NIF non-reported assets. “# of assets” column incudes buildings, trailers and OSFs.
* Not all LLNL facilities are represented by the listed categories.
** Only includes gross square feet for buildings and trailers. 
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Site Footprint (Current and Future)
Currently, the IFM is managing a footprint reduction initiative which includes moving operations out 
of  under-utilized and lower-quality, end-of-life-cycle facilities, thus reducing operating costs while 
improving work efficiency and safety. Pending demolition of  vacated facilities, non-essential maintenance 
is suspended in these vacated facilities. This includes deactivating utilities (electrical, communications, gas, 
and compressed air) and tailoring surveillance to the lowest cost while maintaining safe conditions and 
regulatory compliance. From FY08 through FY10, over 900K gross square feet (gsf) have been vacated, 
and an additional 100K gsf  are targeted to be shut down in FY11. 

To address future needs LLNL continues to consolidate program activities and optimize the use of  
permanent buildings while targeting temporary vacated and substandard facilities for excess. However, most 
of  the permanent facilities are reaching their end-of-life-cycle, requiring refurbishment, modernization, or 
replacement. Given the high cost to repair seismic and technological deficiencies, in addition to the size 
of  the backlog in deferred maintenance (DM), building a new facility is proposed as being the most cost-
effective solution to providing the needed capabilities while simultaneously reducing the DM backlog. 

Among the identified ST&E areas that constitute strategic priorities, state-of-the-art facilities are needed 
to allow LLNL to draw collaborative partners required to advance capabilities and provide the ability to 
requisite world-class forensics support in nuclear threat countermeasures.

The new projects include the Network Intelligence Research Facility, Nuclear Security Applications Facility, 
Center for High-Energy-Density Science, High Performance Computing Innovation Center, and other 
anchor facilities envisioned for the LVOC concept discussed earlier. Justification of  needs, gap analysis and 
associated data of  the major proposed projects are presented in Attachment A, along with other proposals 
for footprint reduction, infrastructure upgrade, security infrastructure projects, sustainability and seismic 
rehabilitations. 

Figure 6-2. LLNL footprint projection, buildings and trailers (LLNL FY12 TYSP Attachment E-4(b) footprint 
tracking summary).  

FY 2002 Actual FY 2003 Actual FY 2004 Actual FY 2005 Actual FY 2006 Actual FY 2007 Actual FY 2008 Actual FY 2009 Actual FY 2010 Actual FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Site Wide Leased Space 80,764 80,764 75,062 80,336 69,798 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932

Cumulative "Grandfathered" Footprint
Added (gsf) 738,881 775,710 1,083,567 1,083,567 1,083,567 1,083,567 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559

Beginning Site Footprint (gsf) 6,243,518 6,205,210 6,181,508 6,143,801 6,114,082 6,078,124 5,932,295 5,874,167 5,789,751 5,771,350 5,762,193 5,774,293 5,688,191 5,704,602 5,791,667 5,805,887 5,796,640 6,020,256 6,013,836 6,006,648
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Current and future space requirements are analyzed using space metrics and directorate-specific portfolios. 
The infrastructure and facilities portfolio and space-utilization data are linked directly to the LLNL’s Facility 
Information Tracking System (FITS) and DOE’s Facility Information Management System (FIMS), which 
allows changes to be made immediately in the metrics and portfolio. This includes Facility Condition Index 
(FCI), Asset Utilization Index, gross and net square footage, population, space types, and utilization.

Facility Condition
The best practices developed at LLNL in conjunction with the NNSA FIRP program have allowed LLNL 
to meet and exceed the NNSA corporate goals developed early in FY07: for all mission critical facilities to 
have an overall FCI of  5% or less. This was achieved at the end of  FY07 and continues to be maintained 
by LLNL. The achievement was noted as a major accomplishment. At the conclusion of  FY09, LLNL 
also met the previous goal for mission dependent, not critical facilities to have an overall FCI of  7% or 
less, which was well ahead of  the NNSA goal of  2012. LLNL’s current FCI for mission critical facilities 
is 3.35% and the FCI for mission dependent, not critical facilities remains in the 7% range at 7.13% well 
below the latest goal of  8% FCI by 2015. It should be noted that as the NNSA FIRP program ends, along 
with LLNL’s limited funding, the ability to reduce and maintain a stabilized DM backlog and NNSA’s FCI 
goals will be significantly impacted. 

In order to maintain the conditions of  our facilities to meet the current and future mission needs, 
advancements must be made to clearly identify sustainment requirements. LLNL is currently working with 
DOE/NNSA in the development of  new strategies regarding sustainment modeling. LLNL has developed 
modeling methodologies for inventory requiring maintenance activities (IRMA) for individual facilities 
based on actual/modeled inventory. This process has proven to greatly improve the accuracy of  estimating 
sustainment requirements and related costs by assets throughout their life cycles. It is LLNL’s plan to 
continue to develop, refine and share this process as a tool, partnering with its DOE sponsors and other 
DOE sites. This type of  modeling has the ability to identify, forecast, and plan preventive, major repair and 
replacement maintenance requirements. Sustainment modeling holds the key that unlocks the door towards 
acquiring funding for effective and efficient facility stewardship across the complex.

Deferred Maintenance Reduction
DM is managed by identifying and maintaining a comprehensive deficiency inventory based on condition 
assessments. The Condition Assessment Survey (CAS) process at LLNL, which has been identified as a 
best practice by the Government Accountability Office and the National Research Council, includes a 
detailed inspection and evaluation of  all facilities on a continuing three-year cycle. Also, nuclear facilities 
and facilities with special hazards remain on an annual inspection cycle. Each inspected asset is tracked by 
multiple discipline inspection efforts, i.e., mechanical, electrical, architectural, roofing, and civil surveys.

In the past, LLNL was able to stabilize its DM through effective facility management practices, including 
an aggressive reinvestment program that was formalized in 1998. However current funding constraints are 
so restrictive that concessions such as operating in breakdown mode versus replacement maintenance are 
being made. These trade-offs have significant consequences and many F&I assets are suspect in their ability 
to support NNSA missions. LLNL still annually prioritizes every deficiency in its total DM using the same 
mission-owner rating process with maintenance-specific ranking definitions. This prioritization process 
has become a best practice which allows LLNL to understand and direct its limited funding to its most 
important maintenance replacements. 

LLNL has been a significant contributor to NNSA’s overall FIRP goal to reduce the FY03 DM adjusted 
baseline by $900M. The projects funded by FIRP at LLNL are linked to specific CAS FY03 baseline DM 
deficiencies. Of  NNSA’s $900M, LLNL’s total FIRP reductions will reach $110M in FY03 baseline dollars 
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by FY13. Including all funding sources, it is estimated that LLNL will contribute over $160M in total 
reductions to the FY03 DM baseline by the end of  FIRP. The information in FIMS for LLNL can be 
verified and is consistent with all reported data elements in this TYSP. Please note that FCI percentages and 
data in Attachment F-2 do not include the NIF facility or replacement-in-kind maintenance requirements.

Space Utilization and Consolidation
LLNL utilizes the IFM as a single point-of-contact for reconfiguration, reassignment, and re-use of  space. 
It provides metrics, guidance, space utilization and consolidation analysis, migration planning, and support 
to assist organizations in their development and clarification of  business cases to support new space 
requests. The IFM also assesses the viability for facility consolidation and reassignment or recommends 
final disposition to await decontamination and demolition funding. 

Although the Laboratory has made over-target progress in its aggressive Strategic Space Consolidation 
initiative since 2007, the recent growth in population and program activities requires reactivation of  some 
facilities to accommodate office housing and storage needs.

Figure 6-3.  LLNL planned real property expenditure by mission dependency.  All information in 
this chart excludes NIF non-reported assets.
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LLNL uses a comprehensive and highly interactive process to identify and prioritize the projects that most 
effectively support NNSA’s overall mission. This prioritization process was built upon a highly successful 
maintenance reinvestment prioritization process that began in the late 1990s. The expanded process 
prioritizes all of  the institution’s investments in facilities and infrastructure, with the goal of  identifying the 
Laboratory’s overall highest priorities for strategic infrastructure and facilities investments, including those 
in the mission-critical facilities supporting the SSP. 

The prioritization process begins with each directorate and institutional organization developing a list of  
projects prioritized in accordance with mission consequence. Independently, the Facility Governance Board 
ranks the projects according to the probability of  having an institutional impact. 

Section 7
Planned Projects and Cost
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Level

Level One

Level Two

Level Three

Criteria

Projects required for meeting near-term, high-priority program deliverables and program commitments. Projects in 
this level may also include critical environment, safety, security, and health needs that must be addressed to maintain 
these program deliverables.

Projects required for meeting longer-term program deliverables that are not time-sensitive towards meeting the 
program deliverables identi�ed above. These projects will establish or maintain capabilities that are necessary for 
longer-term program success.

Projects that are not program speci�c and do not �t within the de�nitions above.

The combination of  the “mission owner 
consequence level” and “institutional impact 
probability” provides an overall priority. The 
result is an ABC ranking of  all the projects 
(Figure 7-1). The key to the F&I prioritization 
process is that it is an interactive but independent 
determination of  consequence versus probability, 
which provides a balanced and thorough ranking 
of  top-priority projects across all Laboratory 
organizations. The Laboratory uses NNSA’s 
evaluation and selection criteria to assume 
consistency with its line-item projects (Figure 
7-2).

The Laboratory’s goal is to fund the F&I projects 
in order of  priority, consistent with the amount 
of  funding available in the various categories and 
with appropriate use of  funds. Attachment A 
summarizes the projects. 

Figure 7-1.  F&I project risk-based, prioritization-
matrix ABC chart.

Figure 7-2.  NNSA’s summary evaluation and selection criteria for line-item projects.
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Nominal Schedule of Real Property Projects 
FY 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 

CWG Reviewed Line Items – per TYSP Attachment A-1 
Emergency Operations Center                     
LEP Warhead Assessment Facility 
Recapitalization Project 

                    

Weapons Engineering Science 
and Technology 

                    

Seismic Rehabilitation of 
Laboratory Buildings 

                    

High Explosives Research and 
Development Capabilities 

                    

Materials Science Modernization                     
High Explosives Special Facility 
Equipment Recapitalization 
Project 

                    

Livermore Valley Open Campus 
Commons & Visitor Center 

                    

Center for High Energy Density 
Science 

                    

Proposed NEW Line Items – per TYSP Attachment A-2 
Target Fabrication Consolidation 
Project 

                    

Electrical Capacity and Reliability 
Project 

                    

Livermore Valley Open Campus 
Infrastructure 

                    

High Performance Computing 
Innovation Center 

                    

S300 Storm Drain and Erosion 
Rehabilitation 

                    

Operations Facility                     
Alarms/SCADA Infrastructure 
Reliability Facility 

 
    

               

Electrical Infrastructure Upgrades 
(CBFI) 

 
    

               

Nuclear Security Applications 
Facility 

                    

Network Intelligence Research 
Facility 

                    

HPC Sustainability Unit                     
Integrated Global Security Center                     
Energy and Climate Complex                     
BioSecurity and BioSciences 
Research Facility 

                    

RTBF (includes CBFI Projects per TYSP Attachment A-3 series – M=Major or C=critical path projects 
Buildings 331 and 332 
Revitalization Project 

                    

Mission Critical Chiller 
Replacement Project: B490 

                    

B334 Recapitilization                     
Mission Critical Chiller 
Replacement Project: B581, B453 

                    

B805 Inert HE Machine Shop 
Refurbishment 

                    

B827 HE Synthesis Pilot Plant 
Refurbishment 

                    

FY 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 
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FY 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 

Ramp Roof Replacements: 
B801A, B482, B851 and B836 

                    

Boiler Replacement Project: 
B551W, B121, B490, B191, B695 

                    

Building 391 Revitalization 
Project 

                    

Roof Replacements: 131, 191, 
332, 334, 335 

                    

Mission Essential HVAC and 
Electrical Facility Revitalization 
Project 

                    

B191 HEAF Office Extension                     
B855 Refurbishment Project                     
Electrical Transmission 
Infrastructure Modernization 
Project: 02EDT, 02EPT, 02ESL 

                    

Building 131 Revitalization 
Project 

                    

Buildings 239 and 311 
Revitalization Project 

                    

Buildings 151 and 165 
Revitalization Project 

                    

Mission Critical Emergency 
Generator Replacement Project: 
321A, 331, 332, 391, 141, 132N, 
151, U295, U325 

                    

Mission Dependent HVAC Unit 
Replacement Project: B151, 
B153, B873 

                    

Mission Critical HVAC Upgrade 
Project: B453, B481, B806B and 
B877 

                    

Engineering Test Facility 
Modernization Project: B131 

                    

LLNL Domestic Water 
Distribution Revitalization South 
Quadrant CW01, CW02 

                    

Dynamic/Thermal Testing 
Complex: B836 

                    

LLNL Domestic Water 
Distribution Revitalization North 
Quadrant CW01, CW02 

                    

Increase Mission Capability - 
B112/B321C 

                    

Mechanical Utility System 
Improvements: U291, LCW06, 
15SCSG - North West Quadrant 

                    

Mechanical Utility System 
Improvements: LCW06, 15SCSG- 
South Site 

                    

Mechanical Utility System 
Improvements: LCW06, 15SCSG- 
North Site 

                    

LLNL Sanitary Sewer Distribution 
Refurbishment OSF 02 SCSG 

                    

Site 300 Erosion Control Project: 
15RWPA - South Quadrant 

                    

FY 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 
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FY 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 

Site 300 Erosion Control Project: 
15RWPA - North Quadrant 

                    

Site 300 Roadway Infrastructure 
Revitalization Project, 
OSF15RWPA 

                    

LLNL Main Site Asphalt 
Infrastructure Revitalization 
Project - South Quadrant OSF's 
02RDP, 02PRK, 02SWP 

                    

LLNL Main Site Asphalt 
Infrastructure Revitalization 
Project - North Quadrant OSF's 
02RDP, 02PRK, 02SWP 

                    

Demolition of 13 Excess Facilities 
Project - 406, 514A, 2552, 4302, 
4316, 4377, 4378,  4383, 4384, 
4387, 4388, 5426 and 6325 

                    

Baracks Disposition Project - 216, 
217, 218, 219 

                    

Baracks Disposition Project - 314, 
315, 316, 319 

                    

Small Structures Disposition 
Project -  4924, 4926, 4906, 4905, 
3775 and 3751 

                    

Data Center Efficiency, Virtual 
Servers 

                    

Sitewide Lighting Improvements, 
Interior 

                    

Sitewide Lighting Improvements, 
Exterior 

                    

Water and Sewer Conservation 
Systems - Sitewide Drought 
tolerant landscape, recycle 
treated water, install 'smart' 
irrigation controllers 

                    

Water and Sewer Conservation 
Systems, Modular Sewage Plant 

                    

Data Center Efficiency, Terascale 
Free Cooling 

                    

Building Envelope Modifications                     
Boiler Plant Improvements                     
Water and Sewer Conservation 
Systems, Plumbing Fixture 
Replacement 

                    

Renewable Energy Assessment                     
Lighting Energy Improvements 
(B132, B311); Add occ sensors to 
100 enduring bldgs 

                    

Other, High Efficiency Air Filters                     
Electric Motors and Drives, High 
Efficiency Motors 

                    

Electric Motors and Drives, 
Variable Speed Motors or Drives 

                    

Heating, Ventilating, and Air 
Conditioning (HVAC), Fume Hood 
Modification 

                    

FY 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 
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Building Automation 
Systems/EMCS 

                    

Water and Sewer Conservation 
Systems, Integration of cooling 
tower operations 

                    

Commissioning, Re/Retro-
commissioning 

                    

Solar Photovoltaic                     
Wind Power                     
Facilities and Infrastructure Recapitalization Projects – per TYSP Attachment A-4 
FY12 RAMP Project Support                     
FY12 Mission Critical Facilities 
DM Reduction 

                    

"++" FY12  Facilities Deferred 
Maintenance Reduction 
Windowing 

                    

"++" FY12  Mechanical Utilities 
Deferred Maintenance  
Reduction 

                    

"++" FY12 Building Low Voltage 
DM Reduction 

                    

"++" FY12  Small Quick Deferred 
Maintenance Reduction 

                    

FY12 HVAC Systems DM 
Reduction (Small Bus/Site 
Support) 

                    

Planning for FY13 Projects                     
FY13 RAMP Project Support                     
"++" FY13 Mission Critical 
Facilities DM Reduction 

                    

"++" Site 300 Deferred 
Maintenance Reduction 

                    

"++" FY13 Utilities and 
Infrastructure DM Reduction 

                    

"++" FY13  Architectural Systems 
DM Reduction 

                    

FY13 Facilities Deferred 
Maintenance Reduction 
Windowing 

                    

"++" FY13 Utilities and 
Infrastructure Upgrade  (Small 
Bus/Site Support) 

                    

Planning for FIRP Close Out                     
Other Facilities & Infrastructure Projects – per TYSP Attachment A-5 
HEAF Atrium Office Project                     
HEAF Office Annex Project                     
Replace Armory T2777                     

FY 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 
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Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

A-1 LLNL

529,700          -               -               -               -               -               -               -               -               -               -               -               1,000       3,500       26,250     28,500     34,200     27,450     157,200   88,100     86,250     39,250     38,000     

A-1 LLNL

-                     -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-1 LLNL

-                     -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-2 LLNL

465,500          -               -               -               16,500     10,250     250          1,000       3,500       32,250     15,250     750          2,250       20,250     250          250          -               2,000       9,500       71,000     146,750   121,500   12,000     

A-2 LLNL

372,500          -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               4,000       15,000     47,500     198,250   105,750   2,000       

A-2 LLNL

-                     -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-3a LLNL

873,444          -               -               83,990     89,048     90,107     91,810     89,244     81,012     83,361     85,779     88,266     90,826     -               -               -               -               -               -               -               -               -               -               

A-3b LLNL

186,080          -               -               -               19,250     34,600     46,640     54,790     30,800     -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-3c LLNL

7,200              -               -               -               -               -               -               3,500       3,700       -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-3d LLNL

107,200          -               -               -               4,000       8,400       11,000     17,000     21,300     21,500     20,000     4,000       -               -               -               -               -               -               -               -               -               -               -               

A-4 LLNL

33,899            5,967       9,170       9,381       9,381       -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-5 LLNL

10,000            -               -               6,000       4,000       -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-5 LLNL

2,000              -               1,000       1,000       -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-5 LLNL

-                     -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               

A-5 LLNL

-                     -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               -               

2,587,523          5,967          10,170        100,371      142,179      143,357      149,700      165,534      140,312      137,111      121,029      93,016        94,076        23,750        26,500        28,750        34,200        33,450        181,700      206,600      431,250      266,500      52,000        

Attachment A Summary

Facilities and Infrastructure Cost Projection Spreadsheet 

Projects for LLNL

($000s)

Facilities and Infrastructure Recapitalization Program (FIRP) 

 Costs for NNSA Program A 

Other Facilities and Infrastructure Costs

Costs for ALL Non-NNSA <Provide Program Name> 

Other Facilities and Infrastructure Costs 

Backup Sheet 

(Attachment)
Site Name

RTBF/Capability Based Facilities & Infrastructure - 

Disposition Projects

Title

 Costs for NNSA Program B 

Other Facilities and Infrastructure Costs

Costs for ALL Non-NNSA <Provide Program Name> Line 

Items

Costs for ALL Non-NNSA <Provide Program Name> Line 

Items

 Costs for All NNSA Site Line Items

Costs for ALL Non-NNSA <Provide Program Name> Line 

Items

Costs for ALL Non-NNSA <Provide Program Name> Line 

Items

RTBF/Operations of Facilities 

(Facilities & Infrastructure reported under this category)

Total

RTBF/Capability Based Facilities & Infrastructure - 

Recapitalization Projects

 Costs for All NNSA Site Line Items

RTBF/Capability Based Facilities & Infrastructure - 

Sustainability Projects

TOTAL 

Costs for ALL Non-NNSA <Provide Program Name> 

Other Facilities and Infrastructure Costs 

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att A-1
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Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

OPC 1,500        500 250     250      250      250      

PE&D 2,000        2,000  

LI 20,000      20,000 

Total

(TPC) 23,500      -             -          -          -          -          -          -          -      -      -      500 2,250  20,250 250      250      -           -           -             -           -           -           -           

OPC 2,500        1,000  500      250      250      250      250      

PE&D 4,500        3,000   1,000   250      250      

LI 70,000      25,000 25,000 20,000 

Total

(TPC) 77,000      -             -          -          -          -          -          -          -      -      -      -      1,000  3,500   26,250 25,500 20,500 250      -             -           -           -           -           

OPC 4,000        1,000   500      500      500         500      500      500      

PE&D 12,000      5,000   3,000   2,000      1,000   1,000   

LI 130,000    80,000    50,000 

Total

(TPC) 146,000    -             -          -          -          -          -          -          -      -      -      -      -          -           -           1,000   5,500   3,500   82,500    51,500 1,500   500      -           

OPC 1,700        1,000   200      200      200         100      

PE&D 3,000        2,000   500 500         

LI 40,000      20,000 20,000    

Total

(TPC) 44,700      -             -          -          -          -          -          -          -      -      -      -      -          -           -           1,000   2,200   20,700 20,700    100      -           -           -           

OPC 2,500        1,000      500      250      250      500      

PE&D 3,000        2,000   500      500      

LI 30,000      30,000 

Total

(TPC) 35,500      -             -          -          -          -          -          -          -      -      -      -          -           -           -           -           -           1,000      2,500   30,750 750      500      

OPC 6,000        1,000   1,000   1,000   1,000      500      500      1,000   

PE&D 9,000        5,000   2,000   1,000      500      500      

LI 80,000      50,000    30,000 

Total

(TPC) 95,000      -             -          -          -          -          -          -          -      -      -      -      -          -           -           1,000   6,000   3,000   52,000    31,000 1,000   1,000   -           

OPC 4,000        1,000      1,000   1,000   500      500      

PE&D 4,000        2,000   1,000   1,000   

LI 80,000      50,000 30,000 

Total

(TPC) 88,000      -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           1,000      3,000   52,000 31,500 500      

OPC 2,000        1,000   500      500      

PE&D 2,500        2,000   500      

LI 10,000      10,000 

Total

(TPC) 14,500      -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           1,000   2,500   11,000 

OPC 1,500        1,000   500      

PE&D 2,500        2,000   500      

LI 25,000      25,000 

Total

(TPC) 29,000      -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           3,000   26,000 

OPC -                

PE&D -                

LI -                

Total

(TPC) -                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

LLNL 2026 10,000      

Emergency 

Operations 

Center

NA MC

DSW, SCI, 

ENG, ICF, 

ASC, RTBF

M4 C10 RC NoneNo 1RTBF - LI

Emergency 

Operations 

Center

TBD NA NA

Attachment A-1

Facilities and Infrastructure Line Item Cost Projection Spreadsheet 

CWG REVIEWED Line Item Projects for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or SSP 

Conservation 

Measure Name*

Project Number

or 

SSP FEMP 

Measure #*

Special 

Interest 

Code #2

Deferred 

Maintenance 

Identifier(s)

Legacy 

Deferred 

Maintenance 

Reduction

FIMS

Mission 

Dependency

Total
Notes

Fiscal 

Year

A.  Readiness in Technical Base and Facilities (RTBF) Construction Line Items

Deferred 

Maintenance 

Reduction 
Priority Score

Mission 

Code

Core 

Capability 

Code

Special 

Interest 

Code #1

Fund 

Type

Mission 

Dependency 

Program

FIMS

Property 

Sequence 

Number*

Facility 

Name*

FIRP

GSF Added 

or 

Eliminated 

DSW, SCI -

Included in 

the SSP? 

(Y/N)

C10 RC SY  NA NA NA MCLLNL 2021 RTBF - LI

LEP Warhead 

Assessment 

Facility 

Recapitalization 

Project

TBD No 2 M6

None  NA NA NA MCLLNL 2024 RTBF - LI

Weapons 

Engineering 

Science and 

Technology

TBD No 3 M1 DSW, SCI (200,000)  

LLNL 2024 RTBF - LI

Seismic 

Rehabilitation of 

Laboratory 

Buildings

TBD No 4 M6 C10 RC None  NA NA NA MC
ENG, SCI, 

ICF
-               

C11 RC

SY  NA NA NA MCLLNL 2027 RTBF - LI

High Explosives 

Research and 

Development 

Capabilities

TBD No 5 M6 DSW, SCI -

LLNL 2024 RTBF - LI

Materials 

Science 

Modernization

TBD No 6 M1 C11 RC None  NA NA NA MD SCI, NPV (50,000)    

C10 RC

 NA NA NA MCLLNL 2027 RTBF - LI

High Explosives 

Special Facility 

Equipment 

Recapitalization 

Project

TBD No 7 M6

LLNL 2029 RTBF - LI

Livermore Valley 

Open Campus 

Commons & 

Visitor Center

TBD No 8 M1

RTBF - LI

Center for High 

Energy Density 

Science

TBD No 9 M1

DSW, SCI -

C13 RC None  NA NA NA MD ASC 10,000      

C10 RC SY

<Select>

C11 RC None  NA NA NA MD ICF 20,000      

<Select> <Select> <Select>

  

LLNL 2030

<Select> CBFI - ILI

N/A

<Select>

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att A-2
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Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

Attachment A-1

Facilities and Infrastructure Line Item Cost Projection Spreadsheet 

CWG REVIEWED Line Item Projects for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or SSP 

Conservation 

Measure Name*

Project Number

or 

SSP FEMP 

Measure #*

Special 

Interest 

Code #2

Deferred 

Maintenance 

Identifier(s)

Legacy 

Deferred 

Maintenance 

Reduction

FIMS

Mission 

Dependency

Total
Notes

Fiscal 

Year

Deferred 

Maintenance 

Reduction 
Priority Score

Mission 

Code

Core 

Capability 

Code

Special 

Interest 

Code #1

Fund 

Type

Mission 

Dependency 

Program

FIMS

Property 

Sequence 

Number*

Facility 

Name*

FIRP

GSF Added 

or 

Eliminated 

Included in 

the SSP? 

(Y/N)

OPC -                

PE&D -                

LI -                

Total

(TPC) -                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

OPC -                

PE&D -                

LI -                

Total

(TPC) -                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

OPC -                

PE&D -                

LI -                

Total

(TPC) -                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

OPC -                

PE&D -                

LI -                

Total

(TPC) -                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

529,700    -             -          -          -          -          -          -          -      -      -      -      1,000  3,500   26,250 28,500 34,200 27,450 157,200  88,100 86,250 39,250 38,000 

OPC -                

PE&D -                

LI -                

Total

(TPC) -                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

529,700    -             -          -          -          -          -          -          -      -      -      -      1,000  3,500   26,250 28,500 34,200 27,450 157,200  88,100 86,250 39,250 38,000 

OPC -                

PE&D -                

LI -                

Total

(TPC) -                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

-                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

OPC -                

PE&D -                

LI -                

Total

(TPC) -                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

-                -             -          -          -          -          -          -          -      -      -      -      -          -           -           -           -           -           -             -           -           -           -           

529,700    -             -          -          -          -          -          -          -      -      -      -      1,000  3,500   26,250 28,500 34,200 27,450 157,200  88,100 86,250 39,250 38,000 

B. RTBF - Capability Based Facility and Infrastructure (CBFI) Infrastructure Line Items (ILI)

<Select>

<Select> <Select> <Select> <Select>

C.  Facilities and Infrastructure Recapitalization Program (FIRP) Line Items

<Select>

 

CBFI - ILI <Select> <Select>

 

<Select> FIRP - LI

N/A

<Select>

N/A

 

D. Safeguards & Security (S&S) Line Items 

<Select> S&S - LI

N/A

<Select>

<Select> <Select> <Select> <Select>

  

SubTotal

  Costs for All NNSA Weapons Activities Account Line Items

F. Nuclear Nonproliferation (NN) Line Items

<Select> NN-LI

N/A

<Select>

N/A

Total

  Costs for All NNSA Site Line Items

G. Non-NNSA Line Items - Other:  <provide Program name or descriptor>

<Select>

Non-

NNSA - 

Program 

A LI

<Select> <Select>

<Select> <Select>

  

Total

Costs for non-NNSA <Provide Program name> Line Items

H. Non-NNSA Line Items - Other:  <provide Program name or descriptor>

<Select>

Non-

NNSA - 

Program 

B LI

N/A

<Select>

<Select> <Select> <Select>

Total

Costs for non-NNSA <Provide Program name> Line Items

Total

<Select><Select>

<Select><Select>

  

<Select> <Select>

  

<Select>

<Select>

<Select>

<Select> <Select> <Select> <Select>

  

E. Other Defense Programs Line Items (for example, Campaigns/Directed Stockpile Work (DSW))

<Select>
Other DP - 

LI

N/A

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att A-3
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Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

OPC 2,000             1,000       250          250            250            250            

PE&D 3,000             2,000       500            500            

LI 30,000           15,000      15,000      

Total

(TPC) 35,000           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       2,250       15,750      15,750      250            -                 

OPC 2,250             1,000       250          250            250            250            250            

PE&D 6,000             3,000       2,000        500            500            
LI 105,000         40,000      35,000      30,000      

Total

(TPC) 113,250         -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       3,250       42,250      35,750      30,750      250            

OPC 1,500             500          250            250            250            250            

PE&D 2,500             2,000        500            

LI 10,000           6,000        4,000        

Total

(TPC) 14,000           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                500          2,250        6,750        4,250        250            

OPC 2,500             1,000       500            500            250            250            

PE&D 4,500             4,000        250            250            

LI 64,000           30,000      34,000      

Total

(TPC) 71,000           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       4,500        30,750      34,500      250            

OPC 1,500             500          250            250            250            250            

PE&D 3,000             1,500        500            500            500            

LI 40,000           15,000      15,000      10,000      

Total

(TPC) 44,500           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                500          1,750        15,750      15,750      10,750      

OPC 2,000             1,000       250            250            250            250            

PE&D 3,500             2,500        1,000        

LI 60,000           30,000      30,000      

Total

(TPC) 65,500           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       2,750        31,250      30,250      250            

OPC 2,000             1,000       250            250            250            250            

PE&D 2,500             1,500        500            500            

LI 15,000           10,000      5,000        

Total

(TPC) 19,500           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       1,750        10,750      5,750        250            

OPC 1,000             500          250          250          

PE&D 1,000             1,000       

LI 25,000           15,000     10,000     

Total

(TPC) 27,000           -                -                -                16,500     10,250     250          -                -                -                -                -                -                -                -                -                -                -                -               -                 -                 -                 -                 

OPC -                      

PE&D -                      

LI -                      

Total

(TPC) -                      -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -               -                 -                 -                 -                 

OPC -                      

PE&D -                      

LI -                      

Total

(TPC) -                      -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -               -                 -                 -                 -                 

OPC -                      

PE&D -                      

LI -                      

Total

(TPC) -                      -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -               -                 -                 -                 -                 

413,250 -                -                -                16,500     10,250     250          -                -                -                -                500          2,250       20,250     250          250          -                2,000       9,500       71,000      146,750    121,500    12,000      

B. RTBF - Capability Based Facility and Infrastructure (CBFI) Infrastructure Line Items (ILI)

RC NoneC10TBD 1

 

CBFI - ILI

Electrical 

Infrastructure 

Upgrades

Attachment A-2

Facilities and Infrastructure Line Item Cost Projection Spreadsheet 

PROPOSED  Line Item Projects for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or SSP 

Conservation 

Measure Name*

Project 

Number

or SSP 

FEMP 

Measure #*

Priority

FIMS

Total
Special 

Interest Code 

#1

Special 

Interest Code 

#2

Included in 

the SSP? 

(Y/N)

Fiscal 

Year
Fund Type Notes

Deferred 

Maintenance 

Reduction 

GSF Added or 

Eliminated 
Property 

Sequence 

Number*

Facility Name*
Score Mission Code

Core 

Capability 

Code

FIRP FIMS

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction

Mission 

Dependency

Mission 

Dependency 

Program

M6No

 

A.  Readiness in Technical Base and Facilities (RTBF) Construction Line Items

1,0002013LLNL

-                    M6 C10 RC None

DSW, SCI, 

ENG, ICF, 

ASC, RTBF

MC500                  

<Select>

<Select>

<Select>

3,000               MC

DSW, SCI, 

ENG, ICF, 

ASC, RTBF

-                    

 

<Select>
Other DP - 

LI

E. Other Defense Programs Line Items (for example, Campaigns/Directed Stockpile Work (DSW))

 

FIRP - LI NA <Select>

<Select>S&S - LI NA <Select> <Select>

<Select> <Select> <Select>

NA <Select> <Select><Select>

 

100NA 

 None

N/A

 

D. Safeguards & Security (S&S) Line Items 

<Select>

<Select>

 

SubTotal

  Costs for All NNSA Weapons Activities Account Line Items

RTBF - LI2026LLNL

Electrical Capacity 

and Reliability 

Project

TBD No 2

NA MC DSW, ICF 20,000          

C.  Facilities and Infrastructure Recapitalization Program (FIRP) Line Items

<Select> <Select>

-                    ASCMDNANANA None

TBD

High Performance 

Computing 

Innovation Center

RTBF - LI2027LLNL

RCC13M13NoTBD

Livermore Valley 

Open Campus 

Infrastructure

RTBF - LI2027LLNL

RCC11M14No

20,000          

DSW, SCI, 

ENG, ICF, 

ASC, RTBF

MDNANANA SYLLNL RCC10M67NoTBDRTBF - LI2027

Alarms/SCADA 

Infrastructure 

Reliability Facility

200,000       

C13 RC None  NA NA NA MC

C10 RC SY  NA NA NA MDLLNL 2027 RTBF - LI
Operations 

Facility
TBD No 6 M6

LLNL 2026 RTBF - LI

Target Fabrication 

Consolidation 

Project

TBD No 1

DSW -                    LLNL 2027 RTBF - LI

S300 Storm Drain 

and Erosion 

Rehabilitation

TBD No 5 M1

112,000       ASCMDNANANA

M1 C11 RC None

 

NA NA
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

Attachment A-2

Facilities and Infrastructure Line Item Cost Projection Spreadsheet 

PROPOSED  Line Item Projects for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or SSP 

Conservation 

Measure Name*

Project 

Number

or SSP 

FEMP 

Measure #*

Priority

FIMS

Total
Special 

Interest Code 

#1

Special 

Interest Code 

#2

Included in 

the SSP? 

(Y/N)

Fiscal 

Year
Fund Type Notes

Deferred 

Maintenance 

Reduction 

GSF Added or 

Eliminated 
Property 

Sequence 

Number*

Facility Name*
Score Mission Code

Core 

Capability 

Code

FIRP FIMS

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction

Mission 

Dependency

Mission 

Dependency 

Program

OPC 2,250             1,000       500          250          250          250          

PE&D 5,000             3,000       2,000       

LI 45,000           30,000     15,000     

Total

(TPC) 52,250           -                -                -                -                -                -                1,000       3,500       32,250     15,250     250          -                -                -                -                -                -                -               -                 -                 -                 -                 

465,500         -                -                -                16,500     10,250     250          1,000       3,500       32,250     15,250     750          2,250       20,250     250          250          -                2,000       9,500       71,000      146,750    121,500    12,000      

OPC 2,500             1,000       500          250            250            250            250            

PE&D 5,750             3,000       2,000        500            250            

LI 52,000           5,000        30,000      17,000      

Total

(TPC) 60,250           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       3,500       7,250        30,750      17,500      250            
OPC 2,500             1,000       500          250            250            250            250            

PE&D 5,750             3,000       2,000        500            250            
LI 38,000           10,000      20,000      8,000        

Total

(TPC) 46,250           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       3,500       12,250      20,750      8,500        250            
OPC 2,750             1,000       500          250            250            250            500            

PE&D 5,750             3,000       2,000        500            250            
LI 47,000           5,000        30,000      12,000      

Total

(TPC) 55,500           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       3,500       7,250        30,750      12,500      500            
OPC 2,750             1,000       500          250            250            250            500            

PE&D 5,750             3,000       2,000        500            250            
LI 147,000         15,000      90,000      42,000      

Total

(TPC) 155,500         -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       3,500       17,250      90,750      42,500      500            
OPC 2,500             1,000       500            250            250            500            

PE&D 4,500             3,000        1,000        500            
LI 48,000           24,000      24,000      

Total

(TPC) 55,000           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                1,000       3,500        25,250      24,750      500            

372,500         -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                4,000       15,000     47,500      198,250    105,750    2,000        

OPC -                      
PE&D -                      

LI -                      

Total

(TPC) -                      -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -               -                 -                 -                 -                 

-                      -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                -               -                 -                 -                 -                 

838,000         -                -                -                16,500     10,250     250          1,000       3,500       32,250     15,250     750          2,250       20,250     250          250          -                6,000       24,500     118,500    345,000    227,250    14,000      

  

LLNL

Non-NNSA 

- Program 

A LI

BioSecurity and 

BioSciences 

Research Facility

TBD 52027 C13 SY RC

2026

<Select>

None

H. Non-NNSA Line Items - Other:  <provide Program name or descriptor>

 

Total

Costs for non-NNSA <Provide Program name> Line Items

No

Total

<Select> <Select> <Select><Select><Select>

Non-NNSA 

- Program 

B LI

NA

Total

Costs for non-NNSA <Provide Program name> Line Items

None NA

F. Nuclear Nonproliferation (NN) Line Items

LLNL

M2 C11 SY None

Nuclear Security 

Applications 

Facility

TBD No

MC

C12

LLNL

 

MC
OTHER, DOD, 

DHS
50,000          

MC 45,000          

NIS, NWIR, 

DHS, DOD, 

OTHER

OTHER, DOD, 

DHS
200,000       

24,000          

MC
OTHER, DOD, 

DHS
50,000          

NA

1

 

2026

Non-NNSA 

- Program 

A LI

Energy and 

Climate Complex
TBD No 4

C12 SY

NN-LI

None C13 SY

SY None

 

NA MC

MC
OTHER, DOD, 

DHS

Non-NNSA 

- Program 

A LI

HPC Sustainability 

Unit
TBD No 2

LLNL 2026

Non-NNSA 

- Program 

A LI

Network 

Intelligence 

Research Facility

TBD No 1 M2

None

 

NA

SY None

 

LLNL 2026

Non-NNSA 

- Program 

A LI

Integrated Global 

Security Center
TBD No 3 M2

M2 C12

70,000          
OTHER, DOD, 

DHS

Total

  Costs for All NNSA Site Line Items

NA

G. Non-NNSA Line Items - Other:  <provide Program name or descriptor>

LLNL 2027 NA
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

LLNL 2013
RTBF - 

OPS

Balance of RTBF 

O&M
TBD No 1 M1 C10 LR HS -                 E 873,444    83,990   89,048   90,107   91,810   89,244   81,012      83,361     85,779      88,266      90,826       

<Select>
RTBF - 

OPS
<Select> <Select> <Select> <Select> <Select> -                

                     -                      -                   -      873,444              -              -     83,990     89,048     90,107     91,810     89,244       81,012      83,361        85,779        88,266        90,826         -         -         -         -         -         -         -         -         -         - 

Fund 

Type

GSF Added 

or Eliminated 

FIMS

Mission 

Code

Core 

Capability 

Code

Special 

Interest 

Code #1

FIMS

Mission 

Dependency

Mission 

Dependency 

Program

Special 

Interest 

Code #2

Deferred 

Maintenance 

Reduction 

FIRP

Property 

Sequence 

Number*

* Column Headers in green - when applicable: data from the FY 2010 Sites Sustainability Plan / Consolidated Energy Data Report (SSP/CEDR) and/or the Facilities Information Management System (FIMS) 

TOTAL

RTBFOperations of Facilities (Facilities & Infrastructure reported under this category)

Attachment A-3a

Facilities and Infrastructure Project Cost Projection Spreadsheet 

RTBF/Operations of Facilities Projects for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or SSP 

Conservation 

Measure Name*

Project Number

or 

SSP FEMP 

Measure #*

Priority

Included in 

the SSP? 

(Y/N)

Fiscal 

Year
Notes

Total
Facility 

Name*

Deferred 

Maintenance 

Identifier(s)

Legacy 

Deferred 

Maintenance 

Reduction

Score
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

LLNL 2013
CBFI - 

RCAP
Buildings 331 and 332 Revitalization Project TBD No 1 M6 C4 RC DM 331, 332

TRITIUM FACILITY,                                                      

PU FACILITY
3,000                  MC DSW -                    GPP 4,100       2,100    2,000    

LLNL 2013
CBFI - 

RCAP

Mission Critical Chiller Replacement Project: 

B490
TBD No 2 M6 C11 RC DM 490 IMF MANAGED LAB FACILITY 900                     MC ICF -                    GPP 1,200       600       600       

LLNL 2013
CBFI - 

RCAP
B334 Recapitilization TBD No 3 M6 C1 RC DM 334 HETB 500                     MC DSW -                    GPP 1,300       1,300    

LLNL 2013
CBFI - 

RCAP

Mission Critical Chiller Replacement Project: 

B581, B453
TBD No 4 M6 C11 RC DM 581, 453

THE NATIONAL IGNITION FACILITY,         

TERA SCALE FACILITY
5,000                  MC ICF -                    GPP 9,500       3,500    3,500    2,500    

LLNL 2013
CBFI - 

RCAP
B805 Inert HE Machine Shop Refurbishment TBD No 5 M6 C5 RC DM 805 INERT MACHNG/EXPLVS WST PACKNG 600                     MD DSW -                    GPP 1,000       1,000    

LLNL 2013
CBFI - 

RCAP
B827 HE Synthesis Pilot Plant Refurbishment TBD No 6 M6 C5 RC DM 827 CHEMISTRY BLDG 350                     MD DSW -                    GPP 2,250       450       1,800    

LLNL 2013
CBFI - 

RCAP

Ramp Roof Replacements: B801A, B482, 

B851 and B836
TBD No 7 M6 C11 RC DM

801A, 482, 

851, 836
VARIOUS 2,400                  MC ICF -                    E 3,000       1,500    1,500    

LLNL 2013
CBFI - 

RCAP

Boiler Replacement Project: B551W, B121, 

B490, B191, B695
TBD No 8 M6 C1 RC DM

551W, 121, 

490, 191, 

695

BUS/NCOP/TID/SCM 700                     MD NA -                    GPP 2,600       1,300    300       200       800       

LLNL 2014
CBFI - 

RCAP
Building 391 Revitalization Project TBD No 9 M6 C11 RC DM 391 DEVELOPMENT LABS 4,100                  MC ICF -                    GPP 9,900       3,900    3,000    3,000    

LLNL 2013
CBFI - 

RCAP
Roof Replacements: 131, 191, 332, 334, 335 TBD No 10 M6 C2 RC DM

131, 191, 

332, 334, 

335

VARIOUS 7,000                  MC DSW -                    E 9,500       3,000    3,000    3,500    

LLNL 2014
CBFI - 

RCAP

Mission Essential HVAC and Electrical Facility 

Revitalization Project.  191, 298, 381, 391, 

810A, 834A, 836D, 851A, 111, 132S, 153, 235, 

392, 481, 801B, 806A, 809A, 855A, 855B, 

855C etc.

TBD No 11 M6 C11 RC DM 191 VARIOUS 7,000                  MC DSW -                    GPP 9,500       3,000    3,000    3,500    

LLNL 2013
CBFI - 

RCAP
B191 HEAF Office Extension TBD No 12 M6 C13 RC RC 191 HEAF -                          MC SCI -                    GPP 9,800       4,500    5,300    

LLNL 2014
CBFI - 

RCAP
B855 Refurbishment Project TBD No 13 M6 C5 RC DM 855 HE MACHINING 200                     MD DSW -                    GPP 1,250       1,250    

LLNL 2014
CBFI - 

RCAP

Electrical Transmission Infrastructure 

Modernization Project: 02EDT, 02EPT, 02ESL
TBD No 14 M6 C13 RC DM

02EDT, 

02EPT, 

02ESL

ELECTRIC DIST TRANSFORMERS 7,200                  MD OTHER -                    GPP 9,900       4,950    4,950    

LLNL 2014
CBFI - 

RCAP
Building 131 Revitalization Project TBD No 15 M6 C13 RC DM 131 ENGINEERING 5,000                  MC DSW -                    GPP 7,000       3,500    3,500    

LLNL 2015
CBFI - 

RCAP
Buildings 239 and 311 Revitalization Project TBD No 16 M6 C1 RC DM 239, 311 RADIOGRAPHY, DOE OFFICES 1,500                  MC ENG -                    GPP 3,230       2,115    1,115    

LLNL 2015
CBFI - 

RCAP
Buildings 151 and 165 Revitalization Project TBD No 17 M6 C11 RC DM 151, 165

ISOTOPE SCIENCES FACILITY, OPTICS 

DEVELOPMENT LAB
3,000                  MC ICF -                    GPP 5,250       2,625    2,625    

LLNL 2015
CBFI - 

RCAP

Mission Critical Emergency Generator 

Replacement Project: 321A, 331, 332, 391, 

141, 132N, 151, U295, U325

TBD No 18 M6 C13 RC DM

321A, 331, 

332, 391, 

141, 132n, 

151, U295, 

U325

VARIOUS 5,000                  MC SCI -                    GPP 6,500       3,500    3,000    

Attachment A-3b

Facilities and Infrastructure Project Cost Projection Spreadsheet 

RTBF/Capability Based Facilities & Infrastructure - Recapitalization Projects for LLNL

($000s)

Site Name

Fund 

Source

Project Name 

or 

SSP Conservation Measure Name*

Project Number

or 

SSP FEMP Measure 

#* Priority

Included in 

the SSP? 

(Y/N)

Fiscal 

Year Notes

Deferred 

Maintenance 

Reduction 

TotalMission 

Dependency

Mission 

Dependency 

Program

GSF Added or 

Eliminated Fund Type

FIRP FIMS

Score

Core 

Capability 

Code

Special 

Interest Code 

#1

Special 

Interest Code 

#2

FIMS

Mission Code

Property 

Sequence 

Number* Facility Name*

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

Attachment A-3b

Facilities and Infrastructure Project Cost Projection Spreadsheet 

RTBF/Capability Based Facilities & Infrastructure - Recapitalization Projects for LLNL

($000s)

Site Name

Fund 

Source

Project Name 

or 

SSP Conservation Measure Name*

Project Number

or 

SSP FEMP Measure 

#* Priority

Included in 

the SSP? 

(Y/N)

Fiscal 

Year Notes

Deferred 

Maintenance 

Reduction 

TotalMission 

Dependency

Mission 

Dependency 

Program

GSF Added or 

Eliminated Fund Type

FIRP FIMS

Score

Core 

Capability 

Code

Special 

Interest Code 

#1

Special 

Interest Code 

#2

FIMS

Mission Code

Property 

Sequence 

Number* Facility Name*

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction

LLNL 2015
CBFI - 

RCAP

Mission Dependant HVAC Unit Replacement 

Project: B151, B153, B873
TBD No 19 M6 C13 RC DM

151, 153, 

873

ISOTOPE SCIENCES FACILITY, 

MICROFABRICATION LAB
1,000                  MD DSW -                    GPP 1,600       800       800       

LLNL 2015
CBFI - 

RCAP

Mission Critical HVAC Upgrade Project: B453, 

B481, B806B and B877
TBD No 20 M6 C11 RC DM

453, 481, 

806B, 877

TERA SCALE FACILITY, NIF OFFICE, HE 

MACHINING, COMPUTER TECH SUPPORT
1,500                  MC ASC -                    GPP 2,000       2,000    

LLNL 2015
CBFI - 

RCAP

Engineering Test Facility Modernization Project: 

B131
TBD No 21 M6 C13 RC DM 131 ENGINEERING 1,000                  MC DSW -                    GPP 1,650       1,650    

LLNL 2015
CBFI - 

RCAP

LLNL Domestic Water Distribution Revitalization 

South Quadrant CW01, CW02
TBD No 22 M6 C10 RC DM

SOUTH 

CW01, 

CW02

WATER SYS POT DISTRIBUTION 5,000                  MD OTHER -                    GPP 9,500       1,500    4,000    4,000    

LLNL 2015
CBFI - 

RCAP
Dynamic/Thermal Testing Complex: B836 TBD No 23 M6 C5 RC DM 836 DYNAMIC TEST FACILITY 500                     MC DSW -                    GPP 1,250       1,250    

LLNL 2015
CBFI - 

RCAP

LLNL Domestic Water Distribution Revitalization 

North Quadrant CW01, CW02
TBD No 24 M6 C10 RC DM

NORTH 

CW01, 

CW02

WATER SYS POT SUPPLY LINE 5,000                  MD OTHER -                    GPP 9,500       4,000    4,000    1,500    

LLNL 2015
CBFI - 

RCAP
Increase Mission Capability - B112 / B321C TBD No 25 M6 C13 RC DM 112, 321C COMPUTER CENTER, MATERIALS FAB SHOP 1,800                  MC SCI -                    GPP 2,300       300       1,200    800       

LLNL 2015
CBFI - 

RCAP

Mechanical Utility System Improvements: U291, 

LCW06, 15SCSG - North West Quardrant
TBD No 26 M6 C10 RC DM

U291, 

LCW06, 

15SCSG

LCW STATION, LOW CONDUCTIVITY WATER 

SYSTEM
5,000                  MD OTHER -                    GPP 7,000       3,500    3,500    

LLNL 2015
CBFI - 

RCAP

Mechanical Utility System Improvements: 

LCW06, 15SCSG - South Site
TBD No 27 M6 C10 RC DM

SOUTH 

LCW06, 

15SCSG

CLG WATER SYS DISTRIBUTION, SEWER 

POND
3,000                  MD OTHER -                    GPP 5,500       2,750    2,750    

LLNL 2016
CBFI - 

RCAP

Mechanical Utility System Improvements: 

LCW06, 15SCSG - North Site
TBD No 28 M6 C10 RC DM

NORTH 

LCW06, 

15SCSG

CLG WATER SYS DISTRIBUTION, SEWER 

POND
3,000                  MD OTHER -                    GPP 5,500       2,750    2,750    

LLNL 2016
CBFI - 

RCAP

LLNL Sanitary Sewer Distribution Refurbishment 

OSF 02SCSG
TBD No 29 M6 C10 DM RC

OSF, 

02SCSG
SEWER PIPE 3,500                  MD OTHER -                    GPP 9,500       4,750    4,750    

LLNL 2016
CBFI - 

RCAP

Site 300 Erosion Control Project: 15RWPA - 

South Quadrant
TBD No 30 M6 C10 DM RC

SOUTH 

15RWPA
ROADS WALKS PAVED AREAS 7,000                  NMD NA -                    GPP 8,000       4,000    4,000    

LLNL 2016
CBFI - 

RCAP

Site 300 Erosion Control Project: 15RWPA - 

North Quadrant
TBD No 31 M6 C10 DM RC

NORTH 

15RWPA
ROADS WALKS PAVED AREAS 6,000                  NMD NA -                    GPP 7,000       3,500    3,500    

LLNL 2016
CBFI - 

RCAP

Site 300 Roadway Infrastructure Revitalization 

Project, OSF 15RWPA
TBD No 32 M6 C10 RC DM 15RWPA ROADS WALKS PAVED AREAS 4,000                  NMD NA -                    E 5,000       2,500    2,500    

LLNL 2016
CBFI - 

RCAP

LLNL Main Site Asphalt Infrastructure 

Revitalization Project South Quadrant OSF's 

02RDP, 02PRK, 02SWP

TBD No 33 M6 C10 RC DM

SOUTH 

02RDP, 

02PRK, 

02SWP

ROADS PAVED 6,000                  NMD NA -                    E 7,000       3,500    3,500    

LLNL 2016
CBFI - 

RCAP

LLNL Main Site Asphalt Infrastructure 

Revitalization Project North Quadrant OSF's 

02RDP, 02PRK, 02SWP

TBD No 34 M6 C10 RC DM

NORTH 

02RDP, 

02PRK, 

02SWP

ROADS PAVED 6,000                  NMD NA -                    GPP 7,000       3,500    3,500    

LLNL
CBFI - 

RCAP
<Select> <Select> <Select> <Select> <Select> -                

                           -               112,750                      -    186,080              -              -              -   19,250   34,600   46,640   54,790   30,800          -          -          -          -          -          -          -          -          -          -          -          -          -          - 

* Column Headers in green - when applicable: data from the FY 2010 Sites Sustainability Plan / Consolidated Energy Data Report (SSP/CEDR) and/or the Facilities Information Management System (FIMS) 

TOTAL

RTBF/Capability Based Facilities & Infrastructure - Recapitalization Projects (Facilities & Infrastructure reported under this category)
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

LLNL 2016
CBFI - 

RCAP

13 Excess Facilities Project - 406, 514A, 2552, 

4302, 4316, 4377, 4378,  4383, 4384, 4387, 

4388, 5426 and 6325

TBD No 1 M6 None RC DM

406, 514A, 

2552, 4302, 

4316, 4377, 

4378,  

4383, 4384, 

4387, 4388, 

5426 and 

6325

VACANT 950                   NMD NA (40,382)       E 2,000        1,000     1,000  

LLNL 2016
CBFI - 

DISP
Baracks Disposition Project - 216, 217, 218, 219 TBD No 2 M6 None RC DM

 216, 217, 

218, 219

CYBER SECURITY, 

VACANT
5,000                NMD NA (73,360)       E 2,500        2,500     

LLNL 2017
CBFI - 

DISP
Baracks Disposition Project - 314, 315, 316, 319 TBD No 3 M6 None RC DM

314, 315, 

316, 319
CFO 1,900                NMD DSW (63,509)       E 2,500        2,500  

LLNL 2017
CBFI - 

DISP

Small Structures Disposition Project -  4924, 

4926, 4906, 4905, 3775 and 3751
TBD No 4 M6 None RC DM

4924, 4926, 

4906, 4905, 

3775 and 

3751

VACANT 160                   NMD NA (6,520)         E 200           200     

<Select>
CBFI - 

DISP
<Select> <Select> <Select> <Select> <Select> -                

                        -                 8,010      (183,771)          7,200               -              -              -              -              -              -       3,500    3,700            -            -            -            -            -            -            -            -            -            -            -            -            -            - 

Attachment A-3c

Facilities and Infrastructure Project Cost Projection Spreadsheet 

RTBF/Capability Based Facilities & Infrastructure - Disposition Projects for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or 

SSP Conservation Measure Name*

Project Number

or 

SSP FEMP Measure 

#*

Priority

Included in 

the SSP? 

(Y/N)

Fiscal 

Year
Notes

Deferred 

Maintenance 

Reduction 

TotalMission 

Dependency

Mission 

Dependency 

Program

TOTAL

RTBF/Capability Based Facilities & Infrastructure - Disposition Projects (Facilities & Infrastructure reported under this category)

* Column Headers in green - when applicable: data from the FY 2010 Sites Sustainability Plan / Consolidated Energy Data Report (SSP/CEDR) and/or the Facilities Information Management System (FIMS) 

GSF Added 

or Eliminated 

Fund 

Type

FIRP FIMS

Score

Core 

Capability 

Code

Special 

Interest 

Code #1

Special 

Interest 

Code #2

FIMS

Mission 

Code
Property 

Sequence 

Number*

Facility Name*

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

LLNL 2013
CBFI - 

SUSY

Data Center 

Efficiency, Virtual 

Servers

NNSA-0112-0003 Yes 1 None C10 SY None MD GPP 1,000     -           -           -           1,000   

LLNL 2013
CBFI - 

SUSY

Sitewide Lighting 

Improvements, 

Interior

NNSA-0112-0006 Yes 2 None C10 SY None Sitewide MD GPP 5,000     -           -           -           1,000   1,000   1,000   2,000   

LLNL 2013
CBFI - 

SUSY

Sitewide Lighting 

Improvements, 

Exterior

NNSA-0112-0007 Yes 3 None C10 SY None Sitewide NMD GPP 2,000     -           -           -           1,000   1,000   

LLNL 2013
CBFI - 

SUSY

Water and Sewer 

Conservation 

Systems - Sitewide 

Drought tolerant 

landscape, recycle 

treated water, install 

'smart' irrigation 

controllers 

NNSA-0112-0004 Yes 4 None C10 SY None Sitewide NMD GPP 5,000     -           -           -           1,000   1,000   1,000   2,000   

LLNL 2014
CBFI - 

SUSY

Water and Sewer 

Conservation 

Systems, Modular 

Sewage Plant

NNSA-0112-0014 Yes 5 None C10 SY None NMD GPP 9,800     -           -           -           4,800   5,000   

LLNL 2014
CBFI - 

SUSY

Data Center 

Efficiency, Tera 

Scale Free Cooling

NNSA-0112-0005 Yes 6 None C10 SY None 200806 Terascale MD GPP 6,500     -           -           -           3,000   3,500   

LLNL 2015
CBFI - 

SUSY

Building Envelope 

Modifications
NNSA-0112-0029 Yes 7 None C10 SY QOL Various Various MD GPP 4,500     -           -           -           2,000   2,000   500      

LLNL 2014
CBFI - 

SUSY

Boiler Plant 

Improvements
NNSA-0112-0012 Yes 8 None C10 LR SY Various Various MD GPP 9,000     2,000   2,000   2,000   2,000   1,000   

LLNL 2015
CBFI - 

SUSY

Water and Sewer 

Conservation 

Systems, Plumbing 

Fixture Replacement

NNSA-0112-0020 Yes 9 None C10 SY None Various Various NMD E 1,000     -           -           -           1,000   

LLNL 2014
CBFI - 

SUSY

Renewable Energy 

Assessment
NNSA-0112-0030 Yes 10 None C10 SY None MD E 400        -           -           -           400      

LLNL 2015
CBFI - 

SUSY

Lighting Energy 

Improvements 

(B132, B311); Add 

occ sensors to 100 

enduring bldgs

NNSA-0112-0013 Yes None C10 SY None Various Various MD E 500        -           -           -           500      

LLNL 2016
CBFI - 

SUSY

Other, High 

Efficiency Air Filters
NNSA-0112-0016 Yes None C10 SY None Various Various MD E 1,500     -           -           -           1,500   

LLNL 2016
CBFI - 

SUSY

Electric Motors and 

Drives, High 

Efficiency Motors

NNSA-0112-0018 Yes None C10 SY None Various Various MD E 1,500     -           -           -           1,500   

LLNL 2016
CBFI - 

SUSY

Electric Motors and 

Drives, Variable 

Speed Motors or 

Drives

NNSA-0112-0019 Yes None C10 SY None Various Various MD E 2,000     -           -           -           2,000   

LLNL 2016
CBFI - 

SUSY

Heating, Ventilating, 

and Air Conditioning 

(HVAC), Fume Hood 

Modification

NNSA-0112-0028 Yes None C10 SY None Various Various MD GPP 4,000     -           -           -           2,000   2,000   

LLNL 2017
CBFI - 

SUSY

Building Automation 

Systems/EMCS
NNSA-0112-0033 Yes None C10 SY QOL Various Various MD GPP 3,500     1,000   2,000   500      

LLNL 2016
CBFI - 

SUSY

Water and Sewer 

Conservation 

Systems, Integration 

of cooling tower 

operations

NNSA-0112-0011 Yes None C10 SY None Various Various MD GPP 500        500      

LLNL 2016
CBFI - 

SUSY

Commissioning, 

Re/Retro-

commissioning

NNSA-0112-0036 Yes None C10 SY None Various Various MD E 500        -           -           -           500      

LLNL 2017
CBFI - 

SUSY
Solar Photovoltaic NNSA-0112-0008 Yes None C10 SY None Sitewide NMD ALT 35,000   -           -           -           10,000 10,000 15,000 

LLNL 2018
CBFI - 

SUSY
Wind Power NNSA-0112-0009 Yes None C10 SY None Sitewide NMD ALT 14,000   -           -           -           5,000   5,000   4,000   

                    -                      -               -   107,200            -            -            -    4,000    8,400  11,000  17,000  21,300  21,500  20,000    4,000        -        -        -        -        -        -        -        -        -        -        - 

Attachment A-3d

Facilities and Infrastructure Project Cost Projection Spreadsheet 

RTBF/Capability Based Facilities & Infrastructure - Sustainability Projects for LLNL

($000s)

Project Name 

or 

SSP Conservation 

Measure Name*

GSF 

Added or 

Eliminated 

Special 

Interest 

Code #2

Total

Deferred 

Maintenance 

Reduction 
Score

Mission 

Code

Fund 

Source

Project Number

or 

SSP FEMP Measure 

#*

Notes
Fund 

Type

FIRP

Core 

Capability 

Code

FIMS

Deferred 

Maintenance 

Identifier(s)

TOTAL

RTBF/Capability Based Facilities & Infrastructure - Sustainability Projects (Facilities & Infrastructure reported under this category)

* Column Headers in green - when applicable: data from the FY 2010 Sites Sustainability Plan / Consolidated Energy Data Report (SSP/CEDR) and/or the Facilities Information Management System (FIMS) 

Site Name

FIMS

Property 

Sequence 

Number*

Facility 

Name*

Included in 

the SSP? 

(Y/N)

Fiscal 

Year
Priority

Special 

Interest 

Code #1

Legacy 

Deferred 

Maintenance 

Reduction

Mission 

Dependency

Mission 

Dependency 

Program
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

LLNL 2010 FIRP
FY10 RAMP           

Site Support 
LL-R-10-01 No 1 65 M6 C5 RC DM 191 HEAF LLNL-05-211 24 -                        MC SCI -                  E 600       600      

LLNL 2010 FIRP

FY10 Mission Critical 

Facilities DM  

Reduction

LL-R-10-02 No 2 70 M6 C1 DM RC 321C
MATERIALS  

FAB SHOP
LLNL-08-201 1000 200                   MC SCI -                  GPP 950       950      

LLNL 2010 FIRP

FY10 Building 

Electrical Distribution 

Systems

Replacement 

LL-R-10-03 No 3 65 M6 C13 DM RC 115
COMPUTER 

FACILITY BLDG
LLNL-11-224 500 100                   MD ASC -                  GPP 950       950      

LLNL 2010 FIRP

FY10 Small Quick 

Deferred 

Maintenance 

Reduction

LL-R-10-04 No 4 65 M6 C11 DM RC 381
OFFICE/ 

RESEARCH
LLNL-09-228 600 150                   MC ICF -                  E 1,000    667      333      

LLNL 2010 FIRP

"++" B451 Building 

Envelope 

Replacement*(Small 

Bus/Site Support)

LL-R-10-05 No 5 70 M6 C11 RC DM 451
COMPUTATION 

FACILITY BLDG
LLNL-09-216 27 327                   MC ASC -                  GPP 800       300      500      

LLNL 2010 FIRP

"++" B391 Mission 

Critical Facility 

Refurbishment

LL-R-10-06 No 6 70 M6 C11 DM RC 391
DEVELOPMENT 

LABS
LLNL-09-202 750 250                   MC ICF -                  GPP 3,000    1,000   2,000   

LLNL 2010 FIRP
Planning for FY11 

Projects
LL-P-10-01 No 7 n/a M6 C13 DM RC Various Various n/a n/a n/a MC/MD/NMD TBD -                  E/GPP 1,500    1,500   

LLNL 2011 FIRP
FY11  RAMP           

Site Support 
LL-R-11-01 No 8 55 M6 C13 DM RC 41

LONG TERM 

STORAGE
LLNL-05-211 89                     125                   MD ASC -                  E 490       490      

LLNL 2011 FIRP

"++" FY11  Electrical 

Utilities DM 

Reduction

LL-R-11-02 No 9 65 M6 C10 DM RC 02EPL
UTIL ELEC PRI 

DIST LINES
LLNL-10-211 300                   -                        MD OTHER -                  GPP 1,000    1,000   

LLNL 2011 FIRP
"++" FY11  Building 

HVAC DM Reduction
LL-R-11-03 No 10 65 M6 C1 DM RC 194 PAT LLNL-08-219 427                   -                        MD SCI -                  GPP 1,500    1,500   

LLNL 2011 FIRP

FY11  Electrical 

Systems DM 

Reduction

LL-R-11-04 No 11 65 M6 C11 DM RC 131 ENGINEERING LLNL-11-210 363                   -                        MC DSW -                  GPP 1,500    1,500   

LLNL 2011 FIRP
FY11  Small Quick 

DM Reduction
LL-R-11-05 No 12 60 M6 C11 DM RC 174 PAT LLNL-10-227 200                   -                        MD ICF -                  E 547       547      

LLNL 2011 FIRP
Planning for FY12 

Projects
LL-P-11-01 No 13 n/a M6 C13 DM RC Various Various n/a n/a n/a MC/MD/NMD TBD -                  E/GPP 1,300    1,300   

LLNL 2012 FIRP
FY12 RAMP     

Project Support
LL-R-12-01 No 14 55 M6 C10 DM RC 404

MUSD/   

BATTERY 

SHOP/ 

WAREHOUSE

LLNL-05-211 100                   -                        NMD Other -                  E 481       481    

LLNL 2012 FIRP

FY12 Mission Critical 

Facilities DM 

Reduction

LL-R-12-02 No 15 65 M6 C2 DM RC 331
TRITIUM 

FACILITY
LLNL-10-201 200                   100                   MC DSW -                  GPP 1,500    1,500 

LLNL 2012 FIRP

"++" FY12  Facilities 

Deferred 

Maintenance 

Reduction 

Windowing

LL-R-12-03 No 16 65 M6 C10 DM RC U291 LCW STATION LLNL-08-215 700                   100                   MD Other -                  GPP 1,500    1,500 

LLNL 2012 FIRP

"++" FY12  

Mechanical Utilities 

Deferred 

Maintenance 

Reduction 

LL-R-12-04 No 17 65 M6 C11 DM RC 151

ISOTOPE 

SCIENCES 

FACILITY

LLNL-09-206 500                   100                   MD DSW -                  GPP 1,500    1,500 

GSF Added 

or Eliminated 

Fund 

Type

Total
Special 

Interest 

Code #2

Included in 

the SSP? 

(Y/N)

Fiscal 

Year

Special 

Interest 

Code #1

FIMS

Mission 

Dependency

Mission 

Dependency 

Program

Deferred 

Maintenance 

Reduction 

Attachment A-4

NNSA Facilities and Infrastructure Project Cost Projection Spreadsheet 

Facilities and Infrastructure Recapitalization Program (FIRP) for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or 

SSP Conservation 

Measure Name*

Project Number

or 

SSP FEMP Measure 

#*

NotesPriority Score
Mission 

Code

Core 

Capability 

Code

FIRP FIMS

Property 

Sequence 

Number*

Facility Name*

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

GSF Added 

or Eliminated 

Fund 

Type

Total
Special 

Interest 

Code #2

Included in 

the SSP? 

(Y/N)

Fiscal 

Year

Special 

Interest 

Code #1

FIMS

Mission 

Dependency

Mission 

Dependency 

Program

Deferred 

Maintenance 

Reduction 

Attachment A-4

NNSA Facilities and Infrastructure Project Cost Projection Spreadsheet 

Facilities and Infrastructure Recapitalization Program (FIRP) for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or 

SSP Conservation 

Measure Name*

Project Number

or 

SSP FEMP Measure 

#*

NotesPriority Score
Mission 

Code

Core 

Capability 

Code

FIRP FIMS

Property 

Sequence 

Number*

Facility Name*

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction

LLNL 2012 FIRP

"++" FY12 Building 

Low Voltage DM 

Reduction

LL-R-12-05 No 18 65 M6 C10 DM RC 02ESL
UTIL ELEC SEC 

DIST LINES
LLNL-10-219 500                   100                   MD Other -                  GPP 1,500    1,500 

LLNL 2012 FIRP

"++" FY12  Small 

Quick Deferred 

Maintenance 

Reduction

LL-R-12-06 No 19 65 M6 C1 DM RC 194 PAT LLNL-11-228 300                   100                   MD SCI -                  E 1,000    1,000 

LLNL 2012 FIRP

FY12 HVAC 

Systems DM 

Reduction (Small 

Bus/Site Support)

LL-R-12-07 No 20 55 M6 C10 DM RC 551
O&B / F&I 

OFFICES
LLNL-11-212 300                   -                        NMD Other -                  GPP 400       400    

LLNL 2012 FIRP
Planning for FY13 

Projects
LL-P-12-01 No 21 n/a M6 C13 DM RC Various Various n/a n/a n/a MC/MD/NMD TBD -                  E/GPP 1,500    1,500 

LLNL 2013 FIRP
FY13 RAMP      

Project Support
LL-R-13-01 No 22 55 M6 C10 DM RC 551

O&B / F&I 

OFFICES
LLNL-05-211 100                   700                   NMD Other -                  E 500       500    

LLNL 2013 FIRP

"++" FY13 Mission 

Critical Facilities DM 

Reduction

LL-R-13-02 No 23 65 M6 C11 DM RC 391
DEVELOPMENT 

LABS
LLNL-11-202 400                   100                   MC ICF -                  GPP 1,600    1,600 

LLNL 2013 FIRP

"++" Site 300 

Deferred 

Maintenance 

Reduction 

LL-R-13-03 No 24 65 M6 C5 DM RC 810 HE ASSEMBLY LLNL-09-220 400                   100                   MC DSW -                  GPP 1,600    1,600 

LLNL 2013 FIRP

"++" FY13 Utilities 

and Infrastructure 

DM Reduction

LL-R-13-04 No 25 65 M6 C10 DM RC U6042
MOCHO POT 

PUMP STA HH
LLNL-10-203 400                   50                     MD Other -                  GPP 1,600    1,600 

LLNL 2013 FIRP

"++" FY13  

Architectural 

Systems DM 

Reduction

LL-R-13-05 No 26 55 M6 C13 DM RC 5475 EPD/DO OFFICE LLNL-09-226 100                   50                     NMD DSW -                  GPP 1,600    1,600 

LLNL 2013 FIRP

FY13 Facilities 

Deferred 

Maintenance 

Reduction 

Windowing

LL-R-13-06 No 27 55 M6 C13 DM RC 216
CYBER 

SECURITY
LLNL-11-216 300 50 NMD Other -                  GPP 1,600    1,600 

LLNL 2013 FIRP

"++" FY13 Utilities 

and Infrastructure 

Upgrade  (Small 

Bus/Site Support)

LL-R-13-07 No 28 65 M6 C10 DM RC U326 LCW CONTROL LLNL-07-102 200                   -                        MD Other -                  GPP 500       500    

LLNL 2013 FIRP
Planning for FIRP 

Close Out
LL-P-13-01 No 29 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a E 381       381    

LLNL FIRP

Southwest 

Replacement 

Building

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-06-211 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

B131 Deferred 

Maintenance 

Reduction 

Windowing

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-07-104 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Building Envelope 

DM Reduction
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-07-106 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Supporting Sci. & 

Eng. DM Reduction 
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-07-110 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Replacement 

Building
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-07-114 TBD TBD TBD TBD TBD TBD -           
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

GSF Added 

or Eliminated 

Fund 

Type

Total
Special 

Interest 

Code #2

Included in 

the SSP? 

(Y/N)

Fiscal 

Year

Special 

Interest 

Code #1

FIMS

Mission 

Dependency

Mission 

Dependency 

Program

Deferred 

Maintenance 

Reduction 

Attachment A-4

NNSA Facilities and Infrastructure Project Cost Projection Spreadsheet 

Facilities and Infrastructure Recapitalization Program (FIRP) for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or 

SSP Conservation 

Measure Name*

Project Number

or 

SSP FEMP Measure 

#*

NotesPriority Score
Mission 

Code

Core 

Capability 

Code

FIRP FIMS

Property 

Sequence 

Number*

Facility Name*

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction

LLNL FIRP

Site 300 Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-07-116 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Civil Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-07-122 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Utilities and 

Infrastructure DM 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-08-203 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Engineering 

Technology Faciltiy 

DM Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-08-207 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Replacement 

Building 
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-08-213 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Building Envelope 

Replacement 
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-08-221 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Supporting Science 

& Engin. Facility DM 

Reduction 

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-08-223 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Roofing Deferred 

Maintenance 

Reduction 

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-09-208 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Engineering 

Technology Facility 

DM Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-09-210 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

National Security 

Programs DM 

Reduction 

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-09-212 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Replacement 

Building
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-09-218 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Civil Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-09-222 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Southeast Quadrant 

Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-09-225 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

National Security 

Programs DM 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-10-205 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Northeast Quadrant 

Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-10-207 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Engineering 

Technology Facility 

DM Reduction 

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-10-209 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Replacement 

Building 
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-10-215 TBD TBD TBD TBD TBD TBD -           
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UCRL-AR-143313-11

Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

GSF Added 

or Eliminated 

Fund 

Type

Total
Special 

Interest 

Code #2

Included in 

the SSP? 

(Y/N)

Fiscal 

Year

Special 

Interest 

Code #1

FIMS

Mission 

Dependency

Mission 

Dependency 

Program

Deferred 

Maintenance 

Reduction 

Attachment A-4

NNSA Facilities and Infrastructure Project Cost Projection Spreadsheet 

Facilities and Infrastructure Recapitalization Program (FIRP) for LLNL

($000s)

Site Name
Fund 

Source

Project Name 

or 

SSP Conservation 

Measure Name*

Project Number

or 

SSP FEMP Measure 

#*

NotesPriority Score
Mission 

Code

Core 

Capability 

Code

FIRP FIMS

Property 

Sequence 

Number*

Facility Name*

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction

LLNL FIRP
Building Envelope 

Replacement Project
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-10-221 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Southeast Quadrant 

Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-10-223 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Architectural 

Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-10-225 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Utilities and 

Infrastructure DM 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-11-204 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Roofing Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-11-206 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Engineering 

Technology Facility 

DM Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-11-208 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Replacement 

Building
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-11-214 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Civil Deferred 

Maintenance 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-11-218 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Building Envelope 

Replacement  Project
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-11-220 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP

Supporting Science 

& Engin. Facility DM 

Reduction

TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-11-222 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP HVAC Systems TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-12-210 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP B611 TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-12-212 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP U & I for FY04 DM TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-12-214 TBD TBD TBD TBD TBD TBD -           

LLNL FIRP
Roofing for FY04 

DM
TBD No TBD <Select> <Select> <Select> <Select> TBD TBD LLNL-12-216 TBD TBD TBD TBD TBD TBD -           

<Select> No <Select> <Select> <Select> <Select> -           

                8,780                 2,702                    -   33,899    5,967    9,170   9,381   9,381           -           -           -        -        -        -        -        -        -        -        -        -        -        -        -        -        -        - 
TOTAL

FIRP Projects (Facilities & Infrastructure reported under this category)

* Column Headers in green - when applicable: data from the FY 2010 Sites Sustainability Plan / Consolidated Energy Data Report (SSP/CEDR) and/or the Facilities Information Management System (FIMS) 
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Prior FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY FY

Years 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Funding Current FYNSP FYNSP FYNSP FYNSP FYNSP

(59) (23) (26) (48) (49) (33) (47) (56) (39) (8) (61) (62) (50) (22) (10) (36) (13) (40) (41) (32) (27) (64) (46) (28) (29) (29) (29) (29) (29) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (30) (43)

LLNL 2012 RTBF

HEAF Atrium 

Office 

Modification

TBD No 1 M1 C5 RC None MC SCI 2,100         GPP 1,000         1,000     

LLNL 2013 RTBF
HEAF Office 

Annex Project
TBD No 2 M1 C5 RC None MC SCI 12,900      GPP 9,000         5,000     4,000     

-                       -                      15,000      10,000       -              -             6,000     4,000     -         -         -         -        -        -        -        -        -        -        -        -        -        -        -        -        -        -        

LLNL 2011 S&S
Replace Armory 

T2777
TBD No 1 M4 C13 RC None 3                     NMD DNS 700            E 2,000         1,000     1,000     

-                       3                     700            2,000         -              1,000     1,000     -              -         -         -         -        -        -        -        -        -        -        -        -        -        -        -        -        -        -        

<Select> <Select> <Select> <Select> <Select> <Select>

-                       -                      -                 -                 -              -             -              -              -         -         -         -        -        -        -        -        -        -        -        -        -        -        -        -        -        -        

<Select> <Select> <Select> <Select> <Select> <Select>

-                       -                      -                 -                 -              -             -              -              -         -         -         -        -        -        -        -        -        -        -        -        -        -        -        -        -        -        

-                       3                     15,700      12,000       -              1,000     7,000     4,000     -         -         -         -        -        -        -        -        -        -        -        -        -        -        -        -        -        -        

Special 

Interest 

Code #2

Sub-Total

  Costs for NNSA Program B (facilities & infrastructure reported under this category)

Core 

Capability 

Code

Special 

Interest 

Code #1

FIMS

Property 

Sequence 

Number*

Facility 

Name*

FIRP

C. Non-NNSA Facilities and Infrastructure Cost Projection Spreadsheet (Program A)

Sub-Total

  Costs for NNSA Program A (facilities & infrastructure reported under this category)

Site Name
Fund 

Source

Project Name 

or  SSP 

Conservation 

Measure Name*

Project Number

or 

SSP FEMP 

Measure #*

A. NNSA Facilities and Infrastructure Cost Projection Spreadsheet (Program A)

Included in 

the SSP? 

(Y/N)

Mission 

Dependency

Mission 

Dependency 

Program

Mission 

Code

B. NNSA Facilities and Infrastructure Cost Projection Spreadsheet (Program B)

Deferred 

Maintenance 

Identifier(s)

Legacy Deferred 

Maintenance 

Reduction

Deferred 

Maintenance 

Reduction 

FIMS

Notes
GSF Added 

or Eliminated 
Fund Type

Total

Attachment A-5

Facilities and Infrastructure Project Cost Projection Spreadsheet for LLNL

($000s)

Fiscal 

Year
Priority Score

Sub-Total

  Costs for Non-NNSA Program B (facilities & infrastructure reported under this category)

Total

  Costs for facilities & infrastructure reported under this category

Sub-Total

  Costs for Non-NNSA Program A (facilities & infrastructure reported under this category)

D. Non-NNSA Facilities and Infrastructure Cost Projection Spreadsheet (Program B)

* Column Headers in green - when applicable: data from the FY 2010 Sites Sustainability Plan / Consolidated Energy Data Report (SSP/CEDR) and/or the Facilities Information Management System (FIMS) 
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Priority
Fiscal 

Year

Project Name 

or 

SSP Conservation Measure 

Name*

Project Number

or 

SSP FEMP 

Measure #*

Mission 

Dependency

Mission 

Dependency 

Program

Total

Line

Item

A-1

RTBF-OPS

A-3a

RTBF-CBFI-

RCAP

A-3b

RTBF-CBFI-

DISP

A-3c

RTBF-CBFI-

SUSY

A-3d

FIRP

A-4

Other

A-5

DBT 

Related? 

Y or N

Funded or 

Approved?

(47) (23) (48) (49) (40) (41) (64)

1 2011 Site 300 Weapons and Ammo TBD NMD DNS 20 DNS N Funded

2 2011 B837 Ammo Consolidation TBD NMD DNS 60 DNS N Funded

3 2011 B882 Armory Upgrade TBD NMD DNS 25 DNS N Funded

4 2011 Small Firearms Training Facility TBD NMD DNS 44 DNS N Funded

5 2011 T2701 Shower Upgrade TBD NMD DNS 60 DNS N Funded

6 2011 B271 Training Classroom TBD NMD DNS 35 DNS N Funded

7 2011 Replace Armory T2777 TBD NMD DNS 2,000 DNS N Funded

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

<Select>

* Column Headers in green - when applicable: data from the FY 2010 Sites Sustainability Plan / Consolidated Energy Data Report (SSP/CEDR) and/or the Facilities Information Management System (FIMS) 

 Planned Funding Source (26)

Attachment A-6(a) - FY 2011 - FY 2017

NNSA Facilities and Infrastructure Cost Projection Spreadsheet 

Currently FUNDED or APPROVED Security Infrastructure Projects for LLNL

($000s)

FY 2011 Projects

Note: Prioritize for each Fiscal Year (FY11, FY12 and FY13) in sequential order site Security Infrastructure projects/activities.

FY 2017 Projects

FY 2016 Projects

FY 2015 Projects

FY 2014 Projects

FY 2013 Projects

FY 2012 Projects

Funded Security Projects are based on the Security Organization's Annual Lifecycle Plan, SOM-PLN-10-0077051, Revision 2, dated December 3, 2010 and Section E DNS Budget Spreadsheet, dated January 14, 2011
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Priority
Fiscal 

Year

Project Name 

or 

SSP Conservation Measure 

Name*

Project Number

or 

SSP FEMP 

Measure #*

Mission 

Dependency

Mission 

Dependency 

Program

Total

Line

Item

A-1

RTBF-OPS

A-3a

RTBF-CBFI-

RCAP

A-3b

RTBF-CBFI-

DISP

A-3c

RTBF-CBFI-

SUSY

A-3d

FIRP

A-4

Other

A-5

DBT 

Related? 

Y or N

Funded or 

Approved?

(47) (23) (48) (49) (40) (41) (64)

1 2011 PTSD Argus Communication 

Concentrators
PTSD-10-001 MD DNS 273 DNS N

2 2011 PTSD Portals PTSD-10-006 MD DNS 191 DNS N

3 2011 PTSD Motion Detectors PTSD-10-008 MD DNS 22 DNS N

4 2011 ISD Analyzers ISD-10-001 NMD DNS 57 DNS N

5 2011 ISD Detectors ISD-10-002 NMD DNS 28 DNS N

6 2011 ISD Inspection ISD-10-003 NMD DNS 87 DNS N

7 2011 ISD IPMS ISD-10-005 NMD DNS 284 DNS N

8 2011 ISD Recievers ISD-10-006 NMD DNS 227 DNS N

1 2012 PTSD Argus Communication 

Concentrators
PTSD-10-001 MD DNS 278 DNS N

2 2012 PTSD Modems PTSD-10-007 MD DNS 82 DNS N

3 2012 SO IT Argus Servers SO IT-10-001 MD DNS 56 DNS N

4 2012 SO IT Argus Workstations SO IT-10-002 MD DNS 29 DNS N

5 2012 PTSD Fiber CCTV Equipment PTSD-11-017 MD DNS 32 DNS N

6 2012 PSD Badge Printers PSD-10-001 MD DNS 90 DNS N

7 2012 PTSD Portals PTSD-10-006 MD DNS 195 DNS N

8 2012 PTSD Motion Detectors PTSD-10-008 MD DNS 22 DNS N

9 2012 ISD Analyzers ISD-10-001 NMD DNS 58 DNS N

10 2012 ISD Detectors ISD-10-002 NMD DNS 29 DNS N

11 2012 ISD Inspection ISD-10-003 NMD DNS 90 DNS N

12 2012 ISD IPMS ISD-10-005 NMD DNS 290 DNS N

13 2012 ISD Test Equipment ISD-10-007 NMD DNS 23 DNS N

14 2012 T4725 S&P Depot & SO Argus TBD NMD DNS 300 DNS N

15 2012 B271 Bathrooms TBD NMD DNS 80 DNS N

16 2012 B271 Sgt. Office Upgrade TBD NMD DNS 20 DNS N

17 2012 Kiosk Canopies TBD NMD DNS 2,500 DNS N

Attachment A-6(b) - FY 2011 - FY 2017

NNSA Facilities and Infrastructure Cost Projection Spreadsheet 

Currently UN-FUNDED Security Infrastructure Projects for LLNL 

($000s)

 Planned Funding Source (26)

FY 2011 Projects

FY 2012 Projects

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att A-17
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Priority
Fiscal 

Year

Project Name 

or 

SSP Conservation Measure 

Name*

Project Number

or 

SSP FEMP 

Measure #*

Mission 

Dependency

Mission 

Dependency 

Program

Total

Line

Item

A-1

RTBF-OPS

A-3a

RTBF-CBFI-

RCAP

A-3b

RTBF-CBFI-

DISP

A-3c

RTBF-CBFI-

SUSY

A-3d

FIRP

A-4

Other

A-5

DBT 

Related? 

Y or N

Funded or 

Approved?

(47) (23) (48) (49) (40) (41) (64)

Attachment A-6(b) - FY 2011 - FY 2017

NNSA Facilities and Infrastructure Cost Projection Spreadsheet 

Currently UN-FUNDED Security Infrastructure Projects for LLNL 

($000s)

 Planned Funding Source (26)

1 2013 PTSD Modems PTSD-10-007 MD DNS 83 DNS N

2 2013 SO IT Argus Servers SO IT-10-001 MD DNS 56 DNS N

3 2013 SO IT Argus Workstations SO IT-10-002 MD DNS 29 DNS N

4 2013 PTSD Fiber CCTV Equipment PTSD-11-017 MD DNS 33 DNS N

5 2013 SO IT Argus Network Devices SO IT-10-003 MD DNS 39 DNS N

6 2013 PFD Vests PFD-10-005 MD DNS 167 DNS N

7 2013 PTSD Motion Detectors PTSD-10-008 MD DNS 23 DNS N

8 2013 ISD Detectors ISD-10-002 NMD DNS 29 DNS N

9 2013 ISD Receivers ISD-10-006 NMD DNS 116 DNS N

* Column Headers in green - when applicable: data from the FY 2010 Sites Sustainability Plan / Consolidated Energy Data Report (SSP/CEDR) and/or the Facilities Information Management System (FIMS) 

FY 2015 Projects

FY 2016 Projects

FY 2017 Projects

Note: Prioritize for each Fiscal Year (FY11, FY12 and FY13) in sequential order site Security Infrastructure projects/activities.

FY 2013 Projects

FY 2014 Projects

Funded Security Projects are based on the Security Organization's Annual Lifecycle Plan, SOM-PLN-10-0077051, Revision 2, dated December 3, 2010 and Section E DNS Budget Spreadsheet, dated January 14, 2011

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att A-18
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

2002 Complete Complete

NA 52 

FIRP 

Funded

177
Laser 

Support
14,448 2002 2002 $195 $942 Yes Complete

2002 Complete Complete

NA 52 

FIRP 

Funded

222S
Chemistry 

Building
19,444 1999 2002 $262 $4,205 Yes Complete

2002 Complete Complete
Indirect 

Funded
1734

Office 

Trailer
960 2002 2002 $13 $16 No Complete

2002 Complete Complete
Indirect 

Funded
2527

Office 

Trailer
1,440 2002 2002 $0 $24 No

Complete, Personal Property, not 

Bankable

2002 Complete Complete
Indirect 

Funded
592 Research 1,919 2002 2002 $26 $146 Yes Complete

2002 Complete Complete
Indirect 

Funded
593 Research 1,537 2002 2002 $21 $117 Yes Complete

2002 Complete Complete
SC 

Funded
OS DCYard

MFE DC 

Power Yard
NA 2002 2002 $0 $350 No non-accountable footage

2002 $0 $0 38,308 $518 $5,800

2003 Complete Complete

NA 52 

FIRP 

Funded

222C
Chemistry 

Building
0 1999 2003 $285 $4,500 Yes

Complete.  Multi-year project. TEC, 

DM shown for this FY.

2003 Complete Complete

NA 52 

FIRP 

Funded

222N
Chemistry 

Building
0 1999 2003 $365 $4,900 Yes

Complete.  Multi-year project. TEC, 

DM shown for this FY.

2003 Complete Complete

NA 52 

FIRP 

Funded

Trailers 

(1478, 

2626,2633, 

2629, 

328A)

Office 

Trailer
20,212 2002 2003 $285 $312 No Complete

2003 Complete Complete
Indirect 

Funded
1877

Office 

Trailer
5,770 2002 2003 $81 $97 No Complete

2003 $0 $0 25,982 $1,016 $9,809

2004 Complete Complete

NA 52 

FIRP 

Funded

1253
Office 

Trailer
1,080 2004 2004 $20 $33 No Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

1830

PROPERT

Y 

MANAGEM

ENT

0 2004 2005 $119 $196 No
Complete.  Multi-year project. TEC, 

DM shown for this FY.

2004 Complete Complete

 NA 52 

FIRP 

FY03 

Funded

222C
Chemistry 

Building
20,266 1999 2004 $373 $0 Yes

Complete.  Multi-year project. TEC, 

DM shown for this FY.

2004 Complete Complete

 NA 52 

FIRP 

FY03 

Funded

222N
Chemistry 

Building
25,888 1999 2004 $476 $0 Yes

Complete.  Multi-year project. TEC, 

DM shown for this FY.

2004 Complete Complete

NA 52 

FIRP 

Funded

3903
Office 

Trailer
2,130 2004 2004 $39 $66 No Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

3904
Office 

Trailer
2,130 2004 2004 $39 $66 No Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

3905
Office 

Trailer
2,130 2004 2004 $39 $66 No Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

3907
Office 

Trailer
1,855 2004 2004 $34 $56 No Complete

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2004 Complete Complete

 NA 52 

FIRP 

FY04/06 

Funded

412 Hanger 0 2000 2006 $526 $1,000 Yes
Complete.  Multi-year project. TEC, 

DM shown for this FY.

2004 Complete Complete

NA 52 

FIRP 

Funded

4180

SUPPLEME

NTAL 

LABOR 

OFF

0 2004 2005 $57 $95 No
Complete.  Multi-year project. TEC, 

DM shown for this FY.

2004 Complete Complete

NA 52 

FIRP 

Funded

4181
Office 

Trailer
3,692 2004 2004 $68 $111 No Complete

2004 Complete Complete

 NA 52 

FIRP 

FY04/06 

Funded

431A

Accelerator 

Research 

Center

0 2004 2006 $1,725 $4,256 Yes Complete - Multi year project

2004 Complete Complete

NA 52 

FIRP 

Funded

4440
Office 

Trailer
0 2004 2005 $97 $158 No

Complete.  Multi-year project. TEC, 

DM shown for this FY.

2004 Complete Complete

NA 52 

FIRP 

Funded

5926 VACANT 0 2004 2005 $39 $64 No
Complete.  Multi-year project. TEC, 

DM shown for this FY.

2004 Complete Complete

NA 52 

FIRP 

Funded

5928
Office 

Trailer
2,160 2004 2004 $40 $65 No Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

808 Vacant 1,484 2004 2004 $27 $199 Yes Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

814 Vacant 2,122 2004 2004 $39 $285 Yes Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

820 Vacant 2,208 2004 2004 $41 $297 Yes Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

838 Vacant 598 2004 2004 $11 $80 Yes Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

840A Vacant 441 2004 2004 $8 $59 Yes Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

840B Vacant 336 2004 2004 $6 $45 Yes Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

865C Vacant 2,400 2000 2004 $44 $323 No Complete

2004 Complete Complete

NA 52 

FIRP 

Funded

Planning NA NA NA NA NA $432 NA FY2004 Planning Funds 

2004 Complete Complete

EM - Line 

Item 

Funded

513

Waste 

TSDF-

Liquid

3,500 2004 2004 $64 NA Yes Complete, EM

2004 Complete Complete

EM - Line 

Item 

Funded

513A

Waste 

TSDF-

Liquid

2,138 2004 2004 $39 NA Yes Complete, EM

2004 Complete Complete

EM - Line 

Item 

Funded

514

Waste 

TSDF-

Liquid

2,484 2004 2004 $46 NA Yes Complete, EM

2004 $0 $0 79,042 $4,017 $7,952
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2005 Complete Complete

NA 52 

FIRP 

Funded

169 VACANT 903 2004 2005 $28 $140 No Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

171 VACANT 8,632 2004 2005 $266 $1,468 Yes Complete

2005 Complete Complete

NA 52 

FIRP 

FY04 

Funded

1830

PROPERT

Y 

MANAGEM

ENT

6,470 2004 2005 $199 $0 No
Complete. Multi-year project. TEC, 

DM shown for this FY.

2005 Complete Complete

NA 52 

FIRP 

Funded

212 *VACANT 0 2005 2007 $853 $2,000 Yes
Complete. Multi-year project. TEC, 

DM shown for this FY.

2005 Complete Complete

NA 52 

FIRP 

Funded

230
GUARD 

HOUSES
377 2005 2005 $12 $77 No Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

232 VACANT 2,030 2004 2005 $62 $300 Yes Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

412 Hanger 28,607 2000 2006 $880 $3,500 Yes Complete

2005 Complete Complete

NA 52 

FIRP 

FY04 

Funded

4180
Office 

Trailer
3,120 2004 2005 $114 $0 No

Complete. Multi-year project. TEC, 

DM shown for this FY.

2005 Complete Complete

 NA 52 

FIRP 

Funded

431A

Accelerator 

Research 

Center

0 2004 2006 $0 $4,000 Yes
Complete. Multi-year project. TEC, 

DM shown for this FY.

2005 Complete Complete

NA 52 

FIRP 

FY04 

Funded

4440
Office 

Trailer
5,276 2004 2005 $162 $0 No

Complete. Multi-year project. TEC, 

DM shown for this FY.

2005 Complete Complete

NA 52 

FIRP 

FY04 

Funded

5926
Office 

Trailer
2,128 2004 2005 $65 $0 No

Complete. Multi-year project. TEC, 

DM shown for this FY.

2005 Complete Complete

NA 52 

FIRP 

Funded

832F STORAGE 2,995 2004 2005 $92 $225 No Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

854B VACANT 331 2005 2005 $10 $51 Yes Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

854C VACANT 1,623 2005 2005 $50 $252 Yes Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

854D VACANT 530 2005 2005 $16 $82 Yes Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

854E VACANT 905 2005 2005 $28 $140 Yes Complete, funded from carryover

2005 Complete Complete

NA 52 

FIRP 

Funded

854F VACANT 826 2005 2005 $25 $128 Yes Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

854G VACANT 1,333 2005 2005 $41 $207 Yes Complete
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2005 Complete Complete

NA 52 

FIRP 

Funded

854J VACANT 5,316 2005 2005 $164 $824 Yes Complete

2005 Complete Complete

NA 52 

FIRP 

Funded

Planning NA NA NA NA NA $1,883 NA Complete

2005 Complete Complete
Indirect 

Funded
3629 Bio Offices 2,160 2005 2006 $69 $63 Yes Complete, SC

2005 $0 $0 73,562 $3,137 $15,340

2006 Complete Complete

NA 52 

FIRP 

Funded

212 *VACANT 0 2005 2007 $0 $0 Yes
Complete. Multi-year project. TEC, 

DM shown for this FY.

2006 Complete Complete

NA 52 

FIRP 

Funded

2425
CHEMISTR

Y
2,704 2005 2006 $41 $73 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

2428
CHEMISTR

Y
4,179 2005 2006 $63 $113 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

2526
HC SPD 

OFFICES
1,549 2005 2006 $23 $42 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

2529
HC RML 

OFFICES
1,040 2005 2006 $16 $28 No

Complete, Personal Property, not 

Bankable

2006 Complete Complete

NA 52 

FIRP 

Funded

2530

HC SFTY 

ANALYS 

OFFICES

1,595 2005 2006 $24 $43 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

4177
HC EMD 

OFFICES
1,577 2005 2006 $24 $43 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

431A

Accelerator 

Research 

Center

0 2004 2007 $0 $3,782 Yes
Complete. Multi-year project. TEC, 

DM shown for this FY.

2006 Complete Complete

NA 52 

FIRP 

Funded

5981 OFFICE 5,744 2005 2006 $87 $155 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

5982 OFFICE 5,742 2005 2006 $87 $155 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

5983 OFFICE 5,680 2005 2006 $86 $153 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

5984 OFFICE 5,680 2005 2006 $86 $153 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

5985 OFFICE 5,680 2005 2006 $86 $153 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

639 STORAGE 448 2004 2006 $7 $25 No Complete

2006 Complete Complete

NA 52 

FIRP 

Funded

Planning NA NA NA NA NA $97 NA Complete

2006 Complete Complete
Indirect 

Funded
1477

OFFICE 

TRAILER
10,749 2006 2006 $288 $218 No Complete

2006 Complete Complete
Indirect 

Funded
377

Biology & 

Biotech 

Research

4,333 2006 2006 $121 $400 Yes Complete, SC
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2006 Complete Complete
SC 

Funded
4325

OFFICE 

TRAILER
2,130 2005 2006 $57 $58 No Complete, SC

2006 Complete Complete
IGPP 

Funded
623

Fire Riser 

Storage
146 2006 2006 $2 $12 No Complete, funded from carryover

2006 $0 $0 57,936 $1,098 $5,704

2007 Complete Complete

NA 52 

FIRP 

Funded

212 *VACANT NA 0 2005 2008 $0 $2,550 Yes
Complete. Multi-year project. TEC 

reflects this FY only.

2007 Complete Complete

NA 52 

FIRP 

Funded

431A

Accelerator 

Research 

Center

SCI 95,442 2004 2007 $0 $800 Yes
Complete. Multi-year project. TEC 

reflects this FY only.

2007 Complete Complete

NA 52 

FIRP 

Funded

Planning NA NA NA NA NA $650 NA

2007 Complete Complete
Indirect 

Funded
2804 OFFICE OTHER 720 2009 2007 $20 $26 No

Complete. Personal Property, not 

Bankable

2007 Complete Complete
Indirect 

Funded
2807 OFFICE OTHER 600 2009 2007 $16 $22 No

Complete. Personal Property, not 

Bankable

2007 Complete Complete
Indirect 

Funded
3502 SC&CD OTHER 684 2006 2007 $18 $19 No

Complete. Personal Property, not 

Bankable

2007 Complete Complete
Indirect 

Funded
3520 OFFICE OTHER 9,733 2007 2007 $262 $289 No Complete

2007 Complete Complete
Indirect 

Funded
3703 OFFICE OTHER 10,068 2006 2007 $269 $280 No Complete, SC

2007 Complete Complete
Indirect 

Funded
5974 OFFICE OTHER 5,781 2007 2007 $71 $119 No Complete, EM

2007 Complete Complete
Indirect 

Funded
5975 OFFICE OTHER 6,480 2005 2007 $173 $181 No Complete

2007 Complete Complete
Indirect 

Funded
5977 OFFICE OTHER 6,340 2005 2007 $169 $178 No Complete

2007 Complete Complete
Indirect 

Funded
5978 OFFICE OTHER 6,480 2005 2007 $173 $181 No Complete

2007 Complete Complete
Indirect 

Funded
858A STORAGE OTHER 865 2003 2007 $23 $130 No Complete

2007 Complete Complete
SC 

Funded
3777 OFFICE OTHER 6,390 2007 2007 $171 $109 No Complete, SC

2007 $0 $0 147,579 $1,364 $5,534

2008 Complete Complete

NA 52 

FIRP 

Funded

212 VACANT NA 58,128 2005 2008 $155 $440 Yes
Partial demolition. Multi-year project. 

TEC reflects this FY only. Complete.

2008 NA NA

NA 52 

FIRP 

Funded

Planning NA NA NA NA NA $1,107 NA

2008 NA NA
Indirect 

Funded
Planning NA NA NA NA NA $100 NA

2008 $0 $0 58,128 $155 $1,647

2009 Complete Complete

NA 52 

FIRP 

Funded

213 VACANT NA 2,012 2007 2009 $5 $60 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1401 VACANT NA 5,113 2007 2009 $14 $156 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1402
E&E 

OFFICES
SC 5,113 2007 2009 $14 $156 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1403 VACANT NA 5,113 2003 2009 $14 $156 No Complete
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2009 Complete Complete

NA 52 

FIRP 

Funded

1404
E&E 

OFFICES
NPV 5,226 2007 2009 $14 $160 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1405
E&E 

OFFICES
NPV 5,113 2007 2009 $14 $156 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1406
E&E 

OFFICES
ASC 5,200 2007 2009 $14 $160 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1407
RESTROO

M TRAILER
NA 520 2007 2009 $1 $16 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1408 VACANT NA 184 2007 2009 $0 $6 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1413

E&E 

COMPUTE

R LAB

NPV 1,040 2007 2009 $3 $31 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

1456
E&E 

OFFICES
OTHER 4,914 2007 2009 $13 $156 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

2127 VACANT NA 2,133 2009 2009 $6 $64 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

2128 VACANT NA 2,000 2007 2009 $5 $60 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

2177 VACANT NA 2,160 2007 2009 $6 $65 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

3175 VACANT NA 1,612 2008 2009 $4 $59 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

4161 VACANT NA 1,229 2008 2009 $3 $37 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

4182 VACANT NA 5,180 2007 2009 $14 $155 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

4184 VACANT NA 4,000 2007 2009 $11 $120 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

5976

EPD/DO 

OFFICE-

COMPUTE

R SUPP

DSW 6,209 2009 2009 $17 $190 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

5979
EPD/RHW

M OFFICE
RTBF 5,680 2009 2009 $15 $170 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

5980
EPD/RHW

M OFFICE
RTBF 5,680 2009 2009 $15 $170 No Complete

2009 Complete Complete

NA 52 

FIRP 

Funded

6203 VACANT NA 2,185 2009 2009 $6 $66 No Complete

2009 Complete Complete

NA 52 

TD 

Funded

Planning N/A NA NA NA NA $1,107 NA Complete

2009 Complete Complete
Indirect 

Funded
1492 VACANT NA 1,040 2008 2009 $3 $18 No Complete
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2009 Complete Complete
Indirect 

Funded
4187 VACANT NA 5,760 2007 2009 $15 $73 No

EM. Complete. Listed on 

congressional list as 4442.

2009 $0 $0 84,416 $225 $3,567

2010 Complete Complete Indirect 328 $12,036 $0 328 VACANT NA 372 2009 2010 $1 $100 No Complete

2010 Complete Complete Indirect 328B $0 $0 328B VACANT NA 288 2004 2010 $1 $40 No Complete

2010 Complete Complete
NA 52 

FIRP
1481 $97,186 $52,559 1481 VACANT NA 5,275 2009 2010 $14 $90 No Complete

2010 Complete Complete
NA 52 

FIRP
1526 $16,313 $25,904 1526 VACANT NA 1,380 2009 2010 $4 $25 No Complete

2010 Complete Complete
NA 52 

FIRP
1527 $13,967 $88,675 1527 VACANT NA 3,841 2009 2010 $6 $65 No Complete

2010 Complete Complete
NA 52 

FIRP
1578 $23,762 $24,340 1578 VACANT SCI 6,385 None 2010 $10 $109 No Complete

2010 Complete Complete
NA 52 

FIRP
1579 $4,557 $4,653 1579 VACANT NA 1,305 2009 2010 $3 $22 No Complete

2010 Complete Complete

NA 52 

FIRP 

Funded

4128 4128 VACANT NA 960 2009 2010 $3 $26 No Complete

2010 $167,821 $196,131 19,806 $40 $477

2011 Complete Complete
NA 52 

FIRP
E 1541 $696 $0 1541 VACANT T

DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,149

Y

2009 2011

$2,850

$6 $39 No Complete

2011 In Progress In Progress EM E 419 $688,493 $107,481 89883 419 VACANT B
DOE 

Owned

NMD

RTBF

Deactivation

7,708

Y

2007 2012

$30,975

$21 $6,000 Yes

EM owned facility: RCRA Closure; 

Multi-year project;GSF banked in final 

yr;TEC for this FY only

2011 $689,189 $107,481 9,857 $26 $6,039

2012 In Progress In Progress EM E 419SLAB $0 $107,481 89883 419 VACANT B
DOE 

Owned

NMD

RTBF

Deactivation

0

Y

2007 2013

$30,975

$21 $1,500 Yes No

EM owned facility: RCRA Closure; 

Multi-year project;GSF banked in final 

yr;TEC for this FY only

2012 1 24 TBD E 212 $17,713 $0 89671 212 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2005 2013

$13,028

$75 $9,000 Yes No
TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2012 2 21 TBD E 280 $308,801 $82,178 89752 280 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2007 2013

$17,730

$40 $3,500 Yes No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 3 16 TBD E 865 $780,790 $0 90581 865 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2003 2013

$199,482

$100 $18,000 Yes No
TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2012 14 15 TBD E NA $9,866 $5,541 89863 406 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2010 2013

$760

$0 $13 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 12 22 TBD E NA $17,028 $0 89957 514A VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2010 2013

$3,420

$0 $92 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 13 16 TBD E 2552 $30,807 $0 90046 2552 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2008 2013

$2,785

$0 $80 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 4 25 TBD E 4302 $65,074 $37,739 89890 4302
ERD 

OFFICES
T

DOE 

Owned NMD
EM

Operating
0

Y
2008 2013

$19,029
$13 $186 No No

TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2012 9 23 TBD E 4316 $20,896 $13,637 89892 4316 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2009 2013

$517

$0 $11 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 8 23 TBD E 4377 $193,245 $20,492 89899 4377
ERD 

OFFICES
T

DOE 

Owned NMD
EM

Operating
0

Y
2008 2013

$275,402
$13 $182 No No

TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2012 5 25 TBD E 4378 $81,652 $2,508 89900 4378
ERD 

OFFICES
T

DOE 

Owned NMD
EM

Operating
0

Y
2008 2013

$113,196
$14 $192 No No

TEC shown in first yr.GSF taken in 

final year. Awaiting Funding
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2012 7 24 TBD E 4383 $66,110 $7,864 89902 4383 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2008 2013

$97,265

$13 $185 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 6 25 TBD E 4384 $40,465 $0 89903 4384 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2008 2013

$55,783

$4 $60 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 10 22 TBD E 4387 $38,845 $6,695 89906 4387 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2005 2013

$63,598

$10 $135 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 11 22 TBD E 4388 $6,214 $1,598 89907 4388 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2009 2013

$9,473

$1 $12 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 15 14 TBD E 5426 $18,666 $1,672 89977 5426 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2010 2013

$5,778

$0 $192 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 16 8 TBD E 6325 $0 $0 90032 6325 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2010 2013

$5,971

$0 $160 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2012 $1,696,172 $287,405 0 $304 $33,500

2013 In Progress In Progress EM E 419SLAB $0 $107,481 89883 419 VACANT B
DOE 

Owned

NMD

RTBF

Deactivation

0

Y

2007 2013

$30,975

$21 $2,200 Yes No

EM owned facility: RCRA Closure; 

Multii-year project;GSF banked in 

final yr;TEC for this FY only

2013 1 24 TBD E 212 $0 $0 89671 212 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2005 2014

$13,028

$75 $0 Yes No
TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2013 2 21 TBD E 280 $0 $82,178 89752 280 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2007 2014

$17,730

$0 $0 Yes No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 3 16 TBD E 865 $0 $0 90581 865 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

0

Y

2003 2014

$199,482

$0 $0 Yes No
TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2013 14 15 TBD E NA $0 $5,541 89863 406 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

345

Y

2010 2013

$760

$1 $13 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 12 22 TBD E NA $0 $0 89957 514A VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,473

Y

2010 2013

$3,420

$4 $92 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 13 16 TBD E 2552 $0 $0 90046 2552 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,100

Y

2008 2013

$2,785

$3 $80 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 4 25 TBD E 4302 $0 $37,739 89890 4302
ERD 

OFFICES
T

DOE 

Owned NMD
EM

Operating
5,022

Y
2008 2013

$19,029
$13 $186 No No

TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2013 9 23 TBD E 4316 $0 $13,637 89892 4316 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

299

Y

2009 2013

$517

$0 $11 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 8 23 TBD E 4377 $0 $20,492 89899 4377
ERD 

OFFICES
T

DOE 

Owned NMD
EM

Operating
4,920

Y
2008 2013

$275,402
$13 $182 No No

TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2013 5 25 TBD E 4378 $0 $2,508 89900 4378
ERD 

OFFICES
T

DOE 

Owned NMD
EM

Operating
5,180

Y
2008 2013

$113,196
$14 $192 No No

TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2013 7 24 TBD E 4383 $0 $7,864 89902 4383 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

4,988

Y

2008 2013

$97,265

$13 $185 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 6 25 TBD E 4384 $0 $0 89903 4384 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

1,577

Y

2008 2013

$55,783

$4 $60 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att E-8
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2013 10 22 TBD E 4387 $0 $6,695 89906 4387 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

3,658

Y

2005 2013

$63,598

$10 $135 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 11 22 TBD E 4388 $0 $1,598 89907 4388 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

320

Y

2009 2013

$9,473

$1 $12 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 15 14 TBD E 5426 $0 $1,672 89977 5426 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

5,180

Y

2010 2013

$5,778

$8 $192 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 17 8 TBD E 6325 $0 $0 90032 6325 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

4,320

Y

2010 2013

$5,971

$6 $160 No No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2013 16 13 TBD E 5425 $16,878 $55,352 89976 5425 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

5,260

Y

2008 2013

$5,281

$14 $150 No No

2013 18 TBD E 216 $936,230 $1,416,516 89676 216
CYBER 

SECURITY
B

DOE 

Owned
NMD

NA

Operating
18,976

N
None

$117,213
$5,067 $1,800 No No

2013 19 TBD E 217 $893,879 $58,676 89677 217 VACANT B
DOE 

Owned
MDNC

DNS

Operating 

Pending 

D&D

17,999

N

None

$68,837

$4,806 $1,800 No No

2013 20 TBD E 218 $774,838 $301 89680 218 VACANT B
DOE 

Owned NMD
OTHER

Operating
17,956

N
None

$132,004
$4,794 $1,800 No No

2013 21 TBD E 219 $129,862 $117,835 89682 219

IMF 

MANAGED 

OFFICE 

FACILITY

B
DOE 

Owned

NMD

OTHER

Operating

18,429

N

None

$282,280

$4,921 $1,800 No No

2013 $2,751,687 $1,936,085 119,002 $19,787 $11,050

2014 1 24 TBD E 212 $0 $0 89671 212 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

3,770

Y

2005 2014

$13,028

$75 $0 Yes No
TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2014 2 21 TBD E 280 $0 $82,178 89752 280 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

5,341

Y

2007 2014

$17,730

$8 $0 Yes No

EM owned facility. TEC shown in first 

yr.GSF taken in final year. Awaiting 

Funding

2014 3 16 TBD E 865 $0 $0 90581 865 VACANT B
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

61,360

Y

2003 2014

$199,482

$164 $0 Yes No
TEC shown in first yr.GSF taken in 

final year. Awaiting Funding

2014 5 19 TBD E 616 $39,355 $2,866 90023 616

DONATION

,UTIL&SAL

ES

B
DOE 

Owned
NMD

NA

Operating
2,273

N
None 2014

$10,992
$3 $52 No No

2014 6 18 TBD E 1925 $63,676 $21,668 89659 1925 PAT T
DOE 

Owned NMD
SCI

Operating
2,176

N
None 2014

$10,052
$6 $49 No No

2014 4 23 TBD E 1927 $14,233 $15,918 89661 1927 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,160

Y

2009 2014

$2,865

$6 $49 No No

2014 7 TBD E 314 $115,031 $13,760 89771 314 CFO B
DOE 

Owned NMD
DSW

Operating
13,238

N
None

$89,373
$3,535 $1,800 No No

2014 8 TBD E 315 $117,290 $121,310 89772 315 CFO B
DOE 

Owned NMD
DSW

Operating
18,133

N
None

$123,810
$4,842 $1,800 No No

2014 9 TBD E 316 $421,396 $32,521 89774 316

IMF 

MANAGED 

OFFICE 

FACILITY

B
DOE 

Owned

NMD

NA

Operating

14,090

N

None

$78,527

$3,762 $1,800 No No

2014 10 TBD E 319 $602,956 $104,025 89782 319

IMF 

MANAGED 

OFFICE 

FACILITY

B
DOE 

Owned

NMD

OTHER

Operating

18,048

N

None

$137,552

$4,819 $1,800 No No

2014 $1,373,937 $394,246 140,589 $17,219 $7,350
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2015 4 12 TBD E NA $0 $0 89865 6424 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

390

N

None 2015

$733

$1 $8 No No Was 4104, moved/renumbered

2015 3 15 TBD E NA $6,978 $0 89994 6426 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,100

N

None 2015

$2,785

$3 $46 No No

2015 2 17 TBD E 1601 $17,767 $0 89597 1601 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,228

Y

2008 2015

$2,955

$6 $48 No No

2015 1 25 TBD E 1602 $72,051 $0 89598 1602 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,217

N

None 2015

$2,940

$6 $48 No No

2015 $96,796 $0 6,935 $16 $150

2016 1 22 TBD E 1631 $0 $14,684 89603 1631 OFFICE T
DOE 

Owned
MDNC SCI

Operating 

Pending 

D&D

1,490

N

None 2016

$3,004

$2 $40 No No

2016 2 10 TBD E 1632 $0 $82,010 89604 1632 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

4,290

Y

2008 2016

$6,630

$6 $110 No No

2016 $0 $96,694 5,780 $9 $150

2017 1 14 TBD E 1678 $0 $0 89609 1678 VACANT T
DOE 

Owned
MDNC ICF

Operating 

Pending 

D&D

3,550

N

None 2017

$9,564

$5 $88 No No

2017 2 12 TBD E 1680 $16,427 $3,344 89611 1680 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

5,697

N

None 2017

$17,857

$9 $142 No No

2017 $16,427 $3,344 9,247 $14 $230

2018 1 20 TBD E 2684 $40,112 $150,106 89739 2684 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

5,284

Y

2007 2018

$5,306

$14 $132 No No

2018 3 17 TBD E 2512 $3,678 $1,938 89715 2512 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

360

N

None 2018

$677

$1 $10 No No

2018 2 19 TBD E 2554 $0 $12,203 89726 2554 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

740

N

None 2018

$802

$2 $18 No No

2018 $43,790 $164,247 6,384 $17 $160

2019 1 17 TBD E 2685 $60,966 $65,780 89740 2685 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

4,320

Y

2008 2019

$4,771

$6 $125 No No

2019 2 15 TBD E 2687 $25,636 $26,200 89741 2687 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,100

Y

2007 2019

$2,785

$3 $53 No No

2019 $86,602 $91,980 6,420 $10 $178

2020 2 15 TBD E 2726 $10,770 $0 89628 2726 OFFICE T
DOE 

Owned NMD
DNS

Operating
2,098

N
None 2020

$6,901
$6 $57 No No

2020 1 16 TBD E 2727 $132,803 $0 89650 2727
LOCKS 

AND KEYS
T

DOE 

Owned
NMD

NA

Operating
5,090

Y
2009 2020

$18,558
$13 $134 No No

2020 $143,573 $0 7,188 $19 $191

2021 1 14 TBD E 2728 $40,293 $0 89996 2728 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,130

Y

2008 2021

$2,825

$6 $58 No No

2021 5 TBD E 251 $5,515,833 $2,017,700 89714 251 VACANT B
DOE 

Owned
NMD

DSW

Operating 

Pending 

D&D

31,120

N

None 2021

$117,913

$646 $16,000 Yes No
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

2021 4 TBD E 231 $6,852,484 $345,663 89699 231

DEVLMT & 

ASSBLY 

ENGNG

B
DOE 

Owned
MDNC

SCI

Operating
142,403

N
None 2021

$1,452,592
$380 $26,000 Yes No

2021 3 10 TBD E 1277 $0 $4,694 89558 1277 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

4,058

N

None 2021

$11,907

$6 $110 No No

2021 2 11 TBD E 1280 $0 $50,934 89559 1280 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

5,644

N

None 2021

$5,847

$8 $152 No No

2021 1 21 TBD E 2525 $0 $0 89717 2525 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

2,160

N

None 2021

$2,865

$6 $58 No No

2021 6 TBD E 4924 $0 $0 143340 4924 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

638

N

None 2021

$692

$2 TBD No No

2021 7 TBD E 4926 $32,194 $0 89941 4926 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

1,638

Y

2008 2021

$2,172

$4 $49 No No

2021 8 TBD E 4906 $27,444 $10,337 89936 4906 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

322

Y

2009 2021

$299

$1 $10 No No

2021 9 TBD E 4905 $13,464 $14,269 89935 4905 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

322

Y

2009 2021

$392

$1 $10 No No

2021 10 TBD E 3775 $20,538 $0 89843 3775 VACANT T
DOE 

Owned
NMD

NA

Operating 

Pending 

D&D

1,440

Y

2009 2021

$2,476

$4 $42 No No

2021 11 TBD E 3751 $25,092 $0 89840 3751 VACANT T
DOE 

Owned
NMD

OTHER

Operating 

Pending 

D&D

2,160

Y

2008 2021

$2,971

$6 $67 No No

2021 $12,527,342 $2,443,597 194,035 $1,069 $42,556

Note: Items highlighted with blue are highlighted per guidance that Excess=Y, NOT contaminated, and >10 yr difference in Excess Date and Est Disposition Year
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

89794 326 VACANT
B

DOE 

Owned
NMD OTHER

Operating 

Pending D&D 3,516 Y 2001 TBD $8,790

90576 856 VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 1,613 Y 2003 TBD $3,718

89641 182 VACANT
B

DOE 

Owned
NMD NA

Operating 

Pending D&D 1,958 Y 2005 TBD $4,578

89684 221 VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 1,764 Y 2005 TBD $4,454

89904 4385 VACANT

T
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 3,744 Y 2005 TBD $4,135

89914 443 VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 8,953 Y 2005 TBD $24,379

89915 444 VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 805 Y 2005 TBD $1,767

89635 175

IMF 

MANAGED 

LAB
B

DOE 

Owned
NMD DNS

Operating 

Pending D&D 16,656 Y 2006 TBD $92,586

89663 194A VACANT

B
DOE 

Owned
NMD SCI

Operating 

Pending D&D 240 Y 2007 TBD $369

89668 198

MACHINE 

SHOP
B

DOE 

Owned NMD OTHER Operating 966 Y 2007 TBD $6,396

90072 263 VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 51 Y 2007 TBD $72

89769 312

IMF 

MANAGED 

FACILITY

B
DOE 

Owned

NMD OTHER Operating 11,482 Y 2007 TBD $35,083

89813 345 VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 9,467 Y 2007 TBD $55,543

89824 363 VACANT

B
DOE 

Owned
NMD SCI

Operating 

Pending D&D 1,584 Y 2007 TBD $10,612

89898 436 AXION
B

DOE 

Owned NMD SC Operating 9,745 Y 2007 TBD $56,890

89918 445 VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 5,100 Y 2007 TBD $15,159

89919 446 VACANT
B

DOE 

Owned
NMD OTHER

Operating 

Pending D&D 1,730 Y 2007 TBD $8,241

90523 802A VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 3,264 Y 2007 TBD $9,679

90533 811 VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 1,081 Y 2007 TBD $2,467

90557 830 VACANT
B

DOE 

Owned
NMD OTHER

Operating 

Pending D&D 1,764 Y 2007 TBD $1,746

Per the guidance, we are to include anything with an Excess Indicator=Y, but no planned Disposition Year

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att E-12



UCRL-AR-143313-11

Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

90574 854A VACANT

B
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 2,458 Y 2007 TBD $13,996

89707 241 VACANT
B

DOE 

Owned
NMD NPV

Operating 

Pending D&D 54,369 Y 2008 TBD $175,697

89711 243

E&E LAB 

SPACE
B

DOE 

Owned NMD ENG Operating 20,000 Y 2008 TBD $217,629

89753 2801 VACANT
T

DOE 

Owned
NMD NIS

Operating 

Pending D&D 2,130 Y 2008 TBD $2,825

89754 2802 VACANT

T
DOE 

Owned
NMD NIS

Operating 

Pending D&D 2,130 Y 2008 TBD $2,825

89761 292

CAMS LAB 

FACILITY

B
DOE 

Owned
NMD OTHER Operating 20,811 Y 2008 TBD $342,198

89840 3751 VACANT

T
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 2,160 Y 2008 TBD $2,971

89911 4406 VACANT

T
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 1,560 Y 2008 TBD $2,069

89920 4475 VACANT
T

DOE 

Owned
NMD OTHER

Operating 

Pending D&D 4,176 Y 2008 TBD $9,156

89941 4926 VACANT

T
DOE 

Owned
NMD NA

Operating 

Pending D&D 1,638 Y 2008 TBD $2,172

89969 5225

LABOR 

ONLY 

CONSTRU

CTION 

OFFICE

T
DOE 

Owned

NMD NA Operating 1,952 Y 2008 TBD $6,397

89647 1878 VACANT

T
DOE 

Owned
NMD DOD

Operating 

Pending D&D 6,292 Y 2009 TBD $6,771

89651 1884 VACANT
T

DOE 

Owned
NMD DHS

Operating 

Pending D&D 2,880 Y 2009 TBD $3,360

89652 1885 VACANT

T
DOE 

Owned
NMD DHS

Operating 

Pending D&D 4,266 Y 2009 TBD $4,711

89778 3180 VACANT

T
DOE 

Owned
NMD OFO

Operating 

Pending D&D 4,371 Y 2009 TBD $5,349

89820 3577 VACANT

T
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 4,614 Y 2009 TBD $5,096

89829 367 VACANT

B
DOE 

Owned
NMD SC

Operating 

Pending D&D 629 Y 2009 TBD $677

89841 376 VACANT
B

DOE 

Owned
NMD SC

Operating 

Pending D&D 1,575 Y 2009 TBD $4,128

89843 3775 VACANT
T

DOE 

Owned
NMD

Operating 

Pending D&D 1,440 Y 2009 TBD $2,476

89860 3982 VACANT
T

DOE 

Owned
NMD ICF

Operating 

Pending D&D 1,920 Y 2009 TBD $2,546
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Property 

Sequence 

Number

Facility ID 

Number

Facility 

Name

Property 

Type 

(B/L/S/T)

Owner-

ship

Mission 

Depen-

dency

Mission 

Depen-

dency 

Program

Status

 Gross 

Square 

Feet 

(GSF) 

Excess 

Indicator 

(Yes/No)

Excess 

Year

Estimated 

Disposition 

Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (50) (21) (22) (51) (45) (40) (41) (63) (32) (18) (19) (16) (1) (68) (64) (7) (33) (43)

Notes

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance

Attachment E-1

Footprint - Disposition Plan for LLNL

FY 2012 - FY2021

Fiscal 

Year
Priority Score

Project 

Name 

or 

SSP 

Conser-

vation 

Measure 

Name*

Funding 

Source

Project 

Number

or 

SSP 

FEMP 

Measure 

#*

Total 

Estimated 

Disposition 

Cost (TEC) 

Contam-

inated 

(Yes/ 

No)

Included 

in the 

SSP? 

(Yes/No)

Yearly 

S&M 

Costs

Funding 

Type

Deferred 

Mainten-

ance 

Identifier

Per FIMS

89867 4107 VACANT

T
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 382 Y 2009 TBD $718

89935 4905 VACANT
T

DOE 

Owned
NMD NA

Operating 

Pending D&D 322 Y 2009 TBD $392

89936 4906 VACANT

T
DOE 

Owned
NMD NA

Operating 

Pending D&D 322 Y 2009 TBD $299

89953 5125

LABOR 

ONLY 

CONSTRU

CTION 

OFFICE

T
DOE 

Owned

NMD NA Operating 2,912 Y 2009 TBD $11,274

89980 5477

IMF 

MANAGED 

OFFICE 

FACILITY

T
DOE 

Owned

NMD DSW

Operating 

Pending D&D 6,693 Y 2009 TBD $7,685

89698 8710 VACANT

T
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 563 Y 2009 TBD $610

135828 8711 VACANT
T

DOE 

Owned
NMD OTHER

Operating 

Pending D&D 475 Y 2009 TBD $893

90597 8806 VACANT

T
DOE 

Owned
NMD OTHER

Operating 

Pending D&D 509 Y 2009 TBD $552
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(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (22) (51) (45) (40) (41) (32) (67) (33) (43)

2002 Trailer 4729 n/a n/a n/a 4729 T DOE Owned DSW -37 2002 Subtracted building plan accounting adjustments

2003
Site 300 HE Processing 

Area Replacement 

(OSM15) 

LLNL-02-108 FIRP GPP OSM15 S DOE Owned DSW 120 2003

2003 Trailer 2552 n/a n/a n/a 2552 T DOE Owned DSW 2,100 2003
Converted EM trailer to real property separate from 

global conversion - no growth in site

2003 Trailer 3340 n/a n/a GPP 3340 T DOE Owned SCI 2,160 2003 Leased trailer converted to NNSA ownership

2003
Key Plan Adjustments from 

minor modifications
n/a n/a n/a DOE Owned NA 482 2003

Key Plan adjustments to correct data varience in 

drawing files conversion due to outdated systems 

technology.

2004
High Explosive Facility 

Upgrade (B809B)
809-98-002 DP GPP 809B B DOE Owned DSW 734 2004

2004
HE Facility Upgrade 

Magazine (OSM 10)
809-98-002 DP GPP OSM10 S DOE Owned DSW 104 2004

2004
Replacement Building 

(B142)
LLNL-03-205 FIRP GPP 142 B DOE Owned DHS 20,307 2004

2004 Central Cafeteria (B471) LLNL-02-114 Indirect IGPP 471 B DOE Owned NA 15,827 2004

2004 East Avenue Security Kiosk SEC-02-004 Security GPP DNS 49 2004

2004
Truck Inspection Station - 

(B610)
SEC-02-004 Security GPP 610 B DOE Owned DNS 4,314 2004 East Avenue Security Upgrade

2004
Conversion of Personal 

Property to Real Property
n/a n/a n/a DOE Owned NA 442,373 2004

Documented conversion (Camille Yuan-Soo Hoo 

memo dated 7/7/04)  of incorrectly identified Personal 

Property to correct identification of Real Property.

2004 Trailer 5926 n/a n/a n/a 5926 T DOE Owned NA 2,128 2004
Converted NNSA trailer to real property separate from 

global conversion - no growth in site

2005 B368 - BSL 3 Laboratory 03-L-GP-DP-01 DHS GPP 368 B DOE Owned DHS 1,590 2005

2005 ETCU - (OS321E) 02-D-105 DP LI OS321E S DOE Owned DNS 54 2005

2005 B391 Backlog Reduction LLNL-04-201 FIRP GPP 391 B DOE Owned ICF 320 2005

2005
B191  -  Mission Essential 

Backlog Reduction
 LLNL-04-216 FIRP GPP 191 B DOE Owned SCI 1,000 2005

2005
Replacement Building 

(B242)
LLNL-04-206 FIRP GPP 242 B DOE Owned NA 20,328 2005

2005
Replacement Building 

(B264)
LLNL-I-04-01 Indirect IGPP 264 B DOE Owned DSW 20,461 2005

2005
East Avenue Security 

Upgrade (OS231S)
SEC-02-004 Security GPP OS231S S DOE Owned DNS 90 2005

2005
Key Plan Adjustments from 

minor modifications
n/a n/a n/a DOE Owned NA -12,926 2005

Key Plan adjustments to correct data varience in 

drawing files conversion due to annual non-capital 

alterations.

2006
Replacement Building 

(B583) (formerly 245)
LLNL-05-205 FIRP GPP 583 B DOE Owned ICF 21,978 2006

2006
Key Plan Adjustments from 

minor modifications
n/a n/a n/a DOE Owned NA 5,777 2006

Key Plan adjustments to correct drawing files due to 

internal space audit/re-measures against original as-

built drawings as well as data varience (5777), 

OSM58 being identified as real property (61), and 

personal property construction of 653 (96).

2007 Utilities & Infrastructure Essential Backlog ReductionLL-R-05-02 FIRP GPP NA 1,000 2007

2007
Key Plan Adjustments from 

minor modifications
n/a n/a n/a DOE Owned NA 17,525 2007

Key Plan adjustments to correct drawing files due to 

internal space audit/re-measures against original as-

built drawings. Site 300 completed. Working Site 200.

Attachment E-2 Plan

Footprint - New Construction for LLNL

FY 2012 to FY 2021

Fiscal 

Year
Priority Score

Project Name 

or 

SSP Conservation Measure 

Name*

Deferred 

Maintenance

Facility 

Name

Property 

Type 

(B/L/S/T)

Ownership
Mission 

Dependency

Gross 

Square Feet 

(GSF)

Project Number

or 

SSP FEMP 

Measure #*

Mission 

Dependency 

Program

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance 

Identifier

Notes
Funding 

Type

Included in 

the SSP? 

(Yes/No)

Year of 

Beneficial 

Occupancy

Funding 

Source
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(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (22) (51) (45) (40) (41) (32) (67) (33) (43)

Attachment E-2 Plan

Footprint - New Construction for LLNL

FY 2012 to FY 2021

Fiscal 

Year
Priority Score

Project Name 

or 

SSP Conservation Measure 

Name*

Deferred 

Maintenance

Facility 

Name

Property 

Type 

(B/L/S/T)

Ownership
Mission 

Dependency

Gross 

Square Feet 

(GSF)

Project Number

or 

SSP FEMP 

Measure #*

Mission 

Dependency 

Program

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance 

Identifier

Notes
Funding 

Type

Included in 

the SSP? 

(Yes/No)

Year of 

Beneficial 

Occupancy

Funding 

Source

2007
Inherited property from 

SNL, and Other
n/a n/a n/a DOE Owned NA 750 2007

Security kiosks from SNL on East Avenue, and one 

trailer at Site 300: 012D, OS012A, OS012B, 

OS012C, OS601, 8580)

2008
Tritium Facility 

Modernization

LLNL-06-01        

LLNL-04-01
DP LI DSW 1,992 2008

Project complete.  GSF updated based on recent 

measurements.

2008
Key Plan Adjustments from 

minor modifications
n/a n/a n/a DOE Owned NA 83,994 2008

Key Plan adjustments to correct drawing files due to 

internal space audit/re-measures against original as-

built drawings.

2008
Conversion of Personal 

Property to Real Property
n/a n/a n/a DOE Owned NA 58,467 2008

Documented conversion (memos between Denise 

Robinson to Alice Williams, and Phil Hill approval 

response back to Frank Russo, with concurrence by 

Ron Howard) of identifying Personal Property trailers 

in FIMS converted to Real Property in FIMS based on 

current definitions and guidance.  No growth in site, 

only in Personal vs Real gsf.

2009
Key Plan Adjustments from 

minor modifications
n/a n/a n/a DOE Owned NA 96,516 2009

Key Plan adjustments to correct drawing files due to 

internal space audit/re-measures against original as-

built drawings.

2010 Modular Office Trailer N/A N/A N/A 6931 T DOE Owned NA 1,405 2010

2010 Building 346 n/a n/a n/a 346 B DOE Owned NA 348 2010
Converted small building to real property that was 

incorrectly labelled programmatic equipment.  No 

growth in site.

2010
Key Plan Adjustments from 

minor modifications
n/a n/a n/a DOE Owned NA -17,593 2010

Key Plan adjustments to correct drawing files due to 

internal space audit/re-measures against original as-

built drawings (including B490 modifications which 

resulted in a reduction of 14,217 gsf).

2011 1 Replace Armory T2777 TBD S&S E NMD DNS 700 no

2012 1
Emergency Operations 

Center
TBD RTBF - LI

OPC, 

PE&D, LI
MC

DSW, SCI, 

ENG, ICF, 

ASC, RTBF

10,000       no

2012 1
HEAF Atrium Office 

Project
TBD RTBF GPP MC SCI 2,100 no

2013 1
Target Fabrication 

Consolidtion Project
TBD RTBF - LI

OPC, 

PE&D, LI
MC DSW, ICF 20,000       no

2013 2 HEAF Office Annex Project TBD RTBF GPP MC SCI 12,900 no

2014 6
High Performance 

Computing Innovation 

Center

TBD RTBF - LI
OPC, 

PE&D, LI
MD

ASC
112,000     no

2014 1
Nuclear Threat 

Countermeasures Facility
TBD NN-LI

OPC, 

PE&D, LI
MC

NIS, NWIR, 

DHS, DOD, 

OTHER

45,000       no

2015 7
Weapons Engineering 

Science and Technology
TBD RTBF - LI

OPC, 

PE&D, LI
MC

DSW, SCI
-200,000 no

Based on project information, this includes a D&D 

project as well as new construction.  The net is a loss, 

-200,000 gsf.  

2015 1
Network Intelligence 

Research Facility
TBD

Non-NNSA - 

Program A 

LI

OPC, 

PE&D, LI
MC

OTHER, 

DOD, DHS
70,000       no

2015 2 HPC Sustainability Unit TBD

Non-NNSA - 

Program A 

LI

OPC, 

PE&D, LI
MC

OTHER, 

DOD, DHS
24,000       no
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(23) (47) (56) (48) (49) (26) (27) (10) (36) (13) (22) (51) (45) (40) (41) (32) (67) (33) (43)

Attachment E-2 Plan

Footprint - New Construction for LLNL

FY 2012 to FY 2021

Fiscal 

Year
Priority Score

Project Name 

or 

SSP Conservation Measure 

Name*

Deferred 

Maintenance

Facility 

Name

Property 

Type 

(B/L/S/T)

Ownership
Mission 

Dependency

Gross 

Square Feet 

(GSF)

Project Number

or 

SSP FEMP 

Measure #*

Mission 

Dependency 

Program

Legacy 

Deferred 

Maintenance 

Reduction

Deferred 

Maintenance 

Identifier

Notes
Funding 

Type

Included in 

the SSP? 

(Yes/No)

Year of 

Beneficial 

Occupancy

Funding 

Source

2015 4
Energy and Climate 

Complex
TBD

Non-NNSA - 

Program A 

LI

OPC, 

PE&D, LI
MC

OTHER, 

DOD, DHS
200,000     no

2016 8
Center for High Energy 

Density Science
TBD RTBF - LI PE&D, LI MD ICF 20,000       no

2017 9
Materials Science 

Modernization
TBD RTBF - LI

OPC, 

PE&D, LI
MD

SCI, NPV
-50,000 no

Based on project information, this includes a D&D 

project as well as new construction.  The net is a loss, 

-50,000 gsf. 

2017 5
BioSecurity and 

BioSciences Research 

Facility

TBD

Non-NNSA - 

Program A 

LI

OPC, 

PE&D, LI
MC

OTHER, 

DOD, DHS
50,000       no

2018 10
Livermore Valley Open 

Campus Commons & 

Visitor Center

TBD RTBF - LI PE&D, LI MD
ASC

10,000       no

2018 12 Operations Facility TBD RTBF - LI
OPC, 

PE&D, LI
MD NA 200,000     no

2018 13

Alarms/SCADA 

Infrastructure Reliability 

Facility

TBD RTBF - LI
OPC, 

PE&D, LI
MD

DSW, SCI, 

ENG, ICF, 

ASC, RTBF

20,000       no

2022 3
Integrated Global Security 

Center
TBD

Non-NNSA - 

Program A 

LI

OPC, 

PE&D, LI
MC

OTHER, 

DOD, DHS
50,000       no

 $                -    $                -   1,594,400Totals
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Property 

Sequence 

Number

Facility ID 

Number
Facility Name

Property Type 

(B/L/S/T)
Ownership

Mission 

Dependency

Mission 

Dependency 

Program

Status

 Gross 

Square Feet 

(GSF) 

# of 

Occupants
Excess Year

 Actual 

Annual 

Maintenance 

Cost 

(23) (26) (50) (21) (22) (51) (45) ((40) (41) (63) (32) (44) (19) (20) (54) (2) (35) (34) (20) (53) (43)

003A S Program

NMD NA Operating

3750 0 7.99 29982

Contractor 3 10/31/2013 N

007

*WARE-

HOUSE

MDNC ICF Operating

51936 0 5.74 374954

Contractor 1 12/31/2010 N

008

*LLNS OFF-

SITE OFFICE

NMD NA Operating

3156 4 24.84 78395

Contractor 7 11/7/2014 Y

9997

*, ***L Enfant 

Plaza

NMD Other Operating

5274 0 46.68 246190

Contractor 3 9/30/2012 N

9998

**THE 

AMERICAN 

RED CROSS

NMD NA Operating

5682 0 4.46 25317

DOE 3 12/31/2010 Y

     69,798.00 4  $                -    $               90  $      754,838 

Annual Cost Leased Type
Exp. Month / 

Year
Notes

Totals

Lease Term - 

yrs

Renewal 

Options

*    The Annual Cost includes an additional monthly operating cost, which is not reflected in the base rental rate.

**  NNSA and LLNL jointly agreed on this lease for DOE's Dept of Homeland Security. NNSA holds the lease for DHS, however LLNL pays for the lease.

***This is now leased by LLNL and 50/50 shared with LANL, and is 98% reportable.

Attachment E-3

FY 2011 Leased Space for LLNL

Fiscal Year
Funding 

Source

Per FIMS

Rental Rate 

per Rentable 

SF
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Fiscal Year 
Beginning Site 

Footprint (gsf) 

Excess Facilities 

Footprint Elimination 

(gsf)

New Construction/ 

Footprint Added (gsf) 

Site Footprint 

Reduction by FY

(gsf)

Footprint "Banked"

(gsf)
Waiver/ Transfer (gsf)

“Grandfathered" 

Footprint Added

(gsf)

Cumulative 

"Grandfathered" 

Footprint

 Added (gsf)

Site Total Footprint 

(NNSA only)

 (gsf)

Site Leased Space 

(NNSA only)

(gsf)

Weapons Activities 

Account  

(gsf)

Footprint Remeasure 

Change (gsf)*

(23) (6) (17) (42) (57) (25) (65) (31) (9) (60) (58) (66)

FY 2002 Actual 5,686,431 -38,308 0 5,648,123 -38,308 738881 738,881 6,387,004 N/A

FY 2003 Actual 5,648,123 -25,982 2,280 5,624,421 -62,010 36829 775,710 6,400,613 N/A 482

FY 2004 Actual 5,624,421 -70,920 41,335 5,594,836 -91,595 307857 1,083,567 6,678,885 N/A

FY 2005 Actual 5,594,836 -71,402 43,843 5,567,277 -119,154 0 1,083,567 6,638,400 N/A -12926

FY 2006 Actual 5,567,277 -51,473 21,978 5,537,782 -148,649 0 1,083,567 6,614,682 80,764 N/A 5777

FY 2007 Actual 5,537,782 -125,340 1,750 5,414,192 -272,239 0 1,083,567 6,508,617 80,764 125,340 17525

FY 2008 Actual 5,414,192 -58,128 0 5,356,064 -330,367 1992 1,085,559 6,536,475 75,062 58,128 83994

FY 2009 Actual 5,356,064 -78,656 0 5,277,408 -409,023 0 1,085,559 6,554,335 80,336 27,882 96516

FY 2010 Actual 5,277,408 -19,806 1,405 5,259,007 -427,424 0 1,085,559 6,518,341 69,798 -17593

FY 2011 5,259,007 -2,149 700 5,257,558 -428,873 0 1,085,559 6,343,117 29,932

FY 2012 5,257,558 0 12,100 5,269,658 -416,773 0 1,085,559 6,355,217 29,932

FY 2013 5,269,658 -93,742 32,900 5,208,816 -477,615 0 1,085,559 6,294,375 29,932

FY 2014 5,208,816 -135,248 157,000 5,230,568 -455,863 0 1,085,559 6,316,127 29,932

FY 2015 5,230,568 -6,935 94,000 5,317,633 -368,798 0 1,085,559 6,403,192 29,932

FY 2016 5,317,633 -5,780 20,000 5,331,853 -354,578 0 1,085,559 6,417,412 29,932

FY 2017 5,331,853 -9,247 0 5,322,606 -363,825 0 1,085,559 6,408,165 29,932

FY 2018 5,322,606 -6,384 230,000 5,546,222 -140,209 0 1,085,559 6,631,781 29,932

FY 2019 5,546,222 -6,420 0 5,539,802 -146,629 0 1,085,559 6,625,361 29,932

FY 2020 5,539,802 -7,188 0 5,532,614 -153,817 0 1,085,559 6,618,173 29,932

FY 2021 5,532,614 -187,515 0 5,345,099 -341,332 0 1,085,559 6,430,658 29,932

Attachment E-4(a)

FOOTPRINT TRACKING SUMMARY SPREADSHEET

LLNL Site Footprint Tracking Summary - NNSA 

* This column represents square footage changes due to an LLNL effort to remeasure (physical and/or key plan review) all existing and enduring facilities.  The remeasurement effort is a result of a financial audit estimating environmental liabilities at LLNL. This gsf is added to the Site Total Footprint (9).
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FY 2002 Actual FY 2003 Actual FY 2004 Actual FY 2005 Actual FY 2006 Actual FY 2007 Actual FY 2008 Actual FY 2009 Actual FY 2010 Actual FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Site Leased Space (NNSA only)
(gsf) 80,764 80,764 75,062 80,336 69,798 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932

Cumulative "Grandfathered" Footprint
Added (gsf) 738,881 775,710 1,083,567 1,083,567 1,083,567 1,083,567 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559

Beginning Site Footprint (gsf) 5,686,431 5,648,123 5,624,421 5,594,836 5,567,277 5,537,782 5,414,192 5,356,064 5,277,408 5,259,007 5,257,558 5,269,658 5,208,816 5,230,568 5,317,633 5,331,853 5,322,606 5,546,222 5,539,802 5,532,614
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Fiscal Year 
Beginning Site 

Footprint (gsf) 

Excess Facilities 

Footprint Elimination 

(gsf)

New Construction/ 

Footprint Added (gsf) 

Site Footprint 

Reduction by FY

(gsf)

Footprint "Banked"

(gsf)
Waiver/ Transfer (gsf)

“Grandfathered" 

Footprint Added

(gsf)

Cumulative 

"Grandfathered" 

Footprint

 Added (gsf)

Site Wide Total 

Footprint

 (gsf)

Site Wide Leased 

Space

Weapons Activities 

Account  (gsf)

Footprint Remeasure 

Change

(gsf)*

(23) (6) (17) (42) (57) (25) (65) (31) (9) (60) (58) (66)

FY 2002 Actual 6,243,518 -38,308 0 6,205,210 -38,308 738881 738,881 6,944,091

FY 2003 Actual 6,205,210 -25,982 2,280 6,181,508 -62,010 36829 775,710 6,957,700 482

FY 2004 Actual 6,181,508 -79,042 41,335 6,143,801 -99,717 307857 1,083,567 7,227,850

FY 2005 Actual 6,143,801 -73,562 43,843 6,114,082 -129,436 0 1,083,567 7,185,205 -12926

FY 2006 Actual 6,114,082 -57,936 21,978 6,078,124 -165,394 0 1,083,567 7,155,024 80,764 5777

FY 2007 Actual 6,078,124 -147,579 1,750 5,932,295 -311,223 0 1,083,567 7,026,720 80,764 17525

FY 2008 Actual 5,932,295 -58,128 0 5,874,167 -369,351 1992 1,085,559 7,054,578 75,062 83994

FY 2009 Actual 5,874,167 -84,416 0 5,789,751 -453,767 0 1,085,559 7,066,678 80,336 96516

FY 2010 Actual 5,789,751 -19,806 1,405 5,771,350 -472,168 0 1,085,559 7,030,684 69,798 -17593

FY 2011 5,771,350 -9,857 700 5,762,193 -481,325 0 1,085,559 6,847,752 29,932

FY 2012 5,762,193 0 12,100 5,774,293 -469,225 0 1,085,559 6,859,852 29,932

FY 2013 5,774,293 -119,002 32,900 5,688,191 -555,327 0 1,085,559 6,773,750 29,932

FY 2014 5,688,191 -140,589 157,000 5,704,602 -538,916 0 1,085,559 6,790,161 29,932

FY 2015 5,704,602 -6,935 94,000 5,791,667 -451,851 0 1,085,559 6,877,226 29,932

FY 2016 5,791,667 -5,780 20,000 5,805,887 -437,631 0 1,085,559 6,891,446 29,932

FY 2017 5,805,887 -9,247 0 5,796,640 -446,878 0 1,085,559 6,882,199 29,932

FY 2018 5,796,640 -6,384 230,000 6,020,256 -223,262 0 1,085,559 7,105,815 29,932

FY 2019 6,020,256 -6,420 0 6,013,836 -229,682 0 1,085,559 7,099,395 29,932

FY 2020 6,013,836 -7,188 0 6,006,648 -236,870 0 1,085,559 7,092,207 29,932

FY 2021 6,006,648 -187,515 0 5,819,133 -424,385 0 1,085,559 6,904,692 29,932

* This column represents square footage changes due to an LLNL effort to remeasure (physical and/or key plan review) all existing and enduring facilities.  The remeasurement effort is a result of a financial audit estimating environmental liabilities at LLNL. This gsf is added to the Site Total Footprint (9).

Attachment E-4(b)

FOOTPRINT TRACKING SUMMARY SPREADSHEET 

LLNL Site Footprint Tracking Summary - Site Wide 
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FY 2002 Actual FY 2003 Actual FY 2004 Actual FY 2005 Actual FY 2006 Actual FY 2007 Actual FY 2008 Actual FY 2009 Actual FY 2010 Actual FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Site Wide Leased Space 80,764 80,764 75,062 80,336 69,798 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932 29,932

Cumulative "Grandfathered" Footprint
Added (gsf) 738,881 775,710 1,083,567 1,083,567 1,083,567 1,083,567 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559 1,085,559

Beginning Site Footprint (gsf) 6,243,518 6,205,210 6,181,508 6,143,801 6,114,082 6,078,124 5,932,295 5,874,167 5,789,751 5,771,350 5,762,193 5,774,293 5,688,191 5,704,602 5,791,667 5,805,887 5,796,640 6,020,256 6,013,836 6,006,648
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Category of Maintenance FY  

2003/2004 

(Baseline)  

FY 2004

(Actual)

FY 2005

(Actual)

FY 2006

(Actual)

FY  2007 

(Actual)

FY  2008 

(Actual)

FY  2009 

(Actual)

FY  2010 

(Actual)

FY 2011 FY  2012 FY  2013 FY  2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

1.  FIRP DEFERRED MAINTENANCE (DM) BASELINE

(Excludes Programmatic Real Property or Equipment) 
317,845       295,797   260,470   231,921   213,641   198,824   189,738   183,198   174,038   165,336   157,069   149,216   141,755   134,667   127,934   121,537   115,460   109,687   

2. DEFERRED MAINTENANCE BASELINE (DM) 

REDUCTION TOTAL 
43,480         22,048     35,327     28,549     18,280     14,817     9,086       6,540       9,160       8,702       8,267       7,853       7,461       7,088       6,733       6,397       6,077       5,773       

      A.  Reduction in DM Baseline (total due to FIRP

           ONLY) for all F&I
23,452         6,933       25,396     19,964     10,800     11,736     5,382       4,646       3,717       2,973       2,379       

             i.  Reduction in DM for Mission-Critical F&I 

                 (due to FIRP ONLY)
4,931       1,286       2,603       882          701          561          449          359          

            ii.  Reduction in DM for Mission Dependent,

                Not Critical F&I (due to FIRP ONLY)
8,725       3,510       3,066       3,206       3,592       2,874       2,299       1,839       

           iii.  Reduction in DM for Not Mission 

                Dependent F&I (due to FIRP ONLY)
6,308       6,004       6,067       1,294       353          -              -              -              

Attachment F-1, LLNL

FIRP FY 2003 Legacy Deferred Maintenance Baseline and Projected Deferred Maintenance Reduction from Baseline

NNSA

($000s)

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att F-1
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Category of Maintenance  FY 2003 

(Baseline)   

 FY 2004

(Actual) 

 FY 2005

(Actual) 

 FY 2006

(Actual)  

 FY 2007 

(Actual) 

 FY 2008 

(Actual) 

 FY 2009 

(Actual) 

 FY 2010 

(Actual) 

 FY 2011  FY 2012  FY 2013  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

1.   ANNUAL REQUIRED MAINTENANCE for F&I 85,205       83,888       86,145       91,913       100,045     103,662       100,400     104,000       96,101       98,215       100,376     102,584     104,841     107,148     109,505     111,914     114,376     116,893     

2. ANNUAL ACTUAL MAINTENANCE TOTAL 85,205       88,297       86,145       91,913       100,045     103,652       100,400     88,275         92,268       98,127       100,286     102,492     104,747     107,051     109,407     111,813     114,273     116,787     

        a.  Direct 6,976         8,933         3,007         3,203         3,455         3,545           2,985         6,667           2,750         2,858         2,921         2,985         3,051         3,118         3,187         3,257         3,328         3,402         

        b.  Indirect 78,229       79,364       83,138       88,710       96,590       100,107       97,415       81,608         89,518       95,269       97,365       99,507       101,696     103,933     106,220     108,557     110,945     113,386     

3.  NNSA DEFERRED MAINTENANCE (DM) TOTAL

(Excludes Programmatic Real Property or 

Equipment)

= Inflation Prior Year DM Total + DM New - Prior 

Year DM Reduction 314,406     309,128     306,461     311,486     327,543     334,077       354,445     371,936       391,733     413,573     437,071     464,082     492,069     521,064     551,096     582,197     614,400     647,738     

            i.    Backlog Inflation Rate (%) 2.5% 6.0% 6.5% 7.9% 4.2% 5.4% 2.6% 2.2% 2.2% 2.2% 2.2% 2.2% 2.2% 2.2% 2.2% 2.2% 2.2%

            ii.   DM Inflation 7,923 18,671 19,920       24,576       14,537         19,752       8,973           7,928         8,387         8,881         9,451         10,042       10,654       11,288       11,944       12,625       13,329       

            iii.  DM NEW 14,592 17,609 17,606       27,709       18,949         17,037       24,752         23,462       23,978       24,506       25,045       25,596       26,159       26,734       27,323       27,924       28,538       

      A.   DM, Mission-Critical F&I ONLY 45,657       45,363       34,918         45,764       44,998         50,578       53,398       56,432       59,920       63,533       67,277       71,154       75,170       79,328       83,632       

      B.   DM, Mission-Dependent, Not Critical F&I 

ONLY 253,589     269,991     158,239       188,785     192,347       208,646     220,278     232,794     247,180     262,087     277,530     293,525     310,091     327,243     344,999     

      C.   DM, Not Mission-Dependent F&I ONLY 12,240       12,189       140,920       119,896     134,591       132,509     139,897     147,846     156,982     166,449     176,257     186,416     196,936     207,829     219,106     

4.  DEFERRED MAINTENANCE (DM) REDUCTION 

TOTAL 43,480       23,817       44,438       39,875       28,787       24,286         15,430       15,556         11,592       10,525       9,888         7,485         7,650         7,818         7,990         8,166         8,345         8,529         

            i.    Reduction Total attributed to FIRP ONLY 23,452       7,196         28,051       22,148       12,473       14,589         6,880         8,921           4,708         3,414         2,564         

      A.  Reduction in DM for Mission-Critical F&I 7,429         3,990         4,566           2,765         5,488           4,662         4,464         4,301         2,994         3,060         3,127         3,196         3,266         3,338         3,412         

          1.  Reduction attributed to FIRP ONLY 4,453         1,615         3,178           1,417         3,549           1,908         1,614         1,364         

      B.  Reduction in DM for Mission-Dependent, Not 

Critical F&I           16,378       10,485       8,536           8,721         6,790           5,574         4,654         4,133         2,994         3,060         3,127         3,196         3,266         3,338         3,412         

          1.  Reduction attributed to FIRP ONLY 10,012       4,037         4,182           4,142         4,872           2,800         1,800         1,200         

      C.  Reduction in DM for Not Mission-Dependent 

F&I           16,068       14,312       11,184         3,944         3,278           1,356         1,407         1,454         1,497         1,530         1,564         1,598         1,633         1,669         1,706         

          1.  Reduction attributed to FIRP ONLY 7,683         6,821         7,229           1,321         500              -                 -                 -                 

5.  REPLACEMENT PLANT VALUE (RPV) 

     for Facilities and Infrastructure (F&I)

= Inflation of PY RPV + Increase or Decrease due 

to other causes 3,527,901  3,665,749  3,875,466  4,227,896  4,471,864  4,606,971    5,212,805  5,531,323    5,653,012  5,777,378  5,904,481  6,034,379  6,167,136  6,302,813  6,441,474  6,583,187  6,728,017  6,876,033  

     A.  RPV for Mission-Critical F&I ONLY 959,528     1,036,933  1,061,995    1,164,819  1,328,876    1,358,111  1,387,990  1,418,525  1,449,733  1,481,627  1,514,223  1,547,536  1,581,582  1,616,376  1,651,937  

     B.  RPV for Mission-Dependent, Not Critical F&I 3,169,986  3,335,154  2,220,110    2,742,066  2,768,796    2,829,710  2,891,963  2,955,586  3,020,609  3,087,063  3,154,978  3,224,388  3,295,324  3,367,821  3,441,913  

     C.  RPV for Not Mission-Dependent F&I 98,382       99,777       1,324,866    1,305,920  1,433,651    1,465,191  1,497,426  1,530,369  1,564,037  1,598,446  1,633,612  1,669,551  1,706,281  1,743,819  1,782,183  

     D.  RPV Increase from prior year attributed to 

inflation 251,905     333,581     188,265       246,934     134,490       121,689     124,366     127,102     129,899     132,756     135,677     138,662     141,712     144,830     148,016     

     E.  RPV Increase / decrease attributed to causes 

other than inflation (provide separate supporting 

narrative behind F-2 exhibit) 104,975     (101,089)    (40,244)        358,900     184,028       (0)               0                (0)               0                (0)               0                (0)               0                0                (0)               

Attachment F-2, LLNL

NNSA Total Deferred Maintenance and Projected Deferred Maintenance Reduction 

($000s)

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att F-2
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Category of Maintenance  FY 2003 

(Baseline)   

 FY 2004

(Actual) 

 FY 2005

(Actual) 

 FY 2006

(Actual)  

 FY 2007 

(Actual) 

 FY 2008 

(Actual) 

 FY 2009 

(Actual) 

 FY 2010 

(Actual) 

 FY 2011  FY 2012  FY 2013  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Attachment F-2, LLNL

NNSA Total Deferred Maintenance and Projected Deferred Maintenance Reduction 

($000s)

Facility Condition Index (FCI)  FY 2003 

(Baseline)   

 FY 2004**

(Actual) 

 FY 2005

(Actual) 

 FY 2006

(Actual)  

 FY 2007 

(Actual) 

 FY 2008 

(Actual) 

 FY 2009 

(Actual) 

 FY 2010 

(Actual) 

 FY 2011  FY 2012  FY 2013  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

FCI TOTAL 8.9% 8.4% 7.9% 7.4% 7.3% 7.3% 6.8% 6.7% 6.9% 7.2% 7.4% 7.7% 8.0% 8.3% 8.6% 8.8% 9.1% 9.4%

FCI Mission Critical 4.8% 4.4% 3.3% 3.9% 3.4% 3.7% 3.8% 4.0% 4.1% 4.3% 4.4% 4.6% 4.8% 4.9% 5.1%

FCI Mission Dependent, Not Critical 8.0% 8.1% 7.1% 6.9% 6.9% 7.4% 7.6% 7.9% 8.2% 8.5% 8.8% 9.1% 9.4% 9.7% 10.0%

FCI Not Mission Dependent 12.4% 12.2% 10.6% 9.2% 9.4% 9.0% 9.3% 9.7% 10.0% 10.4% 10.8% 11.2% 11.5% 11.9% 12.3%

Asset Condition Index (ACI)  FY 2003 

(Baseline)   

 FY 2004

(Actual) 

 FY 2005

(Actual) 

 FY 2006

(Actual)  

 FY 2007

(Actual)  

 FY 2008 

(Actual) 

 FY 2009 

(Actual) 

 FY 2010 

(Actual) 

 FY 2011  FY 2012  FY 2013  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

ACI TOTAL 0.91 0.92 0.92 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.93 0.92 0.92 0.92 0.91 0.91 0.91 0.91

ACI Mission Critical 0.95 0.96 0.97 0.96 0.97 0.96 0.96 0.96 0.96 0.96 0.96 0.95 0.95 0.95 0.95

ACI Mission Dependent, Not Critical 0.92 0.92 0.93 0.93 0.93 0.93 0.92 0.92 0.92 0.92 0.91 0.91 0.91 0.90 0.90

ACI Not Mission Dependent 0.88 0.88 0.89 0.91 0.91 0.91 0.91 0.90 0.90 0.90 0.89 0.89 0.88 0.88 0.88

Note: Calculations do not include cumulative RIK DM and inflation factors are per TYSP guidance.  RPV totals reduced in FY03 to FY08 years for consistent RPV and maintenance reporting excluding the NIF facility. RPV increase other than inflation due to new RPV modeling of LLNL assets. Out year 

required maintenance adjusted based on growth in RIK and cold and dark state facilities.

Lawrence Livermore National Laboratory FY12 Ten Year Site Plan Att F-3
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