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Parallel Testing / Implementation
Concept

o Parallel test spiral increments as
delivered for about 3 months each

* Develop specific test cases for areas
not thoroughly exercised

e Operate In parallel for about one year
until system acceptance in April 2008
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Spiral Increment 1

Authority Reference

Parallel Testing Modules

Item Module Item Module ltem | Module

1 Address Screen 24 RIS Screen 47 D-26A-3 Report

2 Annex Screen 25 RIS Pairs Screen 48 D-30 Report

3 Bilateral Agreement Screen 26 SAMS Distribution Screen 49 D-35 Report

4 Composition Code Screen 27 Scrap Code Screen 50 D-36A-2 Report

5 Contact Screen 28 Static Data Screen 51 D-36A-3 Report

6 Contract Screen 29 D-2 Report 52 D-36A-5 Report

7 Contractor Directory Screen 30 D-3 Report 53 D-36A-6 Report
Government Notification Screen 31 D-4A-1 Report 54 D-40A-1 Report

9 Headquarters Division Screen 32 D-4A-2 Report 55 D-40A-2 Report

10 IAEA Comp Code Screen 33 D-4A-4 Report 56 D-42A Report

11 IAEA Facility Attachment Screen 34 D-4A-51 Report 57 D-42A-1 Report

12 IAEA History Screen 35 D-4A-6 Report 58 D-50A-105 Report

13 INMTS Screen 36 D-7 Report 59 D-50A-110 Report

14 Licensee Screen 37 D-11A-1 Report

15 Link Contact Address Screen 38 D-11A-2 Report

16 Link Contact RIS Address 39 D-11A-3 Report

17 Link RIS Address 40 D-11A-4 Report

18 Material Type Screen 41 D-14A Report

19 MBR Category Screen 42 D-15 Report

20 Project Number Screen 43 D-25 Report

21 Report Auto Run Screen 44 D-25A Report

22 Report Id Screen 45 D-25B Report

23 Report RIS Screen 46 D-26A-1 Report




Authority Reference
Parallel Testing Results

Critical Anomalies: 0
Major Anomalies: 0
Minor Anomalies: 28
Recommendations: 24
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Authority Reference Parallel Testing

Anomalies
=Y
D53 Category Anomalies
i% g3 *Requirements Not Met 2
£ >° § «Software Errors (bugs) 15
i o Data Conversion 3
s s EE -Affects NMMSS Operations 8
DR E D
cSouc
i
8427 Recommendations
% 2 s Cateqgory Recommendations
zZ2 Efficiency Improvements 6
*Data Field Formatting 3
e[ ayout 10

eUser Preference 5 5
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