

Redacted Version
UNCLASSIFIED

~~SECRET~~

THIS DOCUMENT CONSIST OF 11 PAGES

SAC 000075530000

SOME IDEAS ABOUT THE LASL THERMONUCLEAR PROGRAM


June 1951 (U)

TAD-262


Leave 2/5/52
EPR 4/13/42

June 12, 1951

This program is presented in terms of a general section and four differing systems represented




No great gains have been predicted for boosted implosion devices by using thermonuclear reactions over those obtainable by more conventional means using fissionable materials and, in view of the very heavy program of other work, no specific programs in this field are foreseen in the near future.



It is believed that there is insufficient evidence now to assign very different priorities to these systems, but more relevant information will be available in the Fall of 1951 and by that time, or by June 1952 at the latest, meaningful relative priorities can be assigned and the work greatly concentrated. It is also not clear that a system upon which work may be concentrated several months from now is at all accurately represented by the present conception of any of these three devices; it may be a combination object or have presently unimagined features. Second, the target dates given under each of the devices are estimates of the dates at which the development might be at the indicated stage on the assumption that the particular device has a priority over-riding the others after early 1952. In general tests will be limited to the theoretically promising items which appear capable of meeting military worth criteria in the foreseeable future.

GENERAL.

1. Greenhouse Results.



TARGET DATE: Rough draft of report scheduled for August 1, 1951.

PRIORITY: A.

PERSONNEL: LASL theoreticians and groups J-1 and J-7.

LOS ALAMOS
02000839
02000220

5/17/93
EUGENE SANDOVAL, LASL
19/1/93
118/1/93
DERIVATIVE CLASSIFIED
Eugene Sandoval
OS-8 Deputy Group Leader 5/17/93

~~SECRET~~

UNCLASSIFIED
RESTRICTED DATA

This document contains Restricted data as defined in the Atomic Energy Act of 1946. Unauthorized disclosure subject to Administrative and Criminal Sanctions.

DOE
63

DOE
63

DOE
63

CONFIDENTIAL

~~SECRET~~ UNCLASSIFIED

TARGET DATE: Work in the near future is being planned to meet a requirement for large or complicated dewars to be used in a test in the spring of 1954.

PRIORITY: Different for different phases and dependent upon the priorities of the different systems.

PERSONNEL: National Bureau of Standards with advice from LASL.

5. Military Worth.

A continuing study and intercomparison of the economics, deliverability and military worth of each thermonuclear device as envisaged at all times during its development. Criteria are to be developed to be used, in part, to determine at appropriate times whether or not to proceed with further theoretical and calculational work or with a test relating to a particular device. It will be a general principle not to make an early test of a device whose development into a deliverable weapon having acceptable military and economic characteristics cannot be foreseen as practicable. The point of the whole program is to produce a weapon, not merely to demonstrate the feasibility of a large scale thermonuclear reaction.

Personnel carrying out this study will necessarily have to be conversant with the economics and military worth of fission weapons. It is proposed that this group have the responsibility for evaluating military worth for both fission and thermonuclear weapons, and, thus, perform a needed function in the fission weapon field. It is not intended that this group undertake the theoretical work in the field of weapon effects and phenomenology.

DOE
6

TARGET DATES:



PRIORITY: A.

PERSONNEL: A new LASL group (to be formed).

6. Cross Section Measurements.

Improved measurements of the (D,D), (D,T), Li⁶ and similar cross sections at relevant energies.

TARGET DATE: June 1952.

PRIORITY: A.

PERSONNEL: P Division, C. I. T., and other laboratories.

~~SECRET~~

UNCLASSIFIED

~~SECRET~~

UNCLASSIFIED

-6-

TARGET DATE: Completion of experimental study required for design of test object, April 1953.

PERSONNEL: GMX Division.

2. Experimental studies on equation of state of liquid hydrogen and deuterium if results of calculations indicate by June 1952 that the uncertainties in our knowledge in this field are determining or very important factors.

DOE
b3

[redacted] No specific programs in this field are planned for the near future but some preliminary experiments are under consideration.

TARGET DATE: JANUARY 1953.

PERSONNEL: GMX and CMR Divisions.

3. Nuclear detonation tests as may be required for significant further progress. At the present time no test other than one of a real super, although possibly one of low yield, appears to be required.

TARGET DATES: Completion of design of super for test, May 1953. Test of super if it meets the various criteria, Spring 1954.

[redacted]

DOE
b3

PRIORITY: High, if decision is made to test the super.

PERSONNEL: T, W, CMR, GMX, and J Divisions.

III.

[redacted]

DOE
b3

A. Theoretical.

DOE
b3

1. Machine Calculations

[redacted]

It appears that the NBS SEAC can handle this problem. Coding is in process and an implosion calculation is scheduled to begin in June or July 1951. [redacted] Probably several runs will be made with the general objective of determining minimum acceptable values for compression, tritium content, and initiating fission bomb yield and the relations between these quantities. It is hoped that these calculations will be sufficient to determine whether H. E. implosion is adequate or other means such as radiation implosion are required and to supply reasonably good data for considerations of military worth.

DOE
b3

UNCLASSIFIED

~~SECRET~~

~~SECRET~~

UNCLASSIFIED

TARGET DATE: November 1, 1951.

PRIORITY: A.

PERSONNEL: Nordheim, Richtmyer and other LASL theorists.

2. Advanced and Design Calculations

[Redacted]

DOE
b3

If the results of calculations [Redacted] are encouraging, calculations relating to actual designs including lattice effects, fission bomb core, and specified implosion systems will be undertaken in November 1951.

TARGET DATE: June 1, 1952 for completion of calculations relevant to designing a test object.

PRIORITY: High

[Redacted]

DOE
b3

PERSONNEL: Nordheim, Richtmyer, and other LASL theorists.

B. Experimental.

1. By November 1951 a decision will be made whether [Redacted] warrants continued study at high priority. If so, construction of a lithium isotopic separation plant will be requested. A pilot plant is already being constructed. The large plant is predicted to be in production of 95% Li⁶ at the rate of 1 lb/day within 12 months of the time it is authorized.

DOE
b3

[Redacted]

DOE
b3

TARGET DATE: In production at 1 lb/day November 1952.

PRIORITY: High if undertaken at all.

PERSONNEL: ORNL.

2. Certain implosion-type experiments using H. E. may be required during design phases.

TARGET DATE: Fall 1952.

PRIORITY: Dependent upon results of calculations.

PERSONNEL: GMX Division assisted by CMR.

UNCLASSIFIED

~~SECRET~~

~~SECRET~~

UNCLASSIFIED

[Redacted]

DOE
b3

A study covering this point is in progress and a report is expected early in July 1951.

DOE
b3

It is conceivable that there may be sufficient confidence [redacted] that it will be deemed unnecessary to proof-test the device in advance of stockpiling. A decision on this point will be made about June 1952.

DOE
b3

[Redacted]

No such test is being planned at present. The end of the development phase of the TX-11 program is presently scheduled for April 1954 and a final evaluation report is planned for issue January 1, 1955.

PRIORITY: A.

PERSONNEL: W, CMR, and T Divisions (J Division for testing.)

Comments on the Proposed Program.

(a). Target dates for nuclear detonation tests lead to the schedule given below. These dates are mutually exclusive in the sense that each represents the earliest conceivable date for a well planned test if the priority and effort expended on the other devices is relatively small.

Spring 1953

Fall 1953

[Redacted]

Spring 1954 - a super

DOE
b3

UNCLASSIFIED

~~SECRET~~

