



NMMSS Transition Plans

Ray Holmer

Director,

Office of Information Management

Office of Health, Safety, and Security

May 20, 2008



NMMSS Transition



- ◆ **Continuity of Service for both DOE and NRC**
- ◆ **Completion of Software Upgrade Cycle**
- ◆ **Relocation of Physical Site**
- ◆ **Combined federal and contractor workforce**
- ◆ **Schedule**
- ◆ **NAC Support**



Continuity of Service



- **Primary objective is to continue current level of support to NRC and DOE stakeholders**
- **Overlapping operations during the transition**
 - **Internal customer needs**
 - **External customer needs**
- **Training**
- **Change in contacts / communication channels**



Completion of Software Upgrades



Next Steps

- Continue to roll-out of the modernization program
- Test, validation, and acceptance of new software
- Archiving of old software system at Savannah River
- Migration of data
- Identification of additional user needs / future development



Relocation of Physical Site



- **Primary NMMSS location – DOE-HQ
Germantown Building**
- **Addition to an existing classified data
infrastructure**
- **Washington DC proximity to facilitate
better interagency coordination and
cooperation**
- **Secondary site to be established for
continuity purposes at DOE SR**



Combined federal and contractor staff



- **NMMSS operations federal and contractor staff will be co-located in DOE-HQ/GTN facility**
- **NMMSS staff will be focused on NMMSS operations**
- **Existing DOE-HQ infrastructure will provide:**
 - **Security functions**
 - **IT functions (classified and unclassified)**
 - **Administrative**



Schedule



- **Facility space realignment – underway**
- **Installation and testing of NMMSS application on existing classified infrastructure - underway**
- **Training – May through August 2008**
- **Dual operations NAC & DOE-HQ July-Sept. 2008**
- **Anticipated cutover date October, 2008**
- **Archive records transfer – Sept. through Nov 2008**



NAC Support



- **Thank you NAC for 10 years of NMMSS support and operations**
- **Transition support and cooperation has been professional**
- **Key Personnel**



DOE NMMSS Program Support



- **Questions?????**
- **Contact Information**
- **Ray Holmer**
 - **(301) 903-7325**
 - **Raymond.holmer@hq.doe.gov**