

TRACT	DESCRIPTION	PROPOSED USE	ACREAGE	EBS/CERCLA	SURVEY	DEED OR AGREEMENT	TRANSFER DOC FOR REVIEW	PLANNED TRANSFER DATE
<b>County of Los Alamos</b>								
A-1	<b>Manhattan Monument</b>	<b>Historic Preservation</b>	<b>0.07</b>	<b>September 27, 2001</b>	<b>R 5-16-05</b>	<b>October 30, 2002</b>	November 1, 2001	<b>October 29, 2002</b>
A-2	Site 22	Commercial	0.17	September 27, 2001	R 9-27-02	October 30, 2002	November 1, 2001	October 20, 2002
A-3	<b>Airport-1 (East)</b>	<b>Commercial/Industrial</b>	<b>9.44</b>	<b>May 14, 2002</b>	<b>R 9-27-02</b>	<b>October 30, 2002</b>	May 21, 2002	<b>October 29, 2002</b>
A-4	<b>Airport-2 (North)</b>	<b>Transportation</b>	<b>89.09</b>	<b>September 21, 2006</b>	<b>R 9-24-97</b>	<b>October 20, 2008</b>		<b>June 30, 2008</b>
A-5-1	<b>Airport-3 (South-1)</b>	<b>Commercial/Industrial</b>	<b>32.33</b>	<b>December 6, 2004</b>	<b>R 5-16-05</b>	<b>December 14, 2005</b>	<b>December 6, 2004</b>	<b>December 14, 2005</b>
A-5-2	Airport-3 (South-2)	Commercial/Industrial	43.82	WITHHELD	R 1-18-05			WITHHELD
A-5-3	Airport 3 (South-3)	Commercial/Industrial	14.96	WITHHELD	Draft 7-14-04			WITHHELD
A-6	<b>Airport-4 (West)</b>	<b>Commercial/Industrial</b>	<b>4.18</b>	<b>May 14, 2002</b>	<b>R 9-27-02</b>	<b>October 30, 2002</b>	May 23, 2002	<b>October 29, 2002</b>
A-7	<b>Airport-5 (Central)</b>	<b>Commercial/Industrial</b>	<b>5.83</b>	<b>March 20, 2003</b>	<b>R 3-18-03</b>	<b>April 1, 2005</b>	October 15, 2003	<b>April 1, 2005</b>
A-9	<b>DP Road-2 (North)</b>	<b>Commercial/Industrial</b>	<b>4.25</b>	<b>May 22, 2002</b>	<b>R 9-27-02</b>	<b>October 30, 2002</b>	May 23, 2002	<b>October 29, 2002</b>
A-10	132	Open Space/Utilities	13.02	July 20, 2006	R 3-18-03			October 1, 2012
A-11	<b>DP Road-4 (West)</b>	<b>Commercial/Industrial</b>	<b>3.09</b>	<b>April 5, 2007</b>	<b>R 3-18-03</b>	<b>April 21, 2008</b>		<b>April 21, 2008</b>
A-12	<b>LA AO-1 (East)</b>	<b>Residential</b>	<b>4.51</b>	<b>February 21, 2001</b>	<b>R 9-27-02</b>	<b>October 30, 2002</b>	May 21, 2002	<b>October 29, 2002</b>
A-13	<b>LA AO-2 (West)</b>	<b>Residential</b>	<b>8.82</b>	<b>July 20, 2006</b>	<b>R 3-18-03</b>	<b>July 6, 2010</b>		<b>October 1, 2010</b>
A-14	Rendija Canyon	Open Space/Residential/Utilities	900	July 19, 2007	August 1, 2009			October 1, 2012
A-15-2	TA-21-2 (West-2)	Commercial/Industrial	1.18	WITHHELD	Draft 8-28-02			WITHHELD
A-16	TA-21-2 (East)	Commercial/Industrial	252.1	WITHHELD				WITHHELD
A-17	<b>TA-74-1 (West)</b>	<b>Utilities</b>	<b>5.52</b>	<b>July 3, 2002</b>	<b>R 9-27-02</b>	<b>October 30, 2002</b>	July 3, 2002	<b>October 29, 2002</b>
A-18-a	TA-74 (South)	Preservation/Utilities	519.56	March 25, 2008	Draft 7-14-04		December 1, 2004	October 1, 2012
A-18-b	<b>TA-74 (South)</b>	<b>Preservation/Utilities</b>	<b>48.07</b>	<b>March 25, 2008</b>	<b>Draft 7-14-04</b>	<b>October 20, 2008</b>	<b>August 2, 2005</b>	<b>June 30, 2008</b>
	Hist. Pres. Easement		76.12		Draft 7-14-04			
A-19	<b>White Rock-1</b>	<b>Commercial/Residential</b>	<b>76.33</b>	<b>May 21, 2002</b>	<b>R 9-27-02</b>	<b>October 30, 2002</b>	May 21, 2002	<b>October 29, 2002</b>
A-20	White Rock "Y"-2	Preservation	323.4	WITHHELD				WITHHELD
C-1	White Rock	Transportation	15.41	May 21, 2002	R 9-27-02			October 1, 2010
<b>Los Alamos School Board</b>								
A-8-a	<b>DP Road-1 (South)</b>	<b>Commercial/Industrial</b>	<b>22.05</b>	<b>January 9, 2007</b>	<b>R 3-18-03</b>	<b>January 19, 2007</b>	<b>July 18, 2005</b>	<b>January 19, 2007</b>
					Being Revised			
A-8-b	DP Road-1 (South)	Commercial/Industrial	3.13	WITHHELD	R 3-18-03		July 18, 2005	TBD
					Being Revised			
A-15-1	<b>TA-21-1 (West-1)</b>	<b>Commercial/Industrial</b>	<b>7.55</b>	<b>October 14, 2003</b>	<b>R 1-18-05</b>	<b>December 14, 2005</b>	January 11, 2005	<b>December 14, 2005</b>
<b>Pueblo of San Ildefonso</b>								
B-1	White Rock-2	Preservation	14.94	February 13, 2002	R 9-27-02	October 23, 2002	November 1, 2001	October 23, 2002
B-2	TA-74-3 (North)	Preservation	2089.88	February 12, 2002	R 10-01-02	October 23, 2002	May 21, 2002	October 23, 2002
B-3	TA-74-4 (Middle)	Preservation	3.36	February 12, 2002	R 1-18-05			September 1, 2009
B-4	White Rock "Y"-3	CONSOLIDATED INTO TRACT B-2	CONSOLIDATED INTO TRACT B-2	CONSOLIDATED INTO TRACT B-2	CONSOLIDATED INTO TRACT B-2	CONSOLIDATED INTO TRACT B-2	CONSOLIDATED INTO TRACT B-2	CONSOLIDATED INTO TRACT B-2
<b>NM Department of Transportation</b>								
C-2	White Rock "Y"-1	Transportation	104.1	June 13, 2002	R 10-01-02		June 18, 2002	TBD
C-3	White Rock "Y"-3	Transportation	31.05	October 21, 2002	Draft 7-14-04			TBD
C-4	White Rock "Y"-4	Transportation	18	April 16, 2003	R 5-17-04			TBD

**Bolded items in the above table have been completed**

**LEGEND:**

- EBS/CERCLA DOE approval of the EBS/CERCLA Report.
- SURVEY Survey and property description. "R" indicates survey is recorded. "S" indicates the survey was signed by DOE.
- DEED OR AGREEMENT Deed or Transfer Agreement. **BOLD** indicates actual date tract was conveyed or transferred.
- TRANSFER DOC. FOR REVIEW DOE submittal of (1) documents to recipient/regulator or (2) letter to regulator indicating intention to convey or transfer.
- PLANNED TRANSFER DATE Transfer date. **BOLD** indicates transfer is complete
- WITHHELD DOE has withheld the tract for national security mission needs.