
From: Nigam, Hitesh 
Sent: Friday, April 11, 2008 4:32 PM 
To: Dimarzio, John A. 

Subject: RE: SPD SEIS - Timing of Construction and Operations 
Hope this information from Ken Sanders in NA-26 helps.  Call me if you need anything else. 

See below, which is based on the Project Data Sheets for the FY2009 Congressional Budget Request:

Facility:                                MOX *              PDCF **          WSB **

Hot Startup Date (CD-4):        4Q 2016           2Q 2019        1Q 2013

No. of Years of Operation:       13                    7 1/2              15

Footnotes:    *     Due to funding reductions in FY2008, this project is currently being rebaselined.
                    **   All nos. and dates are for planning purposes and will be established after this project 
baseline is validated.

Ken Sanders

Hitesh Nigam, EM-14
Office of Nuclear Materials Disposition

From: Dimarzio, John A. 
Sent: Friday, April 11, 2008 2:01 PM 
To: drew.grainger  
Cc: Nigam, Hitesh; sachiko-w.mcalhany@nnsa.srs.gov; Groome, Chadi D. 
Subject: SPD SEIS - Timing of Construction and Operations 
Importance: High 

I have attached a table that summarizes the timing assumptions that we have been provided in the 
data call responses and various other documents.  Please review this information to ensure that 
we are telling a consistent story.  You will find a few imbedded comments that appear in balloons 
in the right margin (if you have that feature turned on and are viewing the file in print layout).

One of the key questions is related to a conflict between the end of operations dates for the PDCF 
and MOX FFF.  Current guidance shows PDCF ending operations after the MOX FFF.  Does this 
make sense?

Cc: sachiko-w.mcalhany@nnsa.srs.gov; Groome, Chadi D.; drew.grainger 



Please respond back as soon as possible.  These assumptions are key to the impacts analysis.
 
Thanks…John
 
John DiMarzio
Senior Environmental Scientist
Science Applications International Corporation
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