
Activity Name Start Finish

EPS  EPS BASELINE SCHEDULEEPS  EPS BASELINE SCHEDULEEPS  EPS BASELINE SCHEDULE
EPS.1.4  ENVIRONMENTAL MANAGEMENTEPS.1.4  ENVIRONMENTAL MANAGEMENTEPS.1.4  ENVIRONMENTAL MANAGEMENT
EPS.1.4.1  ENVIRONMENTAL RESTORATIONEPS.1.4.1  ENVIRONMENTAL RESTORATIONEPS.1.4.1  ENVIRONMENTAL RESTORATION
EPS.1.4.1.1  SOILS ACTIVITYEPS.1.4.1.1  SOILS ACTIVITYEPS.1.4.1.1  SOILS ACTIVITY
EPS.1.4.1.1.01  CAU 411 DOUBLE TRACKSEPS.1.4.1.1.01  CAU 411 DOUBLE TRACKSEPS.1.4.1.1.01  CAU 411 DOUBLE TRACKS
EPS.1.4.1.1.01.04  CLOSURE REPORT (CR)EPS.1.4.1.1.01.04  CLOSURE REPORT (CR)EPS.1.4.1.1.01.04  CLOSURE REPORT (CR)
Closure Report Document Oct-01-2014* Apr-27-2015

Submit CAU 411 CR to State Apr-27-2015

Final CR approved by NDEP May-28-2015

EPS.1.4.1.1.02  CAU 412 CLEAN SLATE 1EPS.1.4.1.1.02  CAU 412 CLEAN SLATE 1EPS.1.4.1.1.02  CAU 412 CLEAN SLATE 1
EPS.1.4.1.1.02.04  CLOSURE REPORT (CR)EPS.1.4.1.1.02.04  CLOSURE REPORT (CR)EPS.1.4.1.1.02.04  CLOSURE REPORT (CR)
Closure Report Document Oct-01-2014* Apr-27-2015

Submit CAU 412 CR to State Apr-27-2015

Final CR approved by NDEP May-28-2015

EPS.1.4.1.1.03  CAU 413 CLEAN SLATE 2EPS.1.4.1.1.03  CAU 413 CLEAN SLATE 2EPS.1.4.1.1.03  CAU 413 CLEAN SLATE 2
EPS.1.4.1.1.03.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)EPS.1.4.1.1.03.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)EPS.1.4.1.1.03.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)
Corrective Action Investigation Plan (CAIP) Jun-03-2016* Mar-14-2017

Submit CAU 413 CAIP Rev #2 to State Mar-14-2017

Approve CAIP Rev #2 CAU 413 Apr-13-2017

EPS.1.4.1.1.03.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.03.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.03.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)
Corrective Action Decision Document (CADD) Apr-14-2017 Nov-07-2018

Submit CAU 413 CADD Rev #2 to State Nov-07-2018

Approve CADD Rev #2 CAU 413 Dec-10-2018

EPS.1.4.1.1.03.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.03.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.03.03  CORRECTIVE ACTION PLAN (CAP)
Corrective Action Plan (CAP) Dec-11-2018 Jul-12-2019

Submit CAU 413 CAP to State Jul-12-2019

Approve CAP CAU 413 Aug-13-2019

EPS.1.4.1.1.04  CAU 414 CLEAN SLATE 3EPS.1.4.1.1.04  CAU 414 CLEAN SLATE 3EPS.1.4.1.1.04  CAU 414 CLEAN SLATE 3
EPS.1.4.1.1.04.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)EPS.1.4.1.1.04.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)EPS.1.4.1.1.04.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)
Corrective Action Investigation Plan (CAIP) Apr-14-2017 Jan-26-2018

Submit CAU 414 CAIP to State Rev #1 Jan-26-2018

Approve CAIP CAU 414 Rev #1 Feb-27-2018

EPS.1.4.1.1.04.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.04.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.04.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)
Corrective Action Decision Document (CADD) Feb-28-2018 Sep-23-2019

Submit CAU 414 CADD to State Sep-23-2019
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Activity Name Start Finish

Approve CADD CAU 414 Oct-23-2019

EPS.1.4.1.1.05  CAU 415 PROJECT 57EPS.1.4.1.1.05  CAU 415 PROJECT 57EPS.1.4.1.1.05  CAU 415 PROJECT 57
EPS.1.4.1.1.05.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)EPS.1.4.1.1.05.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)EPS.1.4.1.1.05.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP)
Corrective Action Investigation Plan (CAIP) Oct-02-2018 Jul-15-2019

Submit CAU 415 CAIP to State Jul-15-2019

Approve CAIP CAU 415 Aug-14-2019

EPS.1.4.1.1.20  CAU 541 SMALL BOYEPS.1.4.1.1.20  CAU 541 SMALL BOYEPS.1.4.1.1.20  CAU 541 SMALL BOY
EPS.1.4.1.1.20.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.20.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.20.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)
Corrective Action Decision Document (CADD) Mar-27-2014* May-02-2016

Submit CAU 541 CADD to State May-02-2016

Approve CADD CAU 541 Jun-02-2016

EPS.1.4.1.1.20.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.20.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.20.03  CORRECTIVE ACTION PLAN (CAP)
Corrective Action Plan (CAP) Jun-03-2016 Jan-03-2017

Submit CAU 541 CAP to State Jan-03-2017

Approve CAP CAU 541 Feb-06-2017

EPS.1.4.1.1.20.04  CLOSURE REPORT (CR)EPS.1.4.1.1.20.04  CLOSURE REPORT (CR)EPS.1.4.1.1.20.04  CLOSURE REPORT (CR)
Closure Report (CR) Feb-07-2017 Jan-23-2019

Submit CAU 541 CR to State Jan-23-2019

Approved CR CAU 541 Feb-26-2019

EPS.1.4.1.1.24  CAU 571 AREA 9 YUCCA FLAT PLUTONIUM DISPERSION SITEPS.1.4.1.1.24  CAU 571 AREA 9 YUCCA FLAT PLUTONIUM DISPERSION SITESEPS.1.4.1.1.24  CAU 571 AREA 9 YUCCA FLAT PLUTONIUM DISPERSION SITES
EPS.1.4.1.1.24.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.24.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.24.03  CORRECTIVE ACTION PLAN (CAP)
Corrective Action Plan (CAP) Oct-01-2014* Apr-08-2015

Submit CAU 571 CAP to State Apr-08-2015

Approve CAP CAU 571 May-08-2015

EPS.1.4.1.1.24.04  CLOSURE REPORT (CR)EPS.1.4.1.1.24.04  CLOSURE REPORT (CR)EPS.1.4.1.1.24.04  CLOSURE REPORT (CR)
Closure Report (CR) May-11-2015 Dec-01-2016

Submit CAU 571 CR to State Dec-01-2016

Approve CR CAU 571 Dec-30-2016

EPS.1.4.1.1.25  CAU 550 SMOKEY CONTAMINATED AREAEPS.1.4.1.1.25  CAU 550 SMOKEY CONTAMINATED AREAEPS.1.4.1.1.25  CAU 550 SMOKEY CONTAMINATED AREA
EPS.1.4.1.1.25.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.25.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.25.03  CORRECTIVE ACTION PLAN (CAP)
Corrective Action Plan (CAP) Apr-22-2014* Oct-22-2014

Submit CAU 550 CAP to State Oct-22-2014

Approve CAP CAU 550 Nov-21-2014

EPS.1.4.1.1.25.04  CLOSURE REPORT (CR)EPS.1.4.1.1.25.04  CLOSURE REPORT (CR)EPS.1.4.1.1.25.04  CLOSURE REPORT (CR)
Closure Report (CR) Oct-01-2014* Sep-01-2015
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Submit CAU 550 CR to State Sep-01-2015

Approve CR CAU 550 Oct-02-2015

EPS.1.4.1.1.28  CAU 568 AREA 3 YUCCA FLAT PLUTONIUM DISPERSION SITEPS.1.4.1.1.28  CAU 568 AREA 3 YUCCA FLAT PLUTONIUM DISPERSION SITESEPS.1.4.1.1.28  CAU 568 AREA 3 YUCCA FLAT PLUTONIUM DISPERSION SITES
EPS.1.4.1.1.28.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.28.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.28.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)
Corrective Action Decision Document (CADD) Nov-29-2013* Aug-18-2015

Submit CAU 568 CADD to State Aug-18-2015

Approve CADD CAU 568 Sep-18-2015

EPS.1.4.1.1.28.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.28.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.28.03  CORRECTIVE ACTION PLAN (CAP)
Corrective Action Plan (CAP) Oct-01-2015* May-02-2016

Submit CAU 568 CAP to State May-02-2016

Approve CAP CAU 568 Jun-02-2016

EPS.1.4.1.1.28.04  CLOSURE REPORT (CR)EPS.1.4.1.1.28.04  CLOSURE REPORT (CR)EPS.1.4.1.1.28.04  CLOSURE REPORT (CR)
Closure Report (CR) Jun-03-2016 May-16-2018

Submit CAU 568 CR to NDEP May-16-2018

Approve CR CAU 568 Jun-18-2018

EPS.1.4.1.1.30  CAU 573 ALPHA CONTAMINATED SITESEPS.1.4.1.1.30  CAU 573 ALPHA CONTAMINATED SITESEPS.1.4.1.1.30  CAU 573 ALPHA CONTAMINATED SITES
EPS.1.4.1.1.30.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.30.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.1.30.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)
Corrective Action Decision Document (CADD) Apr-09-2014* Apr-27-2016

Submit CAU 573 CADD to State Apr-27-2016

Approve CADD CAU 573 May-27-2016

EPS.1.4.1.1.30.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.30.03  CORRECTIVE ACTION PLAN (CAP)EPS.1.4.1.1.30.03  CORRECTIVE ACTION PLAN (CAP)
Corrective Action Plan (CAP) Oct-03-2016* May-02-2017

Submit CAU 573 CAP to State May-02-2017

Approve CAP CAU 573 Jun-02-2017

EPS.1.4.1.1.30.04  CLOSURE REPORT (CR)EPS.1.4.1.1.30.04  CLOSURE REPORT (CR)EPS.1.4.1.1.30.04  CLOSURE REPORT (CR)
Closure Report (CR) Jun-05-2017 Aug-30-2019

Submit CAU 573 CR to NDEP Aug-30-2019

Approve CR CAU 573 Sep-30-2019

EPS.1.4.1.1.90  PROJECT SUPPORTEPS.1.4.1.1.90  PROJECT SUPPORTEPS.1.4.1.1.90  PROJECT SUPPORT
Project Support (Soils and Industrial Sites) Oct-01-2014* Sep-30-2015

Project Support (Soils and Industrial Sites) Oct-01-2015 Sep-30-2016

Project Support (Soils and Industrial Sites) Oct-03-2016 Sep-29-2017

Project Support (Soils and Industrial Sites) Oct-02-2017 Sep-28-2018

Project Support (Soils and Industrial Sites) Oct-01-2018 Sep-30-2019

EPS.1.4.1.1.98  SURVEILLANCE AND MAINTENANCEEPS.1.4.1.1.98  SURVEILLANCE AND MAINTENANCEEPS.1.4.1.1.98  SURVEILLANCE AND MAINTENANCE
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Continued Monitoring NTTR Sites Oct-01-2014* Sep-30-2015

Post Closure Monitoring Non-RCRA Sites Oct-01-2014* Sep-30-2015

Post Closure Monitoring Non-RCRA Sites Oct-01-2015 Sep-30-2016

Continued Monitoring NTTR Sites Oct-01-2015 Sep-30-2016

Post Closure Monitoring Non-RCRA Sites Oct-03-2016 Sep-29-2017

Continued Monitoring NTTR Sites Oct-03-2016 Sep-29-2017

Post Closure Monitoring Non-RCRA Sites Oct-02-2017 Sep-28-2018

Continued Monitoring NTTR Sites Oct-02-2017 Sep-28-2018

Post Closure Monitoring Non-RCRA Sites Oct-01-2018 Sep-30-2019

Continued Monitoring NTTR Sites Oct-01-2018 Sep-30-2019

EPS.1.4.1.2  UNDERGROUND TEST AREA ACTIVITYEPS.1.4.1.2  UNDERGROUND TEST AREA ACTIVITYEPS.1.4.1.2  UNDERGROUND TEST AREA ACTIVITY
EPS.1.4.1.2.01  CAU 098 FRENCHMAN FLATEPS.1.4.1.2.01  CAU 098 FRENCHMAN FLATEPS.1.4.1.2.01  CAU 098 FRENCHMAN FLAT
EPS.1.4.1.2.01.04  CLOSURE REPORT (CR)EPS.1.4.1.2.01.04  CLOSURE REPORT (CR)EPS.1.4.1.2.01.04  CLOSURE REPORT (CR)
EPS.1.4.1.2.01.04.01  MODEL EVALUATION DATA ACQUISITIONEPS.1.4.1.2.01.04.01  MODEL EVALUATION DATA ACQUISITIONEPS.1.4.1.2.01.04.01  MODEL EVALUATION DATA ACQUISITION
EPS.1.4.1.2.01.04.01.04  ANNUAL SAMPLINGEPS.1.4.1.2.01.04.01.04  ANNUAL SAMPLINGEPS.1.4.1.2.01.04.01.04  ANNUAL SAMPLING
Annual Sampling Oct-01-2014* Sep-30-2015

EPS.1.4.1.2.01.04.05  CLOSURE REPORT DOCUMENTEPS.1.4.1.2.01.04.05  CLOSURE REPORT DOCUMENTEPS.1.4.1.2.01.04.05  CLOSURE REPORT DOCUMENT
Prepare Draft Closure Report Aug-11-2014* Jun-23-2015

Draft Closure Report Pre-emptive Review Jun-24-2015 Sep-23-2015

Submit Closure Report to NFO Sep-23-2015

NFO Review Sep-24-2015 Nov-09-2015

Submit CAU 98 CR to State Rev. (0) Nov-09-2015

NDEP Review and Approval Nov-10-2015 Jan-08-2016

C/R State Approved Jan-08-2016

EPS.1.4.1.2.01.05  POST-CLOSURE MONITORINGEPS.1.4.1.2.01.05  POST-CLOSURE MONITORINGEPS.1.4.1.2.01.05  POST-CLOSURE MONITORING
EPS.1.4.1.2.01.05.01  IMPLEMENT LONG-TERM CLOSURE MONITORINGEPS.1.4.1.2.01.05.01  IMPLEMENT LONG-TERM CLOSURE MONITORINGEPS.1.4.1.2.01.05.01  IMPLEMENT LONG-TERM CLOSURE MONITORING
EPS.1.4.1.2.01.05.01.01  DRILLINGEPS.1.4.1.2.01.05.01.01  DRILLINGEPS.1.4.1.2.01.05.01.01  DRILLING
Drilling Pre-Field Planning Jan-11-2016 Oct-12-2016

Drilling Operations Support Oct-13-2016 Dec-16-2016

Drilling Data Report Oct-13-2016 Mar-03-2017

CAU 98 Post-Closure Driling Presentation #1 Dec-16-2016*

CAU 98 State Approve Post-Closure Driling Presentation #1 Jan-20-2017

EPS.1.4.1.2.01.05.01.02  WELL DEVELOPMENT TESTINGEPS.1.4.1.2.01.05.01.02  WELL DEVELOPMENT TESTINGEPS.1.4.1.2.01.05.01.02  WELL DEVELOPMENT TESTING
WDT  Pre-Field Planning Mar-21-2017 May-26-2017

WDT  Operations Apr-17-2017 May-26-2017
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WDT Reporting May-26-2017 Aug-03-2017

WDT Analysis Aug-03-2017 Oct-11-2017

EPS.1.4.1.2.02  CAU 101/102 CENTRAL & WESTERN PAHUTE MESAEPS.1.4.1.2.02  CAU 101/102 CENTRAL & WESTERN PAHUTE MESAEPS.1.4.1.2.02  CAU 101/102 CENTRAL & WESTERN PAHUTE MESA
EPS.1.4.1.2.02.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.2.02.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.2.02.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)
EPS.1.4.1.2.02.02.11  DATA ACQUISITION PHASE IIEPS.1.4.1.2.02.02.11  DATA ACQUISITION PHASE IIEPS.1.4.1.2.02.02.11  DATA ACQUISITION PHASE II
EPS.1.4.1.2.02.02.11.01  FIELD PHASE IIEPS.1.4.1.2.02.02.11.01  FIELD PHASE IIEPS.1.4.1.2.02.02.11.01  FIELD PHASE II
EPS.1.4.1.2.02.02.11.01.02  WELL DEVELOPMENT TESTING & SAMPLINGEPS.1.4.1.2.02.02.11.01.02  WELL DEVELOPMENT TESTING & SAMPLINGEPS.1.4.1.2.02.02.11.01.02  WELL DEVELOPMENT TESTING & SAMPLING
EPS.1.4.1.2.02.02.11.01.02.14  WELL DEVELOPMENT TESTING & SAMPLEPS.1.4.1.2.02.02.11.01.02.14  WELL DEVELOPMENT TESTING & SAMPLING ANALYSEPS.1.4.1.2.02.02.11.01.02.14  WELL DEVELOPMENT TESTING & SAMPLING ANALYSIS
Complete WDT Analysis & Reporting (ER-20-11, ER-EC-15 & ER-EC-14) Oct-01-2014* Aug-31-2015

Complete Well Development Testing, Sampling and Analysis Aug-31-2015

EPS.1.4.1.2.02.02.11.01.05  MULTIPLE WELL AQUIFER AND TRACER TESEPS.1.4.1.2.02.02.11.01.05  MULTIPLE WELL AQUIFER AND TRACER TESTINGEPS.1.4.1.2.02.02.11.01.05  MULTIPLE WELL AQUIFER AND TRACER TESTING
(2) MWAT Tracer/Aquifer Testing Operations Oct-01-2014* Sep-30-2016

(2) MWAT Tracer/Aquifer Testing Reporting and Analysis Oct-01-2015* Sep-29-2017

Complete MWAT Tracer/Aquifer Testing Sep-29-2017

EPS.1.4.1.2.02.02.11.01.06  ANNUAL SAMPLINGEPS.1.4.1.2.02.02.11.01.06  ANNUAL SAMPLINGEPS.1.4.1.2.02.02.11.01.06  ANNUAL SAMPLING
Annual Sampling Oct-01-2014* Sep-30-2015

Annual Sampling Oct-01-2015 Sep-30-2016

Annual Sampling Oct-03-2016 Sep-29-2017

Annual Sampling Oct-02-2017 Sep-28-2018

Annual Sampling Oct-01-2018 Sep-30-2019

EPS.1.4.1.2.02.02.12  DATA ANALYSIS PHASE IIEPS.1.4.1.2.02.02.12  DATA ANALYSIS PHASE IIEPS.1.4.1.2.02.02.12  DATA ANALYSIS PHASE II
EPS.1.4.1.2.02.02.12.01  GEOLOGYEPS.1.4.1.2.02.02.12.01  GEOLOGYEPS.1.4.1.2.02.02.12.01  GEOLOGY
Geology PH II Analysis and Evaluation Oct-01-2013 Sep-30-2015

Geology PH II Reporting Oct-01-2015 Sep-29-2017

Geology PH II Review (Part 1) Oct-02-2017 Dec-04-2017

EPS.1.4.1.2.02.02.12.02  HYDROLOGYEPS.1.4.1.2.02.02.12.02  HYDROLOGYEPS.1.4.1.2.02.02.12.02  HYDROLOGY
Hydrology PH II Analysis and Evaluation Oct-01-2013 Sep-30-2016

Hydrology PH II Reporting Oct-03-2016 Sep-28-2018

Hydrology PH II Review Oct-01-2018 Dec-03-2018

EPS.1.4.1.2.02.02.12.03  TRANSPORT PARAMETERSEPS.1.4.1.2.02.02.12.03  TRANSPORT PARAMETERSEPS.1.4.1.2.02.02.12.03  TRANSPORT PARAMETERS
Transport Parameters PH II Analysis and Evaluation Oct-01-2013* Sep-30-2016

Transport Parameters PH II Report Oct-03-2016 Sep-28-2018

Transport Parameters PH II Review Oct-01-2018 Dec-03-2018

EPS.1.4.1.2.02.02.12.04  SOURCE TERMEPS.1.4.1.2.02.02.12.04  SOURCE TERMEPS.1.4.1.2.02.02.12.04  SOURCE TERM
Source Term PH II  Analysis and Evaluation Oct-01-2013 Sep-30-2016
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Source Term PH II Reporting Oct-03-2016 Sep-30-2019

EPS.1.4.1.2.02.02.13  CONTAMINANT BOUNDARY PHASE IIEPS.1.4.1.2.02.02.13  CONTAMINANT BOUNDARY PHASE IIEPS.1.4.1.2.02.02.13  CONTAMINANT BOUNDARY PHASE II
EPS.1.4.1.2.02.02.13.02  FLOW & TRANSPORT MODEL PHASE IIEPS.1.4.1.2.02.02.13.02  FLOW & TRANSPORT MODEL PHASE IIEPS.1.4.1.2.02.02.13.02  FLOW & TRANSPORT MODEL PHASE II
Flow & Transport Model PH II Analysis and Evaluation Apr-14-2014* Mar-31-2021

CAU 102 Phase 2 Flow and Transport Model Presentation #1 Sep-30-2015*

CAU 101 Phase 2 Flow and Transport Model Presentation #1 Sep-30-2015*

EPS.1.4.1.2.03  CAU 097 YUCCA FLATEPS.1.4.1.2.03  CAU 097 YUCCA FLATEPS.1.4.1.2.03  CAU 097 YUCCA FLAT
EPS.1.4.1.2.03.03  CORRECTIVE ACTION DECISION DOCUMENT/ CORRECTEPS.1.4.1.2.03.03  CORRECTIVE ACTION DECISION DOCUMENT/ CORRECTIVE ACTION PEPS.1.4.1.2.03.03  CORRECTIVE ACTION DECISION DOCUMENT/ CORRECTIVE ACTION PLAN (CAD...
EPS.1.4.1.2.03.03.01  CADD/CAP DOCUMENT PREPARATIONEPS.1.4.1.2.03.03.01  CADD/CAP DOCUMENT PREPARATIONEPS.1.4.1.2.03.03.01  CADD/CAP DOCUMENT PREPARATION
CADD/CAP Prepare Plan Jul-08-2015* Dec-31-2015

CADD/CAP Pre-emptive Review Jan-04-2016 Mar-04-2016

Deliver Draft CADD/CAP to NFO Mar-04-2016

CADD/CAP NFO Review Mar-07-2016 Apr-05-2016

Submit CAU 97 CADD/CAP to State Apr-05-2016

CADD/CAP NDEP Review and Approve Apr-06-2016 Jul-07-2016

CADD/CAP NDEP Approved Jul-07-2016

EPS.1.4.1.2.03.03.02  ANNUAL SAMPLINGEPS.1.4.1.2.03.03.02  ANNUAL SAMPLINGEPS.1.4.1.2.03.03.02  ANNUAL SAMPLING
Annual Sampling Oct-01-2014* Sep-30-2015

Annual Sampling Oct-01-2015 Sep-30-2016

EPS.1.4.1.2.03.04  CLOSURE REPORT (CR)EPS.1.4.1.2.03.04  CLOSURE REPORT (CR)EPS.1.4.1.2.03.04  CLOSURE REPORT (CR)
EPS.1.4.1.2.03.04.01  MODEL EVALUATION DATA ACQUISITIONEPS.1.4.1.2.03.04.01  MODEL EVALUATION DATA ACQUISITIONEPS.1.4.1.2.03.04.01  MODEL EVALUATION DATA ACQUISITION
EPS.1.4.1.2.03.04.01.01  DRILLINGEPS.1.4.1.2.03.04.01.01  DRILLINGEPS.1.4.1.2.03.04.01.01  DRILLING
Drilling Pre-field Planning Jan-04-2016 Aug-03-2017

Drilling Operations (3 WELLS) Jul-08-2016 Feb-28-2018

Drilling Reporting Nov-01-2016 May-23-2018

EPS.1.4.1.2.03.04.01.02  WELL DEVELOPMENT TESTINGEPS.1.4.1.2.03.04.01.02  WELL DEVELOPMENT TESTINGEPS.1.4.1.2.03.04.01.02  WELL DEVELOPMENT TESTING
WDT Pre-Field Planning Jul-01-2017* Sep-28-2018

WDT Operations (3 WELLS) Oct-02-2017* Apr-11-2019

WDT Reporting Feb-22-2018 Jul-08-2019

WDT Analysis (4 Total Zones) Apr-12-2019 Jul-10-2020

EPS.1.4.1.2.03.04.01.04  ANNUAL SAMPLINGEPS.1.4.1.2.03.04.01.04  ANNUAL SAMPLINGEPS.1.4.1.2.03.04.01.04  ANNUAL SAMPLING
Annual Sampling Oct-03-2016 Sep-29-2017

Annual Sampling Oct-02-2017 Sep-28-2018

Annual Sampling Oct-01-2018 Sep-30-2019

EPS.1.4.1.2.03.04.01.05  MULTIPLE WELL PUMP TESTEPS.1.4.1.2.03.04.01.05  MULTIPLE WELL PUMP TESTEPS.1.4.1.2.03.04.01.05  MULTIPLE WELL PUMP TEST

FY2015 FY2016 FY2017 FY2018 FY2019

EPS Baseline Schedule (FY2015 - FY2019) Publish Date:  Nov-20-2013
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Activity Name Start Finish

Multiple Well Pump Test Operations Oct-01-2018 Sep-30-2019

Multiple Well Pump Test Report Dec-10-2018 Dec-03-2019

EPS.1.4.1.2.03.04.04  MODEL EVALUATIONEPS.1.4.1.2.03.04.04  MODEL EVALUATIONEPS.1.4.1.2.03.04.04  MODEL EVALUATION
Evaluate New Data Feb-08-2019 Feb-06-2020

EPS.1.4.1.2.06  CAU 099 RAINIER MESAEPS.1.4.1.2.06  CAU 099 RAINIER MESAEPS.1.4.1.2.06  CAU 099 RAINIER MESA
EPS.1.4.1.2.06.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.2.06.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)EPS.1.4.1.2.06.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD)
EPS.1.4.1.2.06.02.02  CONTAMINANT BOUNDARY PHASE IEPS.1.4.1.2.06.02.02  CONTAMINANT BOUNDARY PHASE IEPS.1.4.1.2.06.02.02  CONTAMINANT BOUNDARY PHASE I
EPS.1.4.1.2.06.02.02.05  PEER REVIEWEPS.1.4.1.2.06.02.02.05  PEER REVIEWEPS.1.4.1.2.06.02.02.05  PEER REVIEW
Peer Review Oct-01-2014* Sep-30-2015

Complete Peer Review Sep-30-2015

EPS.1.4.1.2.06.04  CLOSURE REPORT (CR)EPS.1.4.1.2.06.04  CLOSURE REPORT (CR)EPS.1.4.1.2.06.04  CLOSURE REPORT (CR)
EPS.1.4.1.2.06.04.01  MODEL EVALUATION DATA ACQUISITIONEPS.1.4.1.2.06.04.01  MODEL EVALUATION DATA ACQUISITIONEPS.1.4.1.2.06.04.01  MODEL EVALUATION DATA ACQUISITION
EPS.1.4.1.2.06.04.01.04  ANNUAL SAMPLINGEPS.1.4.1.2.06.04.01.04  ANNUAL SAMPLINGEPS.1.4.1.2.06.04.01.04  ANNUAL SAMPLING
Annual Sampling Oct-01-2014* Sep-30-2015

Annual Sampling Oct-01-2015 Sep-30-2016

Annual Sampling Oct-03-2016 Sep-29-2017

EPS.1.4.1.2.06.04.05  CLOSURE REPORT DOCUMENTEPS.1.4.1.2.06.04.05  CLOSURE REPORT DOCUMENTEPS.1.4.1.2.06.04.05  CLOSURE REPORT DOCUMENT
Prepare Draft Report Jan-04-2016 Aug-25-2016

Pre-emptive Review Aug-26-2016 Nov-28-2016

NFO Review Nov-29-2016 Dec-29-2016

Submit CAUt 99 CR to State REV. (0) C/R Dec-29-2016

NDEP Review and Approval Dec-30-2016 Mar-06-2017

CR State Approved Mar-06-2017

EPS.1.4.1.2.90  PROJECT SUPPORTEPS.1.4.1.2.90  PROJECT SUPPORTEPS.1.4.1.2.90  PROJECT SUPPORT
Project Management Oct-01-2014* Sep-30-2015

General Project Support Oct-01-2014* Sep-30-2015

Project Data Management Oct-01-2014* Sep-30-2015

Project Management Oct-01-2015 Sep-30-2016

General Project Support Oct-01-2015 Sep-30-2016

Project Data Management Oct-01-2015 Sep-30-2016

Project Management Oct-03-2016 Sep-29-2017

General Project Support Oct-03-2016 Sep-29-2017

Project Data Management Oct-03-2016 Sep-29-2017

Project Management Oct-02-2017 Sep-28-2018

General Project Support Oct-02-2017 Sep-28-2018

FY2015 FY2016 FY2017 FY2018 FY2019
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Activity Name Start Finish

Project Data Management Oct-02-2017 Sep-28-2018

Project Management Oct-01-2018 Sep-30-2019

General Project Support Oct-01-2018 Sep-30-2019

Project Data Management Oct-01-2018 Sep-30-2019

EPS.1.4.1.3  INDUSTRIAL SITES ACTIVITYEPS.1.4.1.3  INDUSTRIAL SITES ACTIVITYEPS.1.4.1.3  INDUSTRIAL SITES ACTIVITY
EPS.1.4.1.3.98  SURVEILLANCE & MAINTENANCEEPS.1.4.1.3.98  SURVEILLANCE & MAINTENANCEEPS.1.4.1.3.98  SURVEILLANCE & MAINTENANCE
Post Closure Monitoring Non-RCRA  and NTTR Sites Oct-01-2014* Sep-30-2015

Post Closure Monitoring RCRA Sites Oct-01-2014* Sep-30-2015

D&D Facility Monitoring Oct-01-2014* Sep-30-2015

Post Closure Monitoring Non-RCRA  and NTTR Sites Oct-01-2015 Sep-30-2016

Post Closure Monitoring RCRA Sites Oct-01-2015 Sep-30-2016

D&D Facility Monitoring Oct-01-2015 Sep-30-2016

Post Closure Monitoring Non-RCRA  and NTTR Sites Oct-03-2016 Sep-29-2017

Post Closure Monitoring RCRA Sites Oct-03-2016 Sep-29-2017

D&D Facility Monitoring Oct-03-2016 Sep-29-2017

Post Closure Monitoring Non-RCRA  and NTTR Sites Oct-02-2017 Sep-28-2018

Post Closure Monitoring RCRA Sites Oct-02-2017 Sep-28-2018

D&D Facility Monitoring Oct-02-2017 Sep-28-2018

Post Closure Monitoring Non-RCRA  and NTTR Sites Oct-01-2018 Sep-30-2019

Post Closure Monitoring RCRA Sites Oct-01-2018 Sep-30-2019

D&D Facility Monitoring Oct-01-2018 Sep-30-2019

EPS.1.4.2  PROGRAM INTEGRATIONEPS.1.4.2  PROGRAM INTEGRATIONEPS.1.4.2  PROGRAM INTEGRATION
EPS.1.4.2.1  PROGRAM INTEGRATION SUPPORTEPS.1.4.2.1  PROGRAM INTEGRATION SUPPORTEPS.1.4.2.1  PROGRAM INTEGRATION SUPPORT
EPS.1.4.2.1.01  ADMINISTRATIVEEPS.1.4.2.1.01  ADMINISTRATIVEEPS.1.4.2.1.01  ADMINISTRATIVE
Administrative Oct-01-2014* Sep-30-2015

CONTRACT TRANSITION Oct-01-2014* Mar-31-2015

Administrative Oct-01-2015 Sep-30-2016

Administrative Oct-03-2016 Sep-29-2017

Administrative Oct-02-2017 Sep-28-2018

Administrative Oct-01-2018 Sep-30-2019

EPS.1.4.2.1.02  PROJECT PLANNING AND CONTROLEPS.1.4.2.1.02  PROJECT PLANNING AND CONTROLEPS.1.4.2.1.02  PROJECT PLANNING AND CONTROL
Project Planning and Control Oct-01-2014* Sep-30-2015

Project Planning and Control Oct-01-2015 Sep-29-2016

Project Planning and Control Sep-30-2016 Sep-29-2017

Project Planning and Control Oct-02-2017 Sep-28-2018

FY2015 FY2016 FY2017 FY2018 FY2019

EPS Baseline Schedule (FY2015 - FY2019) Publish Date:  Nov-20-2013

Remaining Work Critical Remaining Work Milestone Page 8 of 10 © Primavera Systems, Inc.



Activity Name Start Finish

Project Planning and Control Oct-01-2018 Sep-30-2019

EPS.1.4.2.1.03  HEALTH AND SAFETYEPS.1.4.2.1.03  HEALTH AND SAFETYEPS.1.4.2.1.03  HEALTH AND SAFETY
Health and Safety Oct-01-2014* Sep-30-2015

Health and Safety Oct-01-2015 Sep-30-2016

Health and Safety Oct-03-2016 Sep-29-2017

Health and Safety Oct-02-2017 Sep-28-2018

Health and Safety Oct-01-2018 Sep-30-2019

EPS.1.4.2.1.04  QUALITY ASSURANCEEPS.1.4.2.1.04  QUALITY ASSURANCEEPS.1.4.2.1.04  QUALITY ASSURANCE
Quality Assurance Oct-01-2014* Sep-30-2015

Quality Assurance Oct-01-2015 Sep-30-2016

Quality Assurance Oct-03-2016 Sep-29-2017

Quality Assurance Oct-02-2017 Sep-28-2018

Quality Assurance Oct-01-2018 Sep-30-2019

EPS.1.4.2.1.05  TECHNICAL AND REGULATORYEPS.1.4.2.1.05  TECHNICAL AND REGULATORYEPS.1.4.2.1.05  TECHNICAL AND REGULATORY
Technical and Regulatory Oct-01-2014* Sep-30-2015

Technical and Regulatory Oct-01-2015 Sep-30-2016

Technical and Regulatory Oct-03-2016 Sep-29-2017

Technical and Regulatory Oct-02-2017 Sep-28-2018

Technical and Regulatory Oct-01-2018 Sep-30-2019

EPS.1.4.2.1.07  ENVIRONMENTAL MANAGEMENT INTEGRATIONEPS.1.4.2.1.07  ENVIRONMENTAL MANAGEMENT INTEGRATIONEPS.1.4.2.1.07  ENVIRONMENTAL MANAGEMENT INTEGRATION
EM Integration Oct-01-2014* Sep-30-2015

EM Integration Oct-01-2015 Sep-30-2016

EM Integration Oct-03-2016 Sep-29-2017

EM Integration Oct-02-2017 Sep-28-2018

EM Integration Oct-01-2018 Sep-30-2019

EPS.1.4.3  WASTE MANAGEMENTEPS.1.4.3  WASTE MANAGEMENTEPS.1.4.3  WASTE MANAGEMENT
EPS.1.4.3.3  LOW-LEVEL WASTEEPS.1.4.3.3  LOW-LEVEL WASTEEPS.1.4.3.3  LOW-LEVEL WASTE
EPS.1.4.3.3.05  WASTE ACCEPTANCE PROGRAMEPS.1.4.3.3.05  WASTE ACCEPTANCE PROGRAMEPS.1.4.3.3.05  WASTE ACCEPTANCE PROGRAM
EPS.1.4.3.3.05.01  RADIOACTIVE WASTE ACCEPTANCE PROGRAM (RWAP)EPS.1.4.3.3.05.01  RADIOACTIVE WASTE ACCEPTANCE PROGRAM (RWAP)EPS.1.4.3.3.05.01  RADIOACTIVE WASTE ACCEPTANCE PROGRAM (RWAP)
Waste Acceptance Program (RWAP) Oct-01-2014* Sep-30-2015

Waste Acceptance Program (RWAP) Oct-01-2015 Sep-30-2016

Waste Acceptance Program (RWAP) Oct-03-2016 Sep-29-2017

Waste Acceptance Program (RWAP) Oct-02-2017 Sep-28-2018

Waste Acceptance Program (RWAP) Oct-01-2018 Sep-30-2019

EPS.1.4.9  WORK FOR OTHERSEPS.1.4.9  WORK FOR OTHERSEPS.1.4.9  WORK FOR OTHERS

FY2015 FY2016 FY2017 FY2018 FY2019
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Activity Name Start Finish

EPS.1.4.9.3  DEFENSE PROJECTS - INDUSTRIAL SITESEPS.1.4.9.3  DEFENSE PROJECTS - INDUSTRIAL SITESEPS.1.4.9.3  DEFENSE PROJECTS - INDUSTRIAL SITES
EPS.1.4.9.3.98  SURVEILLANCE & MAINTENANCEEPS.1.4.9.3.98  SURVEILLANCE & MAINTENANCEEPS.1.4.9.3.98  SURVEILLANCE & MAINTENANCE
Post Closure Monitoring Non-RCRA Sites Oct-01-2014* Sep-30-2015

E-Tunnel Monitoring Oct-01-2014* Sep-30-2015

Post Closure Monitoring Non-RCRA Sites Oct-01-2015 Sep-30-2016

E-Tunnel Monitoring Oct-01-2015 Sep-30-2016

Post Closure Monitoring Non-RCRA Sites Oct-03-2016 Sep-29-2017

E-Tunnel Monitoring Oct-03-2016 Sep-29-2017

Post Closure Monitoring Non-RCRA Sites Oct-02-2017 Sep-28-2018

E-Tunnel Monitoring Oct-02-2017 Sep-28-2018

Post Closure Monitoring Non-RCRA Sites Oct-01-2018 Sep-30-2019

E-Tunnel Monitoring Oct-01-2018 Sep-30-2019

EPS.1.4.9.Y  YUCCA MOUNTAIN PERMITS AND RECLAMATIONEPS.1.4.9.Y  YUCCA MOUNTAIN PERMITS AND RECLAMATIONEPS.1.4.9.Y  YUCCA MOUNTAIN PERMITS AND RECLAMATION
EPS.1.4.9.Y.01  CURRENT PERMITSEPS.1.4.9.Y.01  CURRENT PERMITSEPS.1.4.9.Y.01  CURRENT PERMITS
Current Permits Oct-01-2014* Sep-30-2015

Current Permits Oct-01-2015 Sep-30-2016

Current Permits Oct-03-2016 Sep-29-2017

Current Permits Oct-02-2017 Sep-28-2018

Current Permits Oct-01-2018 Sep-30-2019

FY2015 FY2016 FY2017 FY2018 FY2019
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